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INFORMACIJA 
o 

predlogu aneksa Ugovora o izvođenju radova na objektima iz klastera I i predlogu aneksa 
ugovora o reviziji tehničke dokumentacije, koji se realizuju u okviru druge faze 

"Programa energetske efikasnosti u javnim zgradama" 

 
 

1.Opšte informacije 
 
Druga faza „Programa energetske efikasnosti u javnim zgradama“ se realizuje po osnovu: 
- Ugovora o kreditu i Ugovora o finansijskom doprinosu, koji su potpisani 12.decembra 
2014.godine, kao i Ugovora o dodatnom finansijskom doprinosu, potpisanom 27.januara 
2017.godine, između Ministarstva finansija i KfW banke,  
- i Posebnog ugovora, br. 0601-2786/1, od 26.12.2014.godine, kao i Posebnog ugovora br.310-
1021/2017-1 od 01.12.2017.godine potpisanog između Ministarstva ekonomije i KfW banke, kao 
i pratećih aneksa navedenih ugovora. 
Ukupna vrijednost kredita i finansijskog doprinosa (donacije) iznosi 22,743 miliona eura. 
 
Cilj programa je unaprijeđenje energetske efikasnosti i poboljšanje uslova za boravak i rad u 
odabranim objektima koji su u nadležnosti Ministarstva prosvjete, Ministarstva rada i socijalnog 
staranja i Uprave za imovinu, kao i primjena pratećih mjera u koje spadaju nabavka softvera za 
proračun energetskih karakteristika zgrada, uspostavljanje sistema za monitoring potrošnje 
enerije, uspostavljanje sistam za energetski menadžment i poboljšanje sistema održavanja u 
institucijama koje su korisnici kredita i sl. 
Implementacija programa je počela u januaru 2015.godine, sa planiranim rokom završetka do 
septembra 2020.godine. 
 
Posebnim ugovorom Ministarstvo ekonomije je zaduženo da koordinira realizaciju druge faze 
"Programa energetske efikasnosti u javnim zgradama".  
 
 
2. Podaci o predlogu aneksa Ugovora o izvođenju radova na objektima iz klastera I 
 
Ugovor o izvođenju radova na objektima iz klastera I, u okviru druge faze „Programa energetske 
efikasnosti u javnim zgradama“ sa JV Fidija, koji čine privredna društva IGP Fidija doo 
Podgorica i Bombeton doo Cetinje, potpisan je 27.04.2018.godine. Ugovorom je obuhvaćena 
primjena mjera energetske efikasnosti na Gimnaziji „Slobodan Škerović“, Resursom centru za 
djecu i mlade „Podgorica“ i  Resursom centru „1.jun“ u Podgorici.     
Vrijednost ugovorenih radova iznosi 2.789.045,38 eura, dok je rok za izvođenje radova 150 
dana po objektu. Izvođenje radova se finansira iz kredita. 
 
Aneksom ugovora je obuhvaćeno produženje roka za izvođenje radova na Gimnaziji „Slobodan 
Škerović“ i Resursom centru „1.jun“ iz opravdanih razloga. 
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Rok za završetak radova na Gimnaziji „Slobodan Škerović“ u Podgorici je produžen sa 150 na 
180 dana, zbog povećanog obima posla na fasadi objekta, koji je posledica nepredviđenih 
radova. 
 
Rok za završetak radova na Resursom centru „1.jun“ u Podgorici je produžen sa 150 na 210 
dana, zbog povećanog obima radova, koji su posledica zahtjeva Ministarstva prosvjete da se u 
navedenom objektu izvede sprinkler instalacija i sprovedu mjere za zaštitu od požara, radi 
ugradnje liftova, kao bi se objekat prilagodio licima smanjene pokretljivosti i licima sa 
invaliditetom. 
 
Produženje roka je usvojeno od strane Koordinacionog odbora, koji je zadužen za praćenje 
implementacije projekta, tosim toga dobijena je i saglasnost KfW banke. 
 
 
3. Podaci o predlogu aneksa Ugovora o pružanju konsultantskih usluga na reviziji 
tehničke dokumentacije  
 
Ugovor o o pružanju konsultantskih usluga na reviziji tehničke dokumentacije, u okviru druge 
faze „Programa energetske efikasnosti u javnim zgradama“, sa konzorcijum NIK COM - 
Sienersys - Lars Fire- Agencija za projektovanje i planiranje, br. 310-373/2017-1, od 
21.04.2017.godine, obuhvata vršenje revizije tehničke dokumentacije u skladu sa zakonom. 
 
Aneks ugovora obuhvata izmjenu liste objekata koji su predmet revizije i usaglašavanje sa 
dinamikom realizacije programa, izmjenu jedinične cijene usled povećanog obima posla koji je 
posledica uvećanih obaveza revizora definisanih Zakonom o planiranju prostora i izgradnji 
objekata (Sl.list CG 64/17, 44/18 i 63/18), kao i vršenje revizije projekata za sistem za 
monitoring potrošnje energije i vode, čije je uspostavljanje planirano u okviru programa. 
Navedeno je rezultiralo izmjenom ugovorene cijene sa 39.776,40 eura na 43.602,96 eura. Rok 
za realizaciju ugovora ostaje nepromjenjen. 
 
Na aneks ugovora dobijena ja saglasnost KfW banke. Usluge koje su predmet ugovora sa 
finansiraju iz sredstava finansijskog doprinosa. 
 
 
 
3. Prilozi  
 
Prilog 1 – Predlog aneksa Ugovora o izvođenju radova na objektima iz klastera I, sa prevodom 
Prilog 2 – Predlog aneksa Ugovora o pružanju konsultantskih usluga na reviziji tehničke 
dokumentacije 
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Prilog 1 – Predlog aneksa Ugovora o izvođenju radova na objektima iz klastera I, sa prevodom 
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Prilog 2 – Predlog aneksa Ugovora o pružanju konsultantskih usluga na reviziji tehničke 
dokumentacije 
 
 
 
 
 
 
 
 
 



 
 

Aneks br. 1 
 

od xx/xx/2019 
 
 

Ugovora br. 310-362/2018-2 (EEPPB II - Klaster I) 
 

od 27/04/2018 
 
 

između 
 
 

Ministarstva ekonomije 
Direktorat za energetsku efikasnost 

Rimski trg 46 
81000 Podgorica 

Crna Gora 
("Investitor") 

 
 

i 
 
 

JV Fidija (IGP Fidija doo Podgorica i Bombeton doo Cetinje) 
 koji zastupa IGP Fidija doo Podgorica 

("Izvođač") 
 
 

o 
 

Izvođenju radova na primjeni mjera energetske efikasnosti i modernizaciji tri 
obrazovne ustanove iz klastera I, u okviru druge faze “Programa energetske 

efikasnosti u javnim zgradama” 
(EEPPB II) 

("Projekat") 
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Ovaj aneks ugovora o izvođenju radova na primjeni mjera energetske efikasnosti i modernizaciji 
tri obrazovne ustanove iz klastera I, u okviru druge faze “Programa energetske efikasnosti u 
javnim zgradama” je sačinjen između Investitora i Izvođača. 
 
 
1 Posebni uslovi ugovora – poglavlje A  
 
Posebni uslovi ugovora – poglavlje A mijenjaju se u sledećem: 
 

Rok za završetak radova 1.1.3.3 
Obrazovna ustanova br 1: 
Gimnazija "Slobodan Škerović", 
Podgorica: 180 dana 
 
Obrazovna ustanova br 2: 
Resursni centar za djecu i osobe sa 
intelektualnim smetnjama i autizmom  
"1. jun" (škola i internat), Podgorica: 210 
dana 
 
Obrazovna ustanova br 3: 
Resursni centar za djecu i mlade 
“Podgorica”, Podgorica: 150 dana 

 
 

Tabela: Sažetak sekcija 

Naziv sekcije / Opis (Čl. 

1.1.5.6) 

Rok za završetak 

radova (Čl. 1.1.3.3) 

Obeštećenje za kašnjenje (Čl. 

8.7) 

Gimnazija "Slobodan 
Škerović", Podgorica 

180 kalendarskih dana 0.1% ukupne ugovorene sume za 
ovaj objekat po danu; maksimalni 
iznos je dat GCC 8.7 

Resursni centar za djecu i 
osobe sa intelektualnim 
smetnjama i autizmom  
"1. jun" (škola i internat), 
Podgorica 

210 kalendarskih dana 0.1% ukupne ugovorene sume za 
ovaj objekat po danu; maksimalni 
iznos je dat GCC 8.7 

Resursni centar za djecu i 
mlade “Podgorica” (škola), 
Podgorica 

150 kalendarskih dana 0.1% ukupne ugovorene sume za 
ovaj objekat po danu; maksimalni 
iznos je dat GCC 8.7 

 
 
 
 
 
 
 
 



- 3 - 

2 Dinamički plan 
 
Ažurirani dinamički plan je dat u prilogu 1  
 
 
3 Ostali uslovi 

 

Ukoliko nije drugačije navedeno u ovom aneksu, svi ostali uslovi I odredbe originalnog ugovora 
ostaće potpuno primjenljivi i na snazi.  

 

 
 
Za Ministarstvo ekonomije: 
 
__________________  __________________ 
Dragica Sekulić  Marko Radulović 
Ministarka ekonomije  Generalni direktor 
    Direktorata za energetsku efikasnost 
    
 
 
Za IGP Fidija doo Podgorica: 
 
__________________  __________________ 
Joko Blagojević  Ivan Blagojević 
Generalni direktor  Izvršni direktor 
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Prilog 1 – Ažurirani dinamički plan 



 
 

Amendment No. 1 
 

made on xx/xx/2018 
 
 

to the 
 
 

Contract No. 310-362/2018-2 (EEPPB II - Cluster I) 
 

dated 27/04/2018 
 
 

between 
 
 

Ministry of Economy 
Directorate for Energy Efficiency 

Rimski trg 46 
81000 Podgorica 

Montenegro 
("Employer") 

 
 

and 
 
 

JV Fidija (IGP Fidija doo Podgorica and Bombeton doo Cetinje) 
 represented by IGP Fidija doo Podgorica 

("Contractor") 
 
 

for 
 
Works on energy efficient reconstruction and modernisation of three educational 

buildings of cluster I under the Montenegro’s "Energy Efficiency Program in 
Public Buildings- Phase II" (EEPPB II) 

("Project") 



- 2 - 

This Amendment to the Contract for performing of construction works for energy efficient 
reconstruction and modernisation of three educational buildings of Cluster I under the "Energy 
Efficiency Program in Public Buildings - phase II" (EEPPB II) is made between the Employer 
and the Contractor. 
 
 
1 Particular conditions of Contract - Part A  
 
Particular conditions of Contract - Part A shall be amended in the following parts: 
 

Time for Completion 1.1.3.3 
Educational building complex 1: 
Gymnasium "Slobodan Škerović", 
Podgorica: 180 days 
 
Educational building complex 2: 
Centre for education and training "1 jun" 
(educational building and building for the 
accommodation), Podgorica: 210 days 
 
Educational building complex 3: 
Institution for education and professional 
rehabilitation of children and youth 
(educational building), Podgorica: 150 
days 

 

 
 

Table: Summary of Sections 

Section Name / Description 

(Sub-Clause 1.1.5.6) 

Time for Completion 

(Sub-Clause 1.1.3.3) 

Damages for Delay (Sub-Clause 

8.7) 

Gymnasium "Slobodan 

Škerović", Podgorica 

180 calendar days 0.1% of the Final Contract Price 

per day for this Section; max. 

amount of delay damages as per 

GCC 8.7 

Centre for education and 

training "1 jun" (educational 

building and building for the 

accommodation), Podgorica 

210 calendar days 0.1% of the Final Contract Price 

per day for this Section; max. 

amount of delay damages as per 

GCC 8.7 

Institution for education and 

professional rehabilitation of 

children and youth 

(educational building), 

Podgorica 

150 calendar days 0.1% of the Final Contract Price 

per day for this Section; max. 

amount of delay damages as per 

GCC 8.7 

 



- 3 - 

 
2 Time schedule 
 
The updated time schedule is enclosed in the Annex 1.  
 
 
3 Other Conditions 

 

Unless specially amended in this Amendment, all other terms and conditions of the original 
Contract shall remain fully applicable and in force. 

 
 
For and on behalf of  
Ministry of Economy: 
 
__________________  __________________ 
Mrs. Dragica Sekulić  Mr. Marko Radulović 
Minister of Economy  Director General of the 
    Directorate for Energy Efficiency  
   
 
For and on behalf of  
IGP Fidija doo Podgorica: 
 
__________________  __________________ 
Mr. Joko Blagojević  Mr. Ivan Blagojević 
Director General  Executive Director 
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Annex 1 - Updated time schedule 



 
Aneks br. 1 

 
Od xx/xx/2019 

 
 
 

Konsultantskog ugovora 
 

potpisanog  21/04/2017  
 
 

između 
 
 

 
Ministarstva ekonomije 

Direktorat za energetsku efikasnost 
Rimski trg 46 

81000 Podgorica 
Montenegro 

– dalje u tekstu “Investitor” – 

 

i 

 

Nik Com doo Nikšić 
Milana Papića bb, Nikšić 

U ime konzorcijuma NIK COM - Sienersys - Lars Fire- 
Agencija za projektovanje i planiranje 

– dalje u tekstu “Konsultant” – 

 

za 

PRUŽANJE KONSULTANTSKIH USLUGA REVIZIJE TEHNIČKE DOKUMENTACIJE 
PRIPREMLJENE U OKVIRU DRUGE FAZE “PROGRAMA ENERGETSKE EFIKASNOSTI U 

JAVNIM ZGRADAMA” 
– dalje u tekstu “Projekat” – 

BMZ ID 2010 66 877 
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Ovaj aneks br.1, konsultantskog ugovora potpisanog od 21/04/2017, se odnosi na pružanje 
konsultantskih usluga revizije tehničke dokumentacije pripremljene u okviru druge faze 
“Programa energetske efikasnosti u javnim zgradama” i potpisan je između Investitora i 
Konsultanta. 

 

Između strana potpisnica ugovora dogovoreno je sledeće: 

 

1 Predmet ugovora 

Čl.3.1. Posebnih uslova treba da bude zamjenjen sa sledećim: 

Ugovorne obaveze Konsultnata definisane su detaljno u aneksu 3 (Projektni zadatak). 

Lista objekata za osnovne usluge u aneksu 3 osnovnog ugovora treba da bude zamjenjena sa 
sledećim: 

Red 
br 

Naziv 
klastera Naziv objekta Vrsta objekta Lokacija 

Površina 
(m²) 

1 Klaster I JU OŠ "Milan Vukotić" obrazovni Golubovci 3.309,00 

2 Klaster I JU Gimnazija "Slobodan Škerović" obrazovni Podgorica 6.941,00 

3 Klaster I 

JU Centar za obrazovanje i 
osposobljavanje "1. jun", (objekat 
škole i internata) obrazovni Podgorica 3.329,50 

4 Klaster I 

JU Zavod za školovanje i 
profesionalnu rehabilitaciju djece i 
omladine (škole) obrazovni Podgorica 2.007,20 

5 Klaster III 

Predsjednik, Ministarstvo finansija, 
Ministartvo vanjskih poslova, 
Državni protokol administrativni Podgorica 5.500,00 

6 Klaster III 
Zgrada više ministarstava/ Rimski 
trg 46 administrativni Podgorica 6,700,00 

7 Klaster IV JPU "Naša radost" (novi objekat) obrazovni Herceg Novi 1.500,00 

8 Klaster V JU "Komanski most" 
socijalna 
ustanova Podgorica 2.800,00 

9 Klaster V 
JU SMŠ "Vuksan Đukić" i JU OŠ 
"Aleksa Bećo Đilas" obrazovni Mojkovac 5.344,00 

 

Osnovne usluge treba takođe da uključe i sledeće dodatne usluge, zahtjevane od strane  
Investitora: 

1. Revizija Glavnog projekta rekonstrukcije S.Š.“Vaso Aligrudić” u Podgorici (faza I, klaster VI, 3 
Srednje stručne škole); 

2. Revizija Glavnog projekta za implementaciju mjera energetske efikasnosti u Resursnom 
centru “1.jun” u Podgorici – ponovni postupak usled izmjene projekta i implementacije mjera 
zaštite od požara; 

3. Revizija Glavnih projekata za uvođenje sistema za monitoring potrošnje energije i vode u 
najviše 250 objekata,  

u skladu sa crnogorskim zakonima. 

 



- 3 - 

 

 

2 Izmjena jednične cijene za reviziju tehničke dokumentacije za nove objekte 

 

Aneks 4 -  Izmjena jedninične cijena za reviziju tehničke dokumentacije za izgradnju novih 
objekata. 

Jedinična cijena revizije projekata za izrgranju novog objekta je izmjenjena usled uvećanog 
obima posla , koji je posledica izmjene zakona (Zakon o planiranju prostora i izgradnji objekata, 
Sl.list CG 64/17, 44/18 i 63/18). 

Izmjenjena jedninična cijena revizije tehničke dokumentacije za izgradnju novog objekta je 2,5 
EUR/m². 

Jedinična cijena za reviziju dokumentacije za potrebe adaptacije objekata, što obuhvata 
primjenu mjera energetske efikasnosti, strukturnih mjera i mjera komfora, ostaje nepromjenjena. 

 

 

3 Uslovi plaćanja 

 

Čl. 5.1 Posebnih uslova ugovora zamjeniti sa sledećim: 

Za pružanje osnovnih i dodatnih usluga Investitor će platiti iznos od  

EUR 43.602,96 bez PDV-a ("Ugovorena cijena") 

(slovima: četrdeset tri hiljade šest stotina dva eura i devedeset šest centi) 

Ugovorena cijena obuhvata cijene u ponudama iz priloga 1 i 2. 

 

Ugovorena cijena ne obuhvata sledeće opcione usluge, čije pružanje još nije počelo: 

                        EUR 36,699.30 bez PDV-a ("Opcione usluge") 

 

4 Način plaćanja 

 

Čl. 5.2 Posebnih uslova ugovora treba zamjeniti sa sledećim:  

 

Plaćanje će se vršiti na sledeći način: 

 

13,258.80 EUR  avansno plaćanje nakon potpisivanja ugovora; 

 

13,258.80 EUR  privremeno plaćanje nakon ispostavljanja izvještaja za klastere I,V 
I VI;  

11,235.36 EUR privremeno plaćanje nakon ispostavljanja izvještaja za klaster III; 

 

  5,850.00 EUR finalno plaćanje nakon pripreme izvještaja za projekte za system 
za monitoring potrošnje energije i vode. 
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Investitor će vršiti plaćanja usluga na sledeći račun: 

 

Banka:  NLB Montenegro Banka   Broj računa: 530-15313-52 

IBAN:   ME 2553 0005 0100 0948 6702  BIC: MNBAMEPG 

 

Original računa se dostavlja Investitoru. 

Računi Konsultanta treba da budu odobreni od strane Investitora. 

 

Ponuda za dodatne usluge koje su predmet ovog ugovora, uključujući ažuriranu listu sa 
klasterima je data u prilogu 1 i 2. 

 

 

5 Ostali uslovi 

 

Ukoliko nije drugačije dogovoreno ovim aneksom, ostali uslovi ugovora ostaju na snazi. 

 

 

 

 

Za Investitora  Za Konsultanta 

 

____________________                            ____________________ 

 

Dragica Sekulić  Vladimir Nikolic 

Ministarstvo ekonomije  NIK COM u ime  

ministarka    Konzorcijuma NIK COM - Sienersys –  

 Lars Fire- Agencija za projektovanje i 
planiranje   

   

 

 

 

 

 

 

 

 

 

 




