
 

I N F O R M A C I J A 
o potpisivanju Amandmana 2 Ugovora za realizaciju projekta izgradnje i rekonstrukcije 

dionice puta Lubnice – Jezerine 

 

Uprava za saobraćaj, obratila se zahtjevom br. 02-6971/2 od 20.09.2021 godine Ministarstvu 

kapitalnih investicija, sa Informacijom o statusu realizacije projekta i rekonstrukcije dionice 

puta – Lubnice – Jezerine sa prijedlogom za potpisivanje Amandmana 2 Ugovora o izvođenju 

građevinskih radova na izgradnji tunela i rekonstrukciji puta Lubnice-Jezerine broj 01-5591. 

Ministarstvo kapitalnih investicija je u saradnji sa Upravom za saobraćaj pripremilo i Vladi 

dostavilo Informaciju o statusu realizacije projekta izgradnje i rekonstrukcije dionice puta 

Lubnice-Jezerine br.01-343/21-11481/1 od 20.10.2021.godine. Informacija je razmatrana i 

usvojena na sjednici održanoj 28.10.2021.godine (zaključak Vlade br. 04-5148/2 od 

28.10.2021. godine.  

Dopisom br. 02-11580/1 od 02.12.2021.godine Uprava za saobraćaj obratila se ovom organu 

sa Informacijom o potrebi potpisivanja Amandmana 2 Ugovora za realizaciju projekta 

izgradnje dionice Lubnice-Jezerine, sa izmjenom roka za završetak svih radova, odnosno 

utvrđuje se novi datum 20.10.2022.godine (umjesto ranije odobrenog 12.07.2022.godine). 

Naime, po zahtjevu Ministarstva ekonomskog razvoja, a iz razloga izvođenja radova na žičari 

K7 i skijališnih staza koje povezuju dva ski centra „Kolašin 1600“ i „Kolašin 1450“, tražena je 

obustava dijela radova na rekonstrukciji puta u periodu od 1.11.2021. god do 1. 4. 2022. god.  

Na zahtjev v.d. direktora Uprave za saobraćaj, dana 16.11.2021.godine, održan je sastanak 
sa predstavnicima izvođača, nadzora i Ministarstva kapitalnih investicija na kojem su 
doneseni zaključci sa rokovima izvršenja, a koji se odnose na: 

- Nemogućnost izvođenja određenih radova zbog izgradnje SKI staze 
- Zahtjeve izvođača za dodatnim plaćanjima 
- Posljedice raskida ugovora za predmetni projekat 

Nakon prikupljene dokumentacije koja je vezana za navedene zaključke ovim putem Vas 
informišemo o sljedećem: 

- Zbog izgradnje i funkcionisanja SKI staze koja od skijališta „Kolašin 1450“ vodi ka 
skijalištu „Kolašin 1600“, uslijed čega nije moguće izvođenje određenih radova na 
mostu „Jezerine“ i izlaznom portalu tunela „Klisura“, u periodu od 01.11.2021 - 
01.04.2022.godine, izvođač je tražio produženje roka do 12.11.2022.godine bez 
dodatnih finansijskih potraživanja. Nadzorni inženjer je nakon sagledavanja zahtjeva 
izvođača utvrdio da je opravdan rok za produžetak radova do datuma 20.10.2022. 
godine.  

- Izvođač radova je prema Investitoru ispostavio dodatna potraživanja i to claim br.3 na 
iznos od 9,165,222.00 miliona € koji se odnosi na nepokrivene troškove za period 
produženja roka i claim br.5 na iznos od 3,6 miliona €, a koji se odnosi na razliku 
između svojih proračuna (analiza cijena) u odnosu na stvarne kategorije iskopa u 
tunelu „Klisura“. Razmatrajući ove zahtjeve nadzorni inženjer je kao opravdano 
potraživanje za claim br.3 prihvata iznos od 65.558,16 €, dok je procjena nadzornog 
organa da claim br. 5 nije osnovan.   



- Nadzorni inženjer je dostavio i procjenu i preporuke za slučaj eventualnog raskida 

ugovora. Procjena je da bi minimalni dodatni troškovi Investitora iznosili 2,5 miliona € 

uz napomenu da bi za eventualni raskid trebala i saglasnost EBRD koja je odobrila 

kredit za ovaj projekat.  

Vlada CG je na sjednici održanoj 28.10.2021.godine zaključkom br. 04-5148/2 od 
28.10.2021. godine odobrila potpisivanje Amandmana 2 ugovora koji sadrži sljedeće 
klauzule: 

- Ugovorena cijena radova povećava se za iznos od 21.570.000,00 €   
- Kao krajnji datum za završetak svih radova utvrđuje se datum 12.07.2022.godine 

 
S obzirom da Amandman 2 ugovora, još uvijek nije potpisan, a na osnovu svega gore 
navedenog javila se potreba da se sa izvođačem radova potpiše Amandman 2 ugovora koji 
bi sadržao sljedeće klauzule: 

- Ugovorena cijena radova povećava se za iznos od 21.570.000,00 € (kao u ranijem 
predlogu)  

- Kao krajnji datum za završetak svih radova utvrđuje se datum 20.10.2022.godine 
(umjesto ranije odobrenog 12.07.2022.godine). 
 

U vezi prethodno navedenog predlažemo usvajanje sljedećih zaključaka: 

1. Vlada je usvojila Informaciju o potpisivanju Amandmana 2 ugovora za realizaciju 

projekta izgradnje i rekonstrukcije dionice puta Lubnice – Jezerine, a koju je pripremilo 

Ministarstvo kapitalnih investicija u saradnji sa Upravom za saobraćaj.  

2. Vlada je, imajući u vidu zatečeno stanje i nemogućnost drugačijeg rješenja, prihvatila 

Amandman br. 2 Ugovora br. 01-5591/2 od 2.12.2016. godine: građevinski radovi na 

izgradnji tunela i rekonstrukcija puta dionica puta Lubnice-Jezerine, km 10+321.910-

km 24+575.540. 

3. Zadužuje se Dušan Kokić, načelnik Odsjeka za građenje i rekonstrukciju državnih 

puteva Uprave za saobraćaj da potpiše Amandman br.2 Ugovora br. 01-5591/2 od 

2.12. 2016. godine: Građevinski radovi na izgradnji tunela i rekonstrukcija puta dionica 

puta Lubnice-Jezerine, km 10 + 321.910 - km 24 + 575.540. 

4. Tačka 1, 2 i 3 Zaključka Vlade br. 04-5148/2 od 28.10.2021. godine stavlja se van 

snage. 

 

 

 

 

 

 

 

 



AMANDMAN br. 2 
 

Ugovora br. 01-5591/2 od 2.12. 2016. godine: Građevinski radovi na izgradnji tunela i 
rekonstrukciji puta dionica puta Lubnice-Jezerine, km 10 + 321.910 - km 24 + 575.540 

 
 
Ovaj Amandman br. 2 zaključen je ______ 2022. godine između ugovornih strana: 
 
(1) Ministarstva kapitalnih investicija (ranije Ministarstva saobraćaja i pomorstva) Crne Gore (u 

daljem tekstu: „Investitor“), 
 

i 
 
(2) EURO-Asfalt D.O.O., Bosna i Hercegovina (u daljem tekstu „Izvođač“). 
 
Investitor i Izvođač radova (u daljem tekstu „Ugovorne strane“) su zaključili Ugovor o građevinskim 
radovima na izgradnji tunela i rekonstrukciji puta dionica puta Lubnice-Jezerine, km 10 + 321.910 - 
km 24 + 575.540 (u daljem tekstu: „Ugovor“), 
 
S obzirom na to da se tokom realizacije Ugovora dogodilo nekoliko događaja koji su uticali na cijenu 
radova, programiranu brzinu napredovanja radova i rok za završetak, kako je definisano Ugovorom, 
od kojih su ključni događaji: 
 
• Nepredvidljivo stanje terena na portalima tunela „Klisura“ kojima je bilo potrebno dodatno 

projektno rješenje i radovi na stabilizaciji kosine, 

• Podzemni uslovi tla koji nijesu predviđeni projektom i koji su u velikoj mjeri uticali na cijenu i 
brzinu napretka, i 

• Nepredvidljivi podzemni hidrološki uslovi koji su zahtijevali određene izmjene projekta na trasi 
tunela „Klisura“ i rezultirali dodatnim radovima, 

 
Ugovorne strane su se saglasile kako slijedi: 
 
 

Član 1 
Predmet Amandmana br. 2 su povećanje ugovorne  cijene i produženje roka za završetak radova. 
 
 

Član 2 
Sve formulacije, izrazi i definisani termini u ovom Amandmanu imaće isto značenje kao što je dato u 
Ugovoru. 

 
 

Član 3 
Ugovorna cijena radova uvećava se za iznos od 21.570.000,00 €. U ovu cijenu uključena su sredstva 
potrebna za izvođenje dodatnih radova, kao i sredstva potrebna za dodatna plaćanja po osnovu 
usklađivanja razlike u cijeni (član 13.8 Ugovora). 
 
 
 
 
 
 

Član 4 



Uzimajući u obzir zatečene događaje i okolnosti, Ugovorne strane su saglasne da preostali obim 

radova bude završen najkasnije 20.10.2022. godine. 

 
 

Član 5 

Ugovorne strane su saglasne da procjene do sada prijavljenih i potencijalnih budućih događaja i 

okolnosti, kao i rješavanje sporova za bilo koji spor (ako ga ima), može dovesti do novog 

prilagođavanja ugovorne cijene (povećanja ili smanjena) i roka za završetak, što će biti predmet 

posebnog amandmana. 

 
Član 6 

Ovaj Amandman br. 2 postaje validan i stupa na snagu potpisivanjem od strane ugovornih strana. 
 
 

Član 7  
Ovim Amandmanom br. 2 nijedna druga odredba ugovora  se ne dopunjava i / ili mijenja. Sve odredbe 
ugovora koje nisu izmijenjene i / ili dopunjene ovim Amandmanom br. 2 ostaju na snazi.  
 
Ovaj Amandman br. 2 se sastoji od dvije (2) stranice i sačinjen je u četiri (4) dvojezična primjerka na 
engleskom i crnogorskom jeziku, po dva (2) za svaku ugovornu stranu. 
 
 
 
 
 
 
                        Potpisao/la: 
 
 
___________________________________ 

Investitor 

                      Potpisao/la: 
 
 
_________________________________ 
                        Izvođač 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 

AMENDMENT No.2 

Contract No. 01-5591/2 dated 2nd December 2016: Civil Works of Tunnel Construction and 

Road Reconstruction Lubnice-Jezerine Road Section, km 10+321.910 – km 24+575.540 

 

This Amendment No.2 is concluded on ______________ 2022 between the following contractual 

parties: 

(1) Ministry of Capital Investments (the former Ministry of Transport and Maritime Affairs) of 

Montenegro (hereinafter referred to as the “Employer”) 

and 

(2) EURO-Asfalt D.O.O., Bosnia and Herzegovina (hereinafter referred to as the “Contractor”). 

The Employer and the Contractor (hereinafter called “Contractual Parties”) concluded the Contract 

for Civil Works of Tunnel Construction and Road Reconstruction Lubnice-Jezerine Road Section, km 

10+321.910 – km 24+575.540 (hereinafter referred to as the “Contract”).  

Whereas during the course of the Contract, several events have occurred, that affected the contract 

price, the programmed rate of progress of works and completion date, as defined by the Contract, 

where key events are: 

 Unforeseeable ground conditions on portals of the tunnel “Klisura” which needed additional 

design solution and works on slope stabilisation, 

 Underground soil conditions that are nor foreseen in the Design and which heavily affected 

the price and the rate of progress, and 

 Unforeseeable underground hydrological conditions that needed certain design changes in 

alignment of tunnel “Klisura” and resulted in additional works, 

the Contractual Parties agreed as follows: 

Article 1 

The subject of Amendment No.2 is the increase of the Contract Price and the extension of Time for 

Completion of the Works. 

Article 2 

All wording, expressions and defined terms in this Amendment shall have the same meaning as given 

in the Contract. 

Article 3 

The Contract Price of works is increased by the amount of EUR 21.570.000,00. This price includes 

funds required for execution of additional works as well as funds required for additional payments 

based on the price adjustment (Article 13.8 of the Contract). 

 

Article 4 

Taking into Consideration encountered events and circumstances the parties agreed that the 

remaining scope of works shall be completed not later than 20th October 2022. 



Article 5 

The Contracting Parties agree that assessments of the already notified and potential future Risk 

events and circumstances  as well as resolution of disputes for any dispute whatsoever (if any) may 

adjust (increase or decrease) the Contract Price  and completion date  which will be the subject of a 

special amendment. 

Article 6 

This Amendment No.2 shall become valid and effective upon signatures by Contractual Parties. 

Article 7 

No other provisions of the Contract are amended and/or changed by this Amendment No.2. All 

provisions of the Contract which have not be changed and/or amended with this Amendment No.2 

remain in effect. 

This Amendment No.2 comprises two (2) pages and is made in four (4) bilingual copies in English 

and Montenegrin language, two (2) for each Contractual Parties. 

 

Signed by: 

 

 

___________________________________ 

Employer 

Signed by: 

 

 

____________________________________ 

Contractor 

 

 

 

 

 
 
 
 

 




