
INFORMACIJA O REALIZACIJI PROJEKTA IZGRADNJE VJETROELEKTRANE NA 
LOKALITETU KRNOVO  

Ugovor o zakupu zemljišta i izgradnji vjetroelektrane na lokalitetu Krnovo, Država Crna Gora je 
zaključila dana 05.08.2010. godine sa konzorcijumom „MHI-IVICOM Consulting GmbH“ čiji su 
članovi bili:"Mitsubishi Heavy Industries" (“MHI”) iz Japana i “Ivicom Consulting" GmbH iz Austrije. 
Ovim Ugovorom državno zemljište je dato u zakup na period od 20 godina, sa mogućnošću 
produženja do maksimalno 5 godina, za potrebe izgradnje vjetroelektrane instalisane snage od 72 
MW. Predmetni ugovor je izmjenjen kroz zaključenje četiri aneksa. Aneksom br. 1 Ugovora, 
zaključenog dana 26.10.2012. godine izvršena je promjena Lidera konzorcijuma, pa je umjesto 
„MHI“, konzorcijumu pristupio „Akuo Energy SAS“. Poštujući odredbe ugovora investitor je sva 
prava i obaveze iz Ugovora prenio na Projektnu kompaniju „Krnovo Green Energy“ doo, s tim da 
su članovi konzorcijuma ostali solidarno odgovorni za obaveze Projektne kompanije po ovom 
Ugovoru.  

U cilju rješavanja imovinsko-pravnih odnosa za potrebe izgradnje vjetroelektrane (VE) Krnovo 
sproveden je postupak eksproprijacije, na osnovu čega je zaključen Aneks o eksproprijaciji dana 
23.04.2014. godine kojim su regulisani međusobni odnosi u vezi sa eksproprisanim 
nepokretnostima. Aneks br. 2 Ugovora je zaključen dana 17.11.2014. godine, a Aneks br. 3 
Ugovora dana 31.07.2015. godine. Takođe, zaključen je i Direktni ugovor dana 06.07.2015. godine, 
u cilju obezbjeđenja dodatnih finansijskih sredstava, a koji predstavlja, trojni ugovor između Agenta 
Obezbjeđenja, kao predstavnika banke, investitora i Države CG i uobičajenu praksu u projektnom 
finansiranju. Aneks br. 4 Ugovora je zaključen dana 16.06.2016. godine i istim je utvrđeno da se 
period izgradnje završava najkasnije do 07.05.2017. godine do kad je investitor dužan da omogući 
početak rada VE Krnovo i pratećih objekata i infrastrukture i priključenja iste na elektroenergetski 
sistem. S tim u vezi, početak rada VE Krnovo se smatra da je dan kada je nadležno lice vršilac 
tehničkog pregleda izdalo izvještaj  o izvršenom tehničkom pregledu izvedenih radova kojim je 
utvrđena podobnost za upotrebu objekta VE i pratećih objekata i infrastrukture (radi izbjegavanja 
sumnje objekata navedenih u fazama 1A, 1B, 1C, 1D, 1 E i 1F iz građevinske dozvole broj: UPI 
0503-231/8 od 07.05.2014. godine, a u skladu sa članom 124 Zakona o uredjenju prostora i 
izgradnji). 

Investitor je tokom 2016. godine, na osnovu građevinske dozvole izdate 07.05.2014. godine, 
završio izgradnju predmetne VE Krnovo. U skladu sa tim, dana 17.11.2016. godine investitor je 
podnio zahtjev za dobijanje upotrebne dozvole. Postupajući po podnijetom zahtjevu nadležno 
ministarstvo za izdavanje upotrebne dozvole je donijelo Rješenje kojim je imenovalo vršioca 
tehničkog pregleda. 

Međutim, krajem 2016. godine i početkom 2017. godine vremenske prilike na lokalitetu na kojem 
je izgrađena predmetna VE Krnovo su bile veoma loše. Na osnovu Izvještaja o meteorološkim 
prilikama može se konstatovati da su minimalne temperature bile i ispod -20ºC, dok je srednja 
brzina vjetra u tom periodu bila preko 6 m/s.Uz ovako nepovoljne vremenske uslove nije bilo 
moguće pristupiti priključenju VE Krnovo na elektroenergetsku mrežu. 

Imajući u vidu da su nepovoljni vremenski uslovi onemogućili povezivanje VE Krnovo na 
elektroenergetsku mrežu kao posledica toga početak probnog rada je pomjeren. S tim u vezi, 
investitor je podnio zahtjev za produženje perioda izgradnje za dodatnih šest mjeseci. Pomenutim 
zahtjevom je obrazloženo da je kao posledica niskih temperatura, snežnih padavina i pojačanog 
vjetra bilo onemogućeno puštanje u rad predmetne vjetroelektrane.  

Budući da je puštanju u rad vjetrogeneratora prethodilo puštanje u rad i dalekovoda i TrafoStanica 
koje su neophodne za funcionisanje cijelog sistema dodatno je usporena procedura priključenja 
VE Krnovo na mrežu. Naime, dodatno vrijeme je bilo potrebno za obezbjeđenja svih neophodnih 



dozvola i saglasnosti i za preostale energetske objekte obuhvaćene u okviru izdate građevinske 
dozvole za izgradnju VE Krnovo. Pored ovoga početak rada VE Krnovo je bio dodatno  usporen i 
zbog rešavanja papiroloskih problema sa prenosnim i distributivnim sistemom. 

Tek nakon ispunjenja svih neophodnih uslova i propisa Uprava za inspekcijske poslove–odsjek za 
elektroenergetsku inspekciju je 31.03.2017. godine donijela Rješenje kojim je data saglasnost za 
stavljanje u probni rad objekta vjetroparka Krnovo i saglasnost za privremeni pogon objekata radi 
privođenja probnog rada za dalekovod Kličevo-Brezna, TrafoStanice Brezna, dalekovod Brezna-
Krnovo i TrafoStanice Krnovo. Nakon toga, dana 05.04.2017. godine Uprava za inspekcijske 
poslove–odsjek za građevinsku inspekciju donijelo je Rješenje kojim je odobren probni rad VE 
Krnovo. 

Početkom probnog rada započeta su testiranja svakog vjetrogeneratora, puštanjem jednog po 
jednog pod napon. Investitor je obavijestio Ministarstvo ekonomije da je do sredine maja o.g. u rad 
pušteno 11 vjetrogeneratora od izgrađenih 26 i isti proizvode električnu energiju, kao i da se svaki 
dan povećava broj vjetrogeneratora koji ulaze u sistem. 

Cijeneći činjenicu da su predmetna VE Krnovo kao i prateći objekti i infrastruktura priključeni na 
napon, kao i da je predmetna VE Krnovo započela proizvodnju električne energije u okviru probnog 
rada pripremljen je tekst Aneksa br. 5 Ugovora, koji je usaglašen sa Investitorom. Pomenutim 
Aneksom br. 5 Ugovora se reguliše produženje perioda izgradnje za dodatnih šest mjeseci. S tim 
u vezi, utvrđen je konačni rok kao dan 07.11.2017. godine do kad je investitor dužan da omogući 
početak rada VE Krnovo i pratećih objekata i infrastrukture i priključenja iste na elektroenergetski 
sistem. 

Takođe, u cilju dodatnog osiguranja izvršenja obaveza iz Ugovora ovim Aneksom je utvrđena 
obaveza investitoru da dostavi novu bankarsku garanciju na iznos od 1.200.000,00 €. Na ovaj način 
je dodatno potvrđena spremnost investitora da sprovede sve neophodne aktivnosti utvrđene 
zaključenim Ugovorom u smislu poštovanja svih rokova definisanih istim. Pored ovoga, rok za 
završetak faze izgradnje je utvrđen kao konačan čime je onemogućena dalja promjena u tom 
smislu. 

   U vezi sa navedenim, Ministarstvo ekonomije predlaže Vladi Crne Gore da donese sledeći  

ZAKLJUČAK: 

1. Vlada Crne Gore je na sjednici od ____________________ 2017. godine 
razmotrila i usvojila Informaciju o realizaciji projekta izgradnje vjetroelektrane na 
lokalitetu Krnovo. 

 
2. Vlada Crne Gore je prihvatila Aneks br. 5 Ugovora o zakupu zemljišta i izgradnji 

vjetroelektrane na lokalitetu Krnovo. 
 

3. Ovlašćuje se Dragica Sekulić, ministarka ekonomije, da u ime Države Crne Gore, 
potpiše Aneks br 5 iz tačke 2. ovih zaključaka, sa konzorcijumom “Akuo-Ivicom”, 
Projektnom kompanijom “Krnovo Green Energy” doo  i  privrednim društvom “Krnovo 
HoldCo” doo. 

  



ANEKS br. 5 UGOVORA O ZAKUPU ZEMLJIŠTA I 

IZGRADNJI VJETROELEKTRANE 

 

Lokalitet Krnovo 

ANNEX no. 5 to the AGREEMENT ON LAND 

LEASE AND CONSTRUCTION OF WIND 

POWER PLANT 

 

Site Krnovo 

  

Zaključen u Podgorici, dana ____________________ 

2017. godine, između:  

 

Concluded in Podgorica, on 

______________________ 2017, between:  

  

1. DRŽAVE CRNA GORA, koju u skladu sa 

ovlašćenjem Vlade Crne Gore po Zaključku 

broj: ____________od ______________2017. 

godine zastupa Dragica Sekulić, ministarka 

ekonomije (u daljem tekstu: „DRŽAVA 

CG“); 

1. The STATE OF MONTENEGRO, 

represented pursuant to the 

authorization granted by the 

Government of Montenegro under 

the Conclusion number:______________ 

as of____________2017.,  by Dragica 

Sekulić, (hereinafter the “STATE OF 

MNE”),   

  

2. Konzorcijum „AKUO-IVICOM“, (u daljem 

tekstu „INVESTITOR“) čiji članovi su Akuo 

Energy SAS, 91 Avenue des Champs 

Elysees, 75008 Paris, Francuska  (u daljem 

tekstu „Lider konzorcijuma“ ili „Akuo“) i 

„IVICOM Holding GmbH“ sa 

registrovanim sjedištem u Wiedner 

Hauptstrasse 76/2/1, 2040 Beč, Austrija 

(u daljem tekstu „Partner konzorcijuma“ 

ili „Ivicom“); 

2. Consortium “AKUO-IVICOM”, 

(hereinafter: the “INVESTOR”) the 

members of which are Akuo Energy 

SAS, 91 Avenue des Champs Elysees, 

75008 Paris, France (hereinafter the 

“Consortium Leader“ or “Akuo”) 

and „IVICOM Holding GmbH“ with 

registered seat at Wiedner 

Hauptstrasse 76/2/1, 2040 Vienna, 

Austria,  registered with the 

Commercial Court of Vienna under 

number FN 384723 W(hereinafter 

the “Consortium Partner“ or 

“Ivicom”); 

  

3. „KRNOVO GREEN ENERGY“ DOO (u 

daljem tekstu „Projektna Kompanija“), 

Svetozara Markovića 3, 81000 Podgorica, 

Crna Gora, registrovanog u Centralnom 

registru privrednih subjekata Crne Gore 

pod brojem 5-0466490/002;  

3. “KRNOVO GREEN ENERGY” DOO 

(hereinafter: the „Project 

Company“), Svetozara Markovića 3, 

81000 Podgorica, Montenegro, 

registered with the Central Registry 

of the Commercial Entities of 

Montenegro under no. 5-

0466490/002; 

  

4. „KRNOVO HOLDCO“ DOO (u daljem 

tekstu: „Krnovo HoldCo“), Bulevar 

4. “KRNOVO HOLDCO” DOO 

(hereinafter: „Krnovo HoldCo“), 



Džordža Vašingtona 51, 81000 Podgorica, 

Crna Gora, registrovanog u Centralnom 

registru privrednih subjekata pod brojem 

5-0725841/1 

Bulevar Džordža Vašingtona 51, 

81000 Podgorica, Montenegro, 

registered with the Central Registry 

of the Commercial Entities of 

Montenegro under no.  5-0725841/1 

  

koji se  u daljem tekstu takođe nazivaju zajednički 

Ugovorne strane, a pojedinačno Ugovorna strana. 

hereinafter jointly also referred to as the 

Parties and individually as the Party 

  

UVOD INTRODUCTION 

  

 Ovim Anex-om vrše se izmjene i dopune 

Ugovora o zakupu zemljišta i izgradnji 

vjetroelektrane na lokalitetu Krnovo, 

zaključenog dana 05.08.2010. godine, (u 

daljem tekstu: Ugovor). Ugovor je 

zaključen izmedju DRŽAVE CG i 

Konzorcijuma „MHI-IVICOM Consulting 

GmbH“ čiji su članovi bili  „Mitsubishi 

Heavy Industries ltd“ (u daljem tekstu : 

„MHI“)  kao Lider konzorcijuma i  „IVICOM 

Consulting GmbH“ kao Partner 

konzorcijuma. 

 This Annex amends and addends the 

Agreement on Land Lease and 

Construction of Wind Power Plant on 

Site Krnovo, concluded on 05 August 

2010 (hereinafter: the Agreement). 

The Agreement was concluded 

between the STATE OF MNE and 

Consortium “MHI-IVICOM Consulting 

GmbH” members of which were 

“Mitsubishi Heavy Industries ltd” 

(hereinafter: the MHI) as the 

consortium leader and “Ivicom 

Consulting GmbH” as the consortium 

partner. 

  

  

 Ugovor je izmjenjen zaključenjem Aneksa 

br. 1 Ugovora, dana 26.10.2012.godine (u 

daljem tekstu: Aneks 1). Na osnovu 

Aneksa 1: (i) DRŽAVA CG se saglasila na 

promjenu sastava Konzorcijuma, na način 

što je promenjen Lider konzorcijuma, pa je 

umjesto MHI, Konzorcijumu pristupio 

„Akuo Energy SAS“ i to na osnovu 

zaključenog Ugovora o konzorcijumu od 

04.04.2012. godine; (ii) MHI je istupio iz 

Konzorcijuma i potvrdio da nema više 

nikakvih prava i obaveza prema DRŽAVI 

CG na osnovu ili u vezi sa Ugovorom; (iii) 

INVESTITOR je prenio sva svoja prava i 

obaveze iz Ugovora na Projektnu 

kompaniju, s tim da je Investitor ostao  

solidarno odgovoran za obaveze Projektne 

kompanije po ovom Ugovoru. 

 The Agreement was amended by 

conclusion of the Annex no.1 to the 

Agreement, on 26 October 2012 

(hereinafter: the Annex 1). By virtue 

of the Annex 1: (i) the STATE OF MNE 

agreed to change of composition of 

the Consortium, in the manner that 

the Consortium Leader was changed, 

so instead of MHI, “Akuo Energy SAS” 

joined the Consortium on the basis of 

the concluded Consortium 

Agreement from 04 April 2012; (ii) 

MHI withdrew from the Consortium 

and confirmed that does not have 

anymore any rights and obligations 

towards the STATE OF MNE on the 

basis of or in relation to this 

Agreement; (iii) the INVESTOR 



transferred all their rights and 

obligations under the Agreement to 

the Project Company, provided that 

the INVESTOR remained jointly and 

severally liable for obligations of the 

Project Company under the 

Agreement. 

  

 IVICOM Holding GmbH je pravni 

sljedbenik u odnosu na sva prava i obaveze 

koje proizilaze iz aktivnosti IVICOM 

Consulting-a u Crnoj Gori, obzirom da je 

IVICOM Consulting izvršio statusnu 

promjenu podjelom, koja je registrovana u 

Privrednom sudu u Beču,  u skladu sa 

planom podjele od 20.07.2012. godine i 

odluke skupštine društva IVICOM 

Consulting od 23.08.2012.godine. 

 IVICOM Holding GmbH is legal 

successor in respect of all rights and 

obligations arising from activities of 

IVICOM Consulting in Montenegro, 

considering that IVICOM Consulting 

underwent status change of spin-off, 

registered in the Commercial Court in 

Vienna, in accordance with the Spin-

off Plan from 20 July2012 and 

resolution of the Shareholders’ 

Meeting of Ivicom Consulting from 23 

August 2012. 

  

 Nakon sprovedenog postupka 

eksproprijacije odgovarajućih parcela koje 

čine Zemljište II, Ugovorne strane su 

zaključile Aneks o eksproprijaciji dana 

23.04.2014. godine kojim su regulisani 

međusobni odnosi u vezi sa 

eksproprisanim nepokretnostima (u 

daljem tekstu: Aneks o eksproprijaciji). 

 Upon conducted process of 

expropriation of relevant parcels 

constituting Land II, the Parties 

concluded the Annex on 

Expropriation on 23 April 2014 

regulating their mutual relations in 

respect to expropriated real property 

(hereinafter: the Annex on 

Expropriation). 

  

 Ugovorne strane zaključile su Aneks br. 2 

Ugovora, dana 17.11.2014. godine (u 

daljem tekstu: Aneks 2) kojim su se 

dogovorile o produženju rokova 

definisanih članom 6 Ugovora. 

 The Parties concluded the Annex 

no.2 to the Agreement, on 17 

November 2014 (hereinafter: the 

Annex 2), whereby they agreed on 

extensions of deadlines stipulated in 

Article 6 of the Agreement.  

  

 DRŽAVA CG, INVESTITOR, Projektna 

kompanija i KfW IPEX-Bank GmbH (kao 

Agent obezbjeđenja) su zaključili  Direktni 

ugovor dana 06.07.2015.godine, u vezi sa 

Vjetroelektranom. 

 STATE OF MNE, INVESTOR, Project 

Company and KfW IPEX-Bank GmbH 

(as the Security Agent) have 

concluded Direct Agreement on 

06.07.2015, in relation to the Wind 

Power Plant. 

  



 Ugovorne strane su zaključile Aneks br. 3 

Ugovora, dana 31.07.2015. (u daljem 

tekstu: Aneks 3) kojim su se dogovorile o 

određenim pitanjima vezanim za vlasničku 

strukturu u Projektnoj Kompaniji. 

 The Parties concluded the Annex 

no.3 to the Agreement, on 31 July 

2015 (hereinafter: the Annex 3), 

whereby they agreed on certain 

issues related to the shareholding 

structure of the Project Company. 

  

 Ugovorne strane su zaključile Aneks br. 4 

Ugovora, dana 16.06.2016. (u daljem 

tekstu: Aneks 4) godine kojim su 

redefinisani rokovi za izgradnju 

Vjetoroelektrane.  

 

  The Parties concluded the Annex no. 

4 to the Agreement, on 16 June 2016 

(hereinafter: the Annex 4) whereby 

the deadlines for the construction of 

the Wind Power Plant were 

redefined. 

  

 Projektna kompanija je završila izgradnju 

Vjetroelektrane ali zbog izrazito 

nepovoljnih vremenskih uslova, nije bilo 

moguće povezati Vjetroelektranu u 

planiranom roku, i zbog takvih vremenskih 

uslova bilo je neophodno odložiti 

povezivanje Vjetroelektrane i početak 

probnog rada Vjetroelektrane za april 

2017. godine.  

 Uprava za inspekcijske poslove–odsjek za 

elektroenergetsku inspekciju je dana 

31.03.2017. godine donijela Rješenje broj: 

0206/2016-15604.5-8/113-62/17 kojim 

je data saglasnost za stavljanje u probni 

rad objekta vjetroparka Krnovo i 

saglasnost za privremeni pogon objekata 

radi privođenja probnog rada za 

dalekovod Kličevo-Brezna, TrafoStanice 

Brezna, dalekovod Brezna-Krnovo i 

TrafoStanice Krnovo. Nakon toga, dana 

05.04.2017. godine Uprava za inspekcijske 

poslove–odsjek za građevinsku inspekciju 

donijelo je Rješenje broj: UP I 0403/2017-

531 kojim je odobren probni rad VE 

Krnovo. 

 Kako je okončanje probnog rada 

Vjetroelektrane neophodan uslov za 

završetak izgradnje i početak rada 

Vjetroelektrane, te kako će probni rad 

Vjetroelektrane trajati najmanje 120 dana, 

neće biti moguće obezbjediti početak rada 

 Project the company has completed 

the construction of Wind Power Plant 

but due to extremely unfavorable 

weather conditions, it was not 

possible to connect Wind Power 

Plant on schedule, and because of 

these weather conditions it was 

necessary to postpone the connection 

of Wind Power Plant and start trial 

operation Wind Power Plant in April 

2017.  

 Administration for Inspection Affairs 

- Sector for Electroenergetic 

Inspection on 31.03.2017. has 

rendered the Resolution no: 

0206/2016-15604.5-8/113-62/17 

granting the consent for trial work of 

Wind Power Plant Krnovo and 

consent for temporary operation of 

facility for trial work of power line 

Kličevo-Brezna, Substation Brezna, 

power line Brezna-Krnovo and 

Substation Krnovo. Thereafter, on 

05.04.2017. Administration for 

Inspection Affairs - Sector for 

Construction Inspection rendered the 

Resolution no: UP I 0403/2017-531 

granting the trial work of WPP 

Krnovo. 

 Since the completion of the test run 

Wind Power Plant a necessary 



svih objekata, konkretno objekata iz faze 

1F iz građevinske dozvole broj: UPI 0503-

231/8 od 07.05.2014. godine, u rokovima 

definisanim Ugovorom.   

 

condition for the completion of 

construction and commencement of 

Wind Power Plant, and that the trial 

work of the Wind Power Plant will 

last at least 120 days, it will not be 

possible to ensure the 

commencement of operations of all 

facilities, specifically the facility from 

phase 1F of the construction permit 

no: UPI 0503-231/8 from 7 May 

2014, within the deadlines defined in 

the Agreement. 

  

 Usled okolnosti iz prethodne tačke, 

Projektna kompanija je podnijela zahtjev 

za produžetak rokova za završetak 

izgradnje i otpočinjanja rada objekta iz 

faze 1F iz građevinske dozvole broj: UPI 

0503-231/8 od 07.05.2014. godine za 

dodatnih 6 mjeseci. 

 Due to the circumstances referred to 

in the previous item, the Project 

Company filed the request for the 

extension of the deadlines for 

finalization of the construction and 

the commencement of operations of 

the facility from phase 1F of the 

construction permit no: UPI 0503-

231/8 from 7 May 2014 for the 

additional 6 months. 

  

 Ugovorne strane  zaključenjem ovog 

Aneksa 5 menjaju Ugovor tako da se 

navedeni rok produži. 

 

 

 

 The Parties by entering into this 

Annex 5 amend the Agreement so as 

to extend the respective deadlines.  

  

 Član 1 Article 1 

  

Termini i definicije definisani u Ugovoru, kako je 

izmjenjen Aneksom 1, Aneksom o eksproprijaciji, 

Aneksom 2, Aneksom 3 i Aneksom 4 imaće isto 

značenje kada se koriste u ovom Aneksu 5, osim 

ukoliko je drugačije definisano u ovom Aneksu 5.   

Terms and definitions defined in the 

Agreement, as amended by the Annex 1, the 

Annex on Expropriation, the Annex 2, the 

Annex 3 and the Annex 5 shall have the same 

meaning when used in this Annex 5, unless 

defined otherwise in this Annex 5. 

  

Član 2 Article 2 

  

Mijenja se član 6 stav 1 Ugovora (radi izbjegavanja 

sumnje kako je izmjenjen Aneksom 1, Aneksom o 

Article 6 paragraph 1 of the Agreement (for 

the avoidance of doubt as amended by the 

Annex 1, the Annex on Expropriation, the 



eksproprijaciji, Aneksom 2, Aneksom 3 i Aneksom 

4), i sada glasi: 

Annex 2, the Annex 3 and the Annex 4) shall 

be amended and shall read as follows: 

  

 

„6.1. Ugovorne strane se ovim saglašavaju da je 

INVESTITOR obavezan omogućiti početak rada 

Vjetroelektrane i pratećih objekata i 

infrastrukture i priključenja iste na 

Elektroenergetski sistem u roku od 42 mjeseci od 

datuma izdavanja Građevinske dozvole, tj. 

najkasnije do 07.11.2017. godine, uključujući i taj 

dan  (u daljem tekstu „Period izgradnje“). Radi 

izbjegavanja sumnje, smatraće se da je omogućen 

početak rada Vjetroelektrane (i ispunjene obaveze 

ove odredbe) na dan kada je vršilac tehničkog 

pregleda sačinio izvještaj (ili poslijednji od 

izvještaja ako ih bude više od jednog) o izvršenom 

tehničkom pregledu izvedenih radova kojim je 

utvrđena podobnost za upotrebu objekta 

Vjetroelektrane i pratećih objekata i 

infrastrukture(radi izbjegavanja sumnje objekata 

navedenih u fazama 1A, 1B, 1C, 1D, 1 E i 1F iz 

građevinske dozvole broj: UPI 0503-231/8 od 

07.05.2014. godine) a u skladu sa članom 124 

Zakona o uredjenju prostora i izgradnji).“ 

 

“6.1. The Parties hereby agree that the 

INVESTOR is obliged to enable the 

commencement of operation of the Wind 

Power Plant and related facilities and 

infrastructure and the connection of the 

same to the Electric Power System within 42 

months following the date of issuance of the 

Construction Permit, i.e. at latest until 

(including) 07.11.2017. (hereinafter the 

“Construction Period”). For the avoidance of 

doubt, it shall be deemed that the 

commencement of operations of the Wind 

Power Plant is enabled (and obligations of 

this provision fulfilled) on the day on which 

the conductor of technical examination 

made the report (or the last of the reports if 

there will be more than one) on technical 

examination of the conducted works  

whereby the suitability for use of the Wind 

Power Plant and the related facilities and 

infrastructure (for the avoidance of doubt, 

the facilities set  out in phases 1A, 1B, 1C, 1D, 

1E and 1F of the construction permit no. UPI 

0503-231/8 dated 07.05.2014.) has been 

established in accordance with Article 124 of 

the Construction Law.” 

 

  

Član 3 Article 3 

  

Mijenja se član 6 stav 2 Ugovora (radi izbjegavanja 

sumnje kako je izmjenjen Aneksom 1, Aneksom o 

eksproprijaciji, Aneksom 2, Aneksom 3 i Aneksom 

4)  i sada glasi kako slijedi: 

 

In Article 6 paragraph 2 of the Agreement 

(for the avoidance of doubt as amended by 

the Annex 1, the Annex on Expropriation, the 

Annex 2, the Annex 3 and the Annex 4) item 3 

shall be amended to read as follows: 

“Pored poštovanja roka, iz prethodnog stave i bez 

prava na produženje ili izmjenu Perioda izgradnje, 

INVESTITOR se ovim, pod prijetnjom 

jednostranog raskida ovog Ugovora od strane 

Države CG, obavezuje da poštuje sljedeće 

Međuperiode:  

“In addition to the compliance with the term 

from the previous paragraph and without the 

right to extend or modify the Construction 

Period, the INVESTOR is hereby obliged, 

under the threat of unilateral termination of 



 Da u roku od 1 mjeseca nakon Datuma Aneksa 

o eksproprijaciji podnese svu neophodnu 

dokumentaciju za izdavanje Građevinske 

dozvole kao i svih ostalih dozvola, saglasnosti 

i odobrenja koji se u skladu sa propisima Crne 

Gore zahtjevaju za izgradnju energetskih 

objekata; 

 

 Da u roku od 12 mjeseci od datuma izdavanja 

Građevinske dozvole otpočne sa izgradnjom 

iste. Kao datum početka radova uzima se dan 

pismenog obavještenja o početku radova od 

strane INVESTITORA (u daljem tekstu: 

„Datum početka radova“). U slučaju da 

INVESTITOR ne dostavi obavještenje o 

početku radova, kao Datum početka radova 

za svrhe računanja rokova iz ovog Ugovora 

smatraće se posljednji dan roka iz ove tačke; 

 

 Da u roku od 30 mjeseci od Datuma početka 

radova završi izgradnju  objekata navedenih 

u fazama 1A, 1B, 1C, 1D, 1 E i 1F  iz 

građevinske dozvole broj: UPI 0503-231/8 od 

07.05.2014. godine, tj. najkasnije do 

07.11.2017. godine, uključujući i taj dan. Radi 

izbegavanja sumnje, smatraće se da je 

izgradnja objekata navedenih u fazama 1A, 

1B, 1C, 1D, 1 E i 1F iz građevinske dozvole 

broj: UPI 0503-231/8 od 07.05.2014. godine 

završena (i da su ispunjene obaveze ove 

odredbe) na dan kada je vršilac tehničkog 

pregleda sačinio izvještaj (ili poslijednji od 

izvještaja ako ih bude više od jednog) o 

izvršenom tehničkom pregledu izvedenih 

radova kojim je utvrđena  podobnost za 

upotrebu objekata navedenih u fazama 1A, 

1B, 1C, 1D, 1 E i 1F  iz građevinske dozvole 

broj: UPI 0503-231/8 od 07.05.2014. godine, 

a u skladu sa članom 124 Zakona o uredjenju 

prostora i izgradnji. Ovaj rok predstavlja 

krajnji datum koji se neće moći dodatno 

produžavati i u slučaju da isti ne bude 

ispoštovan, Država CG će imati pravo 

jednostranog raskida, u skladu sa članom 

this Agreement by the State of MNE, to 

comply with the following Interim periods: 

 Within 1 month following the Date of 

the Annex on Expropriation, it shall 

be obliged to submit all necessary 

documentation for the issuance of the 

Construction permit and all other 

permits, consents and approvals 

required by the laws of Montenegro 

for the construction of energy 

facilities; 

 

 Within 12 months as of the date of 

issuance of the Construction permit, 

it shall be obliged to start with the 

construction. The date of the 

commencement of work shall be the 

date of written notice on 

commencement of work issued by the 

INVESTOR (hereinafter: the “Date of 

commencement of work”). In case the 

INVESTOR fails to submit the notice 

on commencement of work, for the 

purpose of calculation of terms under 

this Agreement, the Date of 

commencement of work shall be 

considered as the last date of term 

from this item;  

 
 Within 30 months as of the Date of 

commencement of work, it shall be 

obliged to finish the construction of 

facilities from phases  1A, 1B, 1C, 1D, 

1E and 1F of the construction permit 

no. UPI 0503-231/8 dated 

07.05.2014. i.e. no later than 

07.11.2017, including that day as 

well. For the avoidance of doubt, it 

shall be considered that the 

construction of facilities from phases 

1A, 1B, 1C, 1D, 1E and 1F of the 

construction permit no. UPI 0503-

231/8 dated 07.05.2014. has been 

completed (and that obligations from 

this provision have been fulfilled) on 

the day when the technical inspection 



13.1. Ugovora, uz pravo Države CG da naplati 

bankarsku garanciju.“ 

made the report (or the last report if 

there are more than one) on technical 

examination of work confirming the 

suitability for use of the facilities 

from phases  1A, 1B, 1C, 1D, 1E and 1F 

of the construction permit no. UPI 

0503-231/8 dated 07.05.2014., and 

in accordance with the Article 124 of 

the Law on Spatial Planning and 

Construction. This term represents 

the latest date which cannot be 

extended and in case it is not fulfilled, 

State of MNE shall be entitled to 

unilateral termination, in accordance 

with the Article 13.1. of the 

Agreement, including the right of the 

State of MNE to collect payment 

under the bank guarantee.”   

 

  

Član 4 Article 4 

  

Brišu se stavovi 3, 4, 5, 6, 7 i 8 člana 6 Ugovora (radi 

izbjegavanja sumnje brišu se i sve izmjene ovih 

stavova iz Aneksa 1, Aneksa o eksproprijaciji, 

Aneksa 2, Aneksa 3 i Aneksa 4). 

Paragraphs 3,4,5,6,7 and 8 of Article 6 of the 

Agreement (for the avoidance of doubt as 

amended by the Annex 1, the Annex on 

Expropriation, the Annex 2, the Annex 3 and 

the Annex 4) shall be deleted. 

  

  

Član 5 Article 5 

  

U članu 9 stav 1 Ugovora (radi izbjegavanja sumnje 

kako je izmjenjen Aneksom 1, Aneksom o 

eksproprijaciji, Aneksom 2, Aneksom 3 i Aneksom 

4) dodaje se nova tačka 3 tako da glasi kako slijedi: 

In the Article 9 paragraph 1 of the Agreement 

(for the avoidance of doubt as amended by 

the Annex 1, the Annex on Expropriation, the 

Annex 2, the Annex 3 and the Annex 4) new 

item 3 shall be added to read as follows: 

„INVESTITOR je dužan da najkasnije do 30.6.2017. 

godine dostavi DRŽAVI CG izmjenjenu Garanciju za 

dobro izvršenje posla i zakupninu na iznos od 

1.200.000,00 €.“ 

“The INVESTOR is obliged to deliver to the 

STATE OF MNE amended Guarantee for due 

performance of work and rent in the amount 

of 1,200,000.00 € no later than 30.6.2017.“ 

  

Član 6 Article 6 

  

U svemu ostalom, osnovni Ugovor, kako je 

izmenjen Aneksom 1, Aneksom o eksproprijaciji, 

In the remaining part, the basic Agreement, 

as amended by the Annex 1, the Annex on 



Aneksom 2, Aneksom 3 i Aneksom 4, ostaje 

neizmjenjen i proizvodi pravno dejstvo prema 

Ugovornim stranama. 

Radi izbegavanja sumnje, odredbe Ugovora, kako 

su izmenjene Aneksom 1, Aneksom o 

eksproprijaciji, Aneksom 2, Aneksom 3, Aneksom 

4 i ovim Aneksom 5 nastavljaju da budu na snazi i 

biće čitane i tumačene kao jedan dokument sa 

Aneksom 1, Aneksom o eksproprijaciji, Aneksom 

2, Aneksom 3, Aneksom 4 i ovim Aneksom 5. 

Expropriation, the Annex 2, the Annex 3 and 

the Annex 4, remains unchanged and has 

legal effect towards the Contracting Parties. 

For the avoidance of doubt, the provisions of 

the Agreement, as amended by the Annex 1, 

the Annex on Expropriation, the Annex 2, the 

Annex 3, the Annex 4 and this Annex 5 shall 

continue in full force and effect, and shall be 

read and construed as one document with the 

Annex 1, the Annex on Expropriation, the 

Annex 2, Annex 3, the Annex 4 and this Annex 

5. 

  

Član 7 Article 7 

  

Ovaj Aneks stupa na snagu danom zaključivanja od 

strane ovlašćenih predstavnika Ugovornih strana i 

sačinjen je u 12 primjeraka, od kojih po dva 

primjerka za INVESTITORA i Projektnu 

kompaniju, dok DRŽAVA CG zadržava ostale 

primjerke. 

This Annex comes into effect on the day of 

conclusion by the authorized representatives 

of the Parties and is executed in 12 

counterparts, out of which 2 counterparts are 

for the INVESTOR and Project Company, 

each, while the STATE of MNE retains the 

other counterparts. 

  

(strana za potpisivanje u nastavku) (signature page 

follows) 

  

ZA DRŽAVU CRNU GORU 

FOR THE STATE OF MONTENEGRO 

_______________________ 

Dragica Sekulić 

ministarka ekonomije 

 

Za INVESTITORA 

FOR THE INVESTOR 

                 IVICOM HOLDING GMBH      AKUO ENERGY SAS 

_____________________                      ___________________________ 

             [unijeti/insert]                     [unijeti/insert] 

 

ZA PROJEKTNU KOMPANIJU 

FOR PROJECT COMPANY 

______________________ 

[unijeti/insert] 

ZA KRNOVO HOLD CO. 

__________________________________ 

[unijeti/insert] 
 


