

**MONTENEGRO**

Ministry of Agriculture, Forestry and Water Management  
Sava and Drina River Corridors Integrated Development Program (SDIP)

Amendment No.1

to the C O N T R A C T No.: MNE-SDIP-91300-ME-IC-CS-21-3.10  
Environmental & Social Safeguard Consultant

between

**Ministry of Agriculture, Forestry and Water Management**  
(Hereinafter referred to as “the Client”)

and

**Ms. Irem Silajdžić**  
(hereinafter referred to as “the Consultant”)

Podgorica, December 31, 2021

**Amendment No.1**  
**To the CONTRACT**  
**No.: MNE-SDIP-91300-ME-IC-CS-21-3.10**

THIS Amendment No.1 ("the Amendment") entered into December 31, 2021, to the CONTRACT No: MNE-SDIP-91300-ME-IC-CS-21-3.10 entered into April 19, 2021, by and between:

**Ministry of Agriculture, Forestry and Water Management** ("the Client") having its principal place of business at Rimski trg 46, 81000 Podgorica, Montenegro, and **Ms. Irem Silajdžić** ("the Consultant") having its address at

Given that additional activities are needed to be realized through the existing contract, and for additional service it is necessary to spent additional 25 working days, and period for service completion has been extended until October 19, 2022, with possibility of extension if it is necessary. Total costs of additional service are **7.500,00 EUR** (all of the Consultant's costs and profits as well as any tax obligation that may be imposed on the Consultant is included).

Hereby, the parties agree to change following terms and conditions of the Contract:

Paragraph "2. Term" of the Contract is changed and shall now read:

- 2. Term**                      The Consultant shall perform the Services during the period commencing April 19 2021 and continuing through October 19, 2022 or any other period as may be subsequently agreed by the parties in writing.

Paragraph "3. Payment A Ceiling" of the Contract is changed and shall now read:

- 3. Payment**                      A.      Ceiling
- For Services rendered pursuant to Annex A, the Client shall pay the Consultant an amount not to exceed **15,000.00EUR**. This amount has been established based on the understanding that it includes all of the Consultant's costs and profits as well as any tax obligation that may be imposed on the Consultant.

Paragraph "4. Project Administration A. Coordinator" of the Contract is changed and shall now read:

- 4. Project Administration**                      A.      Coordinator
- The Client designates Mr. Željko Furtula, as Client's Coordinator; the Coordinator shall be responsible for the coordination of activities under the Contract, for receiving and approving invoices for payment, and for acceptance of the deliverables by the Client.

Annex C: Cost Estimate of Services, List of Personnel and Schedule of Rates is changed and shall now read:

(1) Remuneration of Staff

Name	Net rate per month (EUR)	Time spent (number of working months)	Total (EUR)
Irem Silajdžić	300	50	15,000
<b>Sub-Total (1)</b>			<b>15,000</b>

**CONTRACT CEILING: 15,000.00EUR**

This amount has been established based on the understanding that it includes all of the Consultant's costs and profits as well as any tax obligation that may be imposed on the Consultant (including local income taxes in Montenegro).

**All other terms and conditions of the Contract remain the same and unchanged.**

FOR THE CONSULTANT

\_\_\_\_\_  
Ms. Irem Silajdžić, Consultant

FOR THE CLIENT  
Ministry of Agriculture, Forestry,  
and Water Management

\_\_\_\_\_  
Mr. Aleksandar Stijović, MSc, Minister