



Montenegro
Ministry of Transport and Maritime Affairs

Address: Rimski trg 46,
81000 Podgorica, Montenegro
Tel: +382 20 234 179
Fax: +382 20 234 331

Number: 01-343/20-7416/2

Podgorica, 3 November 2020

CHINA ROAD AND BRIDGE CORPORATION

SUBJECT: Preliminary Consent for Subcontracting (Sub-Clause 4.4 of the Contract)

Pursuant to Sub-clause 4.4 of the Design and Build Contract for the Bar-Boljare highway, priority section Smokovac-Uvac-Matasevo, no. 01-827/1 dated 26 April 2014 ("Official Gazette of Montenegro" 54/14), the Ministry of Transport and Maritime Affairs, as the Employer, hereby issues the following:

PRELIMINARY CONSENT No. 115 for subcontracting

At the request of the Contractor, no. RB-BBH/2489/CD dated 14 September 2020, preliminary consent is hereby granted for the engagement of the consortium of the companies **MD PROJECT BIRO d.o.o. Podgorica** and **VIRAGE PLUS d.o.o. Podgorica**, as a potential subcontractor for execution of construction works on the chlorine station from chainage LK16+115.00, of the Bar-Boljare highway, priority section Smokovac-Uvac-Matasevo.

In case of engagement of the consortium, it is necessary to submit, along with the value of the concluded Consortium Agreement (on business and technical cooperation), information on the percentage share of each member of the consortium in the total value of the Agreement, as well as information on which part of the works is specifically carried out by which member of the consortium.

The Contractor shall submit to the Engineer a relevant document on the subject, value and duration of the subcontracting contract within 7 (seven) days prior to the commencement of the Sub-Contractor's engagement. This document must be signed and stamped by the Contractor and the Sub-Contractor. In case of failure to act as stated, this Consent shall cease to be valid.

Documentation on the Subcontractor's registration, suitability and experience shall constitute the basis and an integral part of the Preliminary Consent.

MINISTER
Osman Nurkovic



Cc:

- Engineer: INGEROP CONSEIL & INGENIERE-GEODATA Engineering S.p.a.
- Project Manager: MONTEPUT d.o.o. Podgorica-PMU for the Bar-Boljare highway management project
- Customs Administration and Tax Administration of Montenegro



Crna Gora
Ministarstvo saobraćaja i pomorstva

Adresa: Rimski trg 46,
81000 Podgorica, Crna Gora
tel: +382 20 234 179
fax: +382 20 234 331

Broj: 01-343/20-7416/2

Podgorica, 03.11.2020.g.

CHINA ROAD AND BRIDGE CORPORATION

PREDMET: Prethodna saglasnost za podizvođača (podklauzula 4.4 Ugovora)

Na osnovu podklauzule 4.4 Ugovora o projektovanju i izgradnji autoputa Bar-Boljare, prioriteta dionica Smokovac-Uvač-Mateševo, br. 01-827/1 od 26.04.2014.godine (Sl.list CG br. 54/14), Ministarstvo saobraćaja i pomorstva, u svojstvu Investitora, izdaje:

PRETHODNU SAGLASNOST br. 115

za angažovanje podizvođača

Na zahtjev Izvođača radova br. RB-BBH/2489/CD od 14.09.2020.g., daje se prethodna saglasnost za angažovanje konzorcijuma preduzeća **MD PROJECT BIRO d.o.o. Podgorica** i **VIRAGE PLUS d.o.o. Podgorica**, kao potencijalnog podizvođača za izvođenje radova na izgradnji hlorne stanice na stacionaži LK16+115.00, autoputa Bar-Boljare, dionica Smokovac-Mateševo.

U slučaju angažovanja konzorcijuma potrebno je dostaviti, uz vrijednost zaključenog Ugovora o konzorcijumu (poslovno-tehničkoj saradnji) i podatke o procentualnom učešću svake od članica konzorcijuma u ukupnoj vrijednosti Ugovora, kao i podatke o tome koja članica konzorcijuma koji dio posla konkretno obavlja.

Izvođač radova je obavezan da u roku od 7 (sedam) dana prije početka rada Podizvođača dostavi Inženjeru odgovarajući dokument o predmetu, vrijednosti i trajanju podizvođačkog ugovora. Ovaj dokument mora biti potpisan i ovjeren od strane Izvođača i Podizvođača. Ukoliko se ne postupi na ovaj način, ova Saglasnost prestaje da važi.

Osnov i sastavni dio Prethodne saglasnosti predstavlja dokumentacija o registraciji, podobnosti i iskustvu Podizvođača.

MINISTAR

Osman Nurković



Cc:

-Inženjer: INGEROP CONSEIL & INGENIERE-GEODATA Engineering S.p.a.

-Upravljač projekta: MONTEPUT d.o.o. Podgorica-PJ za upravljanje projektom izgradnje autoputa Bar-Boljare

-Uprava carina i Poreska uprava Crne Gore