



Broj: 01-343/21-10602/2

Podgorica, 05.10.2021.g.

## CHINA ROAD AND BRIDGE CORPORATION

### **PREDMET: Prethodna saglasnost za podizvođača (podklauzula 4.4 Ugovora)**

Na osnovu podklauzule 4.4 Ugovora o projektovanju i izgradnji autoputa Bar-Boljare, prioritetna dionica Smokovac-Uvač-Mateševo, br. 01-827/1 od 26.02.2014.godine (Sl.list CG br. 54/14), Ministarstvo saobraćaja i pomorstva, u svojstvu Investitora, izdaje:

### **PRETHODNU SAGLASNOST br. 109-Dopuna br. 4** za angažovanje podizvođača

Na zahtjev Izvođača radova, br. RB-BBH/2627/CD-P3 od 30.09.2021.g., daje se prethodna saglasnost (Dopuna br. 4) za angažovanje preduzeća **LANGE BAU-TECHNIK d.o.o. Podgorica**, za izvođenje slječnih radova na Dionici 3 autoputa Bar-Boljare, dionica Smokovac-Mateševo:

- Potporni zidovi (K0+93.475-K0+118.281);
- Betonski kanal ((RK29+616-RK29+695), (uključujući obradu i ugradnju oplata, obradu i ugradnju armature, izlivanje betona, izradu pokrovne ploče));
- Kameni zid u malteru na svim portalima tunela na Dijelu 3 (sa kamenom i ukrasnim kamenom).

Izvođač radova je obavezan da u roku od 7 (sedam) dana prije početka rada Podizvođača dostavi Inženjeru odgovarajući dokument o predmetu, vrijednosti i trajanju podizvođačkog ugovora. Ovaj dokument mora biti potpisan i ovjeren od strane Izvođača i Podizvođača. Ukoliko se ne postupi na ovaj način, ova Saglasnost prestaje da važi.

Osnov i sastavni dio Prethodne saglasnosti predstavlja dokumentacija o registraciji, podobnosti i iskustvu Podizvođača.



Dostavljeno:

-Inženjer: **INGEROP CONSEIL & INGENIERE-GEODATA Engineering S.p.a.**

-Upravljač projekta: **MONTEPUT d.o.o. Podgorica-PJ** za upravljanje projektom izgradnje autoputa Bar-Boljare

-Uprava carina i Poreska uprava Crne Gore



Number: 01-343/21-10602/2

Podgorica, 5 October 2021

## CHINA ROAD AND BRIDGE CORPORATION

### **SUBJECT: Preliminary Consent for Subcontracting (Sub-Clause 4.4 of the Contract)**

Pursuant to Sub-clause 4.4 of the Design and Build Contract for the Bar-Boljare highway, priority section Smokovac-Uvac-Matasevo, no. 01-827/1 dated 26 February 2014 ("Official Gazette of Montenegro" 54/14), the Ministry of Capital Investments, as the Employer, hereby issues the following:

#### **PRELIMINARY CONSENT No. 109 – Amendment No. 4**

For Subcontracting

At the request of the Contractor No. RB-BBH/2627/CD-P3 dated 30 September 2021, preliminary consent (Amendment No. 3) is hereby granted to hire the Company **LANGE BAU-TECHNIK d.o.o. Podgorica**, for execution of following works within Part 3 of the Bar-Boljare highway, section Smokovac-Matasevo:

- Retaining wall (K0+93.475-K0+118.281);
- Concrete covered ditch ((RK29+616-RK29+695), (including formwork processing and installation, reinforcement processing and installation, concrete pouring, construction of cover plate));
- Stone wall in mortar for all tunnel portals within Part 3 (with stone and decorative stone).

The Contractor shall submit to the Engineer a relevant document on the subject, value and duration of the subcontracting agreement within 7 (seven) days prior to the commencement of the Sub-Contractor's engagement. This document must be signed and stamped by the Contractor and the Sub-Contractor. As a result of failure to act in this way, this Consent shall cease to be valid.

Documentation on the Subcontractor's registration, suitability and experience shall constitute the basis and an integral part of the Preliminary Consent.



*Delivered to:*

-Engineer: INGEROP CONSEIL & INGENIERE-GEODATA Engineering S.p.a.

-Project Manager: MONTEPUT d.o.o. Podgorica-PMU for the Bar-Boljare highway management project

- Montenegro Customs Administration and Tax Administration