
INFORMACIJA 

o rezultatima pregovora za kreditni aranžman između Crne Gore i 

Međunarodne banke za obnovu i razvoj (IBRD) za Projekat dekarbonizacije 

energetskog sektora Crne Gore 

 

Opis Projekta dekarbonizacije energetskog sektora Crne Gore 
 

Cilj Projekta dekarbonizacije energetskog sektora Crne Gore je unapređenje 

energetske efikasnosti javnih objekata (objekti Univerziteta Crne Gore i drugi javni 

objekti) i povećanje operativne efikasnosti elektrodistributivne mreže u Crnoj Gori. 

Realizacija Projekta je od izuzetnog značaja, kako za obezbjeđenje kontinuiteta 

sprovođenja aktivnosti u oblasti energetike i životne sredine, tako i za snažniju 

podršku reformi energetskog sektora i procesu dekarbonizacije, a sve u cilju 

implementacije preuzetih međunarodnih obaveza i ostvarivanja ciljeva do 2030. 

godine u dijelu: smanjenja emisija CO2, većeg korišćenja obnovljivih izvora energije i 

unapređenja energetske efikasnosti.  

 

Tokom posjete ekspertskog tima Međunarodne banke za obnovu i razvoj 

(International bank for Reconstruction and Development-IBRD) Crnoj Gori, u periodu 

23-27. sepetembar 2024. godine, konačno su definisani detalji projekta kao što su cilj, 

dizajn, aranžmani za implementaciju i budžet.  

 

Ukupna vrijednost projekta procijenjena je na iznos od 33,8 miliona eura. 

Finansiranje će biti obezbijeđeno iz dva izvora: 31 milion eura iz kreditnih sredstava 

od strane IBRD-a, a 2,8 miliona eura kao sopstveno učešće države. 

 

Projektom su obuhvaćene 3 komponente, i to: 

• Komponenta 1: Unapređenje energetske efikasnosti javnih objekata  

• Komponenta 2: Povećanje operativne efikasnosti elektrodistributivne mreže  

• Komponenta 3: Tehnička pomoć i podrška implementaciji projekta.  

 

Komponentom 1  projekta je predviđeno unapređenje energetske efikasnosti na 23 

objekta (16 objekata Univerziteta Crne Gore, 6 administrativnih objekata i 1 

zdravstveni objekat). Za implementaciju ove komponente, biće zaduženo 

Ministarstvo energetike.  

 

Vrijednost Komponente 1 je 10,8 miliona eura, od čega je 8 miliona eura iz 

kredita, a 2,8 miliona eura je iz budžetskih sredstava. Budžetska sredstva su 



planirana iz sredstava koja se dobijaju iz postignutih verifikovanih ušteda u potrošnji 

energenata u adaptiranim objektima tekućeg projekta sa Svjestkom bankom 

„Energetska efikasnost u Crnoj Gori“- MEEP 2 i predviđenih ušteda na definisanim 

objektima na predmetnom Projektu dekarbonizacije energetskog sektora Crne Gore.  

 

Ovaj finansijski revolving mehanizam, tj. korišćenje sredstava iz verifikovanih ušteda 

za adaptiranje novih javnih objekata, uspostavljen je i sprovodi se od početka 

realizacije projekta MEEP 2 i isti će se sprovoditi i tokom realizacije „Projekta 

dekarbonizacije energetskog sektora Crne Gore“. 

 

Komponenta 2 projekta: “Povećanje operativne efikasnosti elektrodistributivne 
mreže”, sastoji se od: 

• Potkomponenta 2.1 - Rekonstrukcija 35 kV rasklopnih postrojenja u 
trafostanicama 110/35 kV  
U okviru projekta je planirana adaptacija sedam (7) 35 kV rasklopnih 
postrojenja u trafostanicama Pljevlja 1, Nikšić, Tivat, Ulcinj, Budva, Bar i 
Berane. Predviđena je kompletna zamjena rasklopne opreme, pomoćnog 
napona, rezervnog napajanja, kao i ugradnja lokalnog SCADA sistema. Ovim 
dijelom projekta se povećava pouzdanost rada postrojenja, stvaraju 
preduslovi za priključenje na distributivnu mrežu kako novih potrošača tako i 
obnovljivih izvora energije. 

• Potkomponenta 2.2 – Zamjena transformatora 

U okviru projekta je, u 27 TS 110/35 širom Crne Gore, planirana zamjena 36 
transformatora prenosnog odnosa 35/10 sa novim transformatorima, koji 
ispunjavaju najnovije zahtjeve eko dizajna čija primjena počinje od 1. januara 
2025. godine. Dodatno je planirano da 6 transformatora 35/10 bude 
opremljeno sa regulacionom preklopkom za promjenu napona pod 
opterećenjem, čime se u određenom opsegu postiže automatska regulacija 
napona, a što predstavlja ozbiljan izazov usljed sve većeg priključenja 
fotonaponskih sistema na elektrodistributivnu mrežu. Ovim dijelom projekta 
povećava se energetska efikasnost, smanjuju tehnički gubici, a automatska 
regulacija napona omogućava veću integraciju OIE. 

• Potkomponenta 2.3 – Pilot investicija za poboljšanje „vidljivosti“ niskonaponske 
mreže 
Ovaj dio projekta podrazumijeva ugradnju naprednih mjernih uređaja 
(brojila) i senzora u niskonaponsku mrežu, kao i specijalizovani softver i 
aplikacioni programski interfejs (API) za integraciju novih uređaja sa MDM 
(Meter Data Management) sistemom koji je trenutno u fazi razvoja. Na ovaj 
način dobijaće se informacije o ključnim električnim parametrima (npr. napon, 
struja, snaga i energija) potrebnim za bolje planiranje razvoja mreže i 
sagledavanje mogućnosti priključenja novih fotonaponskih sistema na 



krovovima objekata, odnosno priključenje kupaca-proizvođača. Detaljna 
razrada ove investicije, kao i njena realizacija, osloniće se na tehničku studiju 
i studiju izvodljivosti koju će uraditi eksterni konsultant, a koja će biti 
finansirana u okviru ovog projekta. Tehnička rješenja će biti usklađena sa 
investicijom SCADA/ADMS koju CEDIS planira da sprovede kao poseban 
projekat koji finansira EBRD. 
 

Za implementaciju komponente 2 biće zadužen Crnogorski elektrodistributivni 
sistem doo Podgorica- CEDIS. 

Predviđena vrijednost cjelokupne Komponente 2 je 21 milion eura i u cjelosti 
će se finansirati iz kreditnih sredstava. 

Principi sprovođenja komponente 2 za koju je zadužen CEDIS biće definisani između 
IBRD-a i CEDIS-a, posebnim ugovorom o projektu. CEDIS će, kao subjekat za 
implementaciju projekta, biti odgovoran za aktivnosti svakodnevne implementacije u 
sklopu svoje komponente.  
 
Imajući u vidu da će za Komponentu 2 projekta biti zadužen CEDIS, potrebno je 

naglasiti da će CEDIS biti zadužen i za otplatu dijela kredita koji se odnosi na 

komponentu 2. Način prosleđivanja kreditnih sredstava, kao i otplata kredita 

biće definisani posebnim Ugovorom o prenosu kreditnih sredstava CEDIS-u, 

koji će biti potpisan između Ministarstva finansija, CEDIS-a i Ministarstva 

energetike. Kreditna sredstva će se CEDIS-u prosleđivati pod istim uslovima pod 

kojima Država zaključi kreditni aranžman sa IBRD-om, a sam ugovor o prenosu 

kreditnih sredstava i ostali detalji biće definisani nakon zaključivanja Ugovora o 

kreditu sa IBRD-om.  

 
Komponenta 3 projekta obuhvata tehničku pomoć i podršku u implementaciji 
cjelokupnog projekta, uključujući podršku za realizaciju Komponente 1 i Komponente 
2. Za implementaciju projekta biće zadužene PIU jedinice, odvojeno za svaku od 
komponenti. PIU jedinica Ministarstva energetike biće odgovorna za implementaciju 
Komponente 1, dok će PIU jedinica Crnogorskog elektrodistributivnog sistema 
(CEDIS) biti zadužena za realizaciju Komponente 2. 
 
Vrijednost cjelokupne Komponente 3 je predviđena u visini od 2 miliona eura, 
i u cjelosti će se finansirati iz kreditnih sredstava. 
  
Početak implementacije Projekta je predviđen za prvi kvartal 2025. godine. Dužina 

trajanja projekta definisana je na 5 godina, odnosno do 30. aprila 2030. godine. 

 

 

 



 

Kreditni aranžman za Projekat dekarbonizacije energetskog sektora 

Crne Gore 
 

Zakonom o Budžetu Crne Gore za 2024. godinu ("Sl. list CG", br. 124/2023 i 86/2024) 

predviđeno je zaključivanje Ugovora o kreditu sa IBRD-om za realizaciju Projekta 

dekarbonizacije energetskog sektora Crne Gore.  

 

Procijenjena vrijednost projekta je 33,8 miliona eura, od čega se 31,0 milion eura 

odnosi na kredit sa IBRD-om, a 2,8 miliona eura na sopstveno učešće Države. 

 

U skladu sa Zakonom o budžetu i fiskalnoj odgovornosti, Vlada je Zaključkom br. 10-

430/24-5779/2, od 17. oktobra 2024. godine, utvrdila polazne osnove za pregovore 

i odredila pregvarački tim, koji će predstavljati Crnu Goru u pregovaračkom procesu.  

 

Pregovori su održani 18. oktobra 2024. godine u Podgorici u okviru kojih je utvrđen 

konačni opseg i detalji projekta, kao i uslovi kreditiranja.  

 

U skladu sa navedenim, potvrđen je iznos zaduženja od 31 miliona eura, na period 

otplate od 10 godina, uključujući grejs period od dvije godine. Prema opštim uslovima 

kreditiranja koju propisjuje IBRD, u okviru kreditnog aranžmana definisana je 

varijabilna kamatna stopa, koja se sastoji od 6-mjesečnog Euribora uvećanog za 

varijabilnu kamatnu maržu. Varijabilna kamatna marža se fiksira na kvartalnom 

nivou, a u ovom trenutku iznosi 0,51% (uzevši u obzir prosječnu ročnost kredita do 

10 godina, sa grejs periodom od 2 godine). Glavnica i kamata će se plaćati svakog 15. 

januara i 15. jula, dok će se glavnica plaćati počevši od 15. januara 2027. godine.   

 

Istovrmeno, ugovor o kreditu sa IBRD-om predviđa plaćanje naknade za obradu 

kredita (front-end fee) u iznosu od 0,25% vrijednosti kredita i naknadu na 

nepovučena sredstva (commitment fee) od 0,25% na iznos nepovučenih sredstva u 

trenutku obračuna. U skladu sa ugovorom, naknada za obradu kredita će biti plaćena 

iz kredita, a naknada na nepovučena sredstva će se obračunavati nakon 60 dana od 

dana potpisivanja ugovora o kreditu.  

 

Ovdje je potrebno napomenuti da je 15. oktobra 2024. godine Svjetska banka 

najavila paket finansijskih mjera koje će, između ostalog, omogućiti uvođenje 

grejs perioda od 4 godine na plaćanje naknade na nepovučena sredstva. Imajući 

u vidu da implementacija mjera još uvijek nije započela, strane su se usaglasile da se 



pregovori za Ugovor o zajmu okončaju u skladu sa postojećim uslovima kreditiranja, 

a da se Ugovor o zajmu revidira prije potpisivanja, kako bi se obuhvatile pogodnosti 

novoodobrenih promjena za utvrđivanje cijena zajmova.  

 

Planirano je da Projekat dekarbonizacije energetskog sektora, Ugovor o zajmu i ostala 

pripadajuća dokumentacija budu odobreni na sjednici Odbora direktora 

Međunarodne banke za obnovu i razvoj banke (IBRD), zakazanoj za 12. decembar 

2024. godine.  

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

 
 
 
 
 
 
 
 



 
 
 
 



 

 
 
 
 
 
 
 



 
 

 
 



 

 
 

 



 

USAGLAŠENI ZAPISNIK SA PREGOVORA  

IZMEĐU  

CRNE GORE (ZAJMOPRIMAC)  

I  

MEĐUNARODNE BANKE ZA OBNOVU I RAZVOJ (BANKA)  

U VEZI SA  

PROJEKTOM DEKARBONIZACIJE ENERGETSKOG SEKTORA CRNE 

GORE  

  

18. oktobar 2024. godine  

  

 

  

1. Uvod:  Pregovori za predloženi IBRD Zajam (u daljem tekstu Zajam) u iznosu od 

31,0 milion eura (ekvivalentno 34,6 miliona USD) za Projekat dekarbonizacije 

energetskog sektora Crne Gore (u daljem tekstu Projekat) su održani između 

predstavnika Crne Gore (u daljem tekstu Delegacija Zajmoprimca) i IBRD-a (u 

daljem tekstu Delegacija Banke) dana 18. oktobra 2024. godine u Podgorici, sa 

virtualnim konekcijama sa kancelarijama Banke u Zagrebu i Beču.  Članovi 

Delegacije Zajmoprimca i Delegacije Banke (u daljem tekstu kolektivno pod 

nazivom Strane) su navedeni u Prilogu 1 uz ovaj Zapisnik sa pregovora (u daljem 

tekstu Zapisnik).  

  

2. Ovlašćenje za pregovaranje:  Delegacija Zajmoprimca je dostavila Banci dokaz 

da je Zajmoprimac ovlašćen da obavlja pregovore u ime Vlade Crne Gore i da je 

šef Delegacije ovlašćen da potpiše usaglašeni Zapisnik sa pregovora.  

  

3. Dokumenta koja su razmatrana:  Strane su razmatrale i usaglasile se oko: (i) 

Ugovora o Zajmu između Crne Greo i IBRD-a (Prilog 2); (ii) Ugovora o Projektu 

između Crnogorskog elektrodistributivnog sistema (CEDIS) i IBRD-a (Prilog 3); 

(iii) Tabele o izboru opcija za Zajam (Prilog 4); (iv) Dopisa o isplati sredstava i 

finansijskim informacijama (DIFL) (Prilog 5); (v) Plana amortizacije (Prilog 6); 

(vi) Plana obaveza u pogledu životne sredine i društva (Prilog 7); (vii) Novih 

uslova za finnasiranje i promijenjenih uslova utrđivanja cijena Grupacije Svjetske 

banke (Prilog 8); i (viii) Stopa i provizija za kreditiranje za zajmove IBRDa pod 

fleksibilinim uslovima (Prilog 9).  

  



4. Dokument o ocjeni projekta (PAD):  Tokom razgovora je razmatran PAD 

(uključujući tabelu sa podacima i okvirom rezultata), a u nastavku su glavne 

dogovorene promjene ili pojašnjenja koja su data:  

    

• Da bi se naglasila uloga Projekta u omogućavanju privatnih investicija u 

solarne fotonaponske sisteme na krovovima, dodata je rečenica u stavu 27 da 

bi se potvrdilo da će Projekat biti označen kao projekat koji Maksimizira 

finansiranje za omogućavanje razvoj (Maximizing Finance for Development 

Enabling Project - MFD-EP) i projekat koji Omogućava privatni kapital 

(Private Capital Enabling - PCE).  

  

• Revizije projekta i nadzor nad investicijama su dodate kao aktivnosti koje će 

se finansirati u sklopu Komponente 3.  

  

• Delegacija Banke je informisala Delegaciju Zajmoprimca da PAD može biti 

lekturisan nakon pregovora, ali će biti urađene samo manje promjene u pogledu 

formatiranja i jezičke promjene.  

  

5. Pravni ugovori:  Na zahtjev Delegacije Zajmoprimca, Strane su razmatrale i 

usaglasile se da uklone odredbe koje se odnose na Opciju za brzi odgovor (Rapid 

Response Option - RRO).  Delegacija Zajmoprimca je naznačila da je Vlada 

zainteresovana za RRO, ali bi htjela da dobije dodatne informacije u pogledu 

relevantnih finansijskih odredbi i uslova i njihove praktične primjenjljivosti, prije 

nego što ih uključi u pravne ugovore.  

  

6. Izbor uslova Zajma:  Banka je od Zajmoprimca dobila potpisanu Tabelu o izboru 

opcija za Zajam (Worksheet for Loan Choices -- LCW), koja je datirana 8. oktobra 

2024. godine.  Delegacija Zajmoprimca je potvrdila svoj izbor o eurskom 

fleksibilnom IBRD Zajmu, sa varijabilnim kamatnim spredom, u iznosu od 31,0 

milion eura (ekvivalentno 34,6 miliona USD, korišćenjem kursa od 30. septembra 

2024. koji iznosi 1 USD = 0,8936 EUR, a koji je zaokružen na najbližu 

stohiljadarku).  Zajmoprimac je izabarao sljedeće uslove zajma: datumi plaćanja 

su 15. januar i 15. jul svake godine; desetogodišnji period otplate, uključuju 

dvogodišnji grejs period; otplata glavnice u jednakim ratama povezana sa ukupno 

odobrenim sredstvima; provizija za obradu zajma (koja iznosi 0,25% iznosa 

Zajma) će se finansirati iz sredstava Zajma.  Plan amortizacije za Zajam, koji je 

pripremila Bank, je dat kao prilog ovog Zapisnika.  U slučaju da datum Odbora 

direktora [Banke] bude pomjeren za neki drugi datum nakon ovih pregovora, 

Delegacija Banke će provjeriti uticaj takve promjene na dospijeće prosječne otplate 

(average repayment maturity - ARM) i obavijestiti Zajmoprimca o promjenama 

koje mogu uticati na dogovoreni plan amortizacije i uslove Zajma.  Zajam bi bio 

predmet naknade za odobrena, a neiskorišćena sredstva od 0,25% godišnje, koja je 

plativa na nepovučeni saldo Zajma.  Naknada za odobrena, a neiskorišćena sredstva 

bi počela da se obračunava 60 dana nakon potpisivanja Ugovora o zajmu.  



  

7. Dodatne projemene uslova kreditiranja: Strane su razmatrale promjene uslova 

kreditiranja koje je odobrio Odbor izvršnih direktora Banke 15. oktobra 2024. 

godine, uključujući grejs period za naknadu za odobrena, a neiskorišćena sredstva 

na nepovučeni saldo Zajma.  U svijetlu predstojeće implementacije od strane 

Banke, Strane su saglasne da pristupe zaključivanju Pregovora i da revidiraju 

Ugovor o zajmu prije potpisivanja kako bi odrazile pogodnosti novoodobrenih 

promjena za utvrđivanje cijena zajmova, kako je to primjenjljivo i u skladu sa 

Prilozima 8 i 9 uz Zapisnik.  

  

8. Povlačenje sredstava za CRDC:  Delegacija Zajmoprimca je pojasnila, a 

Delegacija Banke se saglasila, da se sredstva mogu povući nakon nastanka 

Kvalifikovanog događaja koji se navodi u Odjeljku 2.08 Ugovora o zajmu, na 

osnovu Zakona o zaštiti i spašavanju (Službeni list Crne Gore, br. 13/2007 i 

naknadne izmjene) Zajmoprimca i/ili relevantne odluke(odluka) Skupštine 

Zajmoprimca ili Vlade Zajmoprimca, kako je to primjenjljivo.  

  

9. Pored toga, Delegacija Banke je naznačila da Banka razmatra buduću reviziju 

kvalifikovanih događaja za CRDC kako bi uključila druge događaje prirodnih 

nepogoda i događaje povezane sa zdravljem.  Ukoliko bi Zajmoprimac uzeo u 

razmatranje dodatne revizije, izvršile bi se izmjene pravnih ugovora kako bi 

uključile relevantne dodatne kvalifikovane događaje za CRDC.  

  

10. Plan obaveza u pogledu životne sredine i društva (ESCP):  Strane su usaglasile 

Plan obaveza u pogledu životne sredine i društva (ESCP) (Prilog 7).  

  

11. Finansijsko upravljanje, finansijskoj izvještavanje i aranžmani za reviziju:  

Strane su razmatrale i usaglasile se da će Zajmprimac preko Jedinice za tehničku 

podršku u sklopu Ministarstva finansija održavati sistem finansijskog upravljanja 

u skladu sa odredbama DIFL-a i Odjeljka 5.09 Opštih uslova.  

  

12. Pristup informacijama: PAD je pregledan i ažuriran kako bi uzeo u obzir 

komentare i opservacije koje je dala Delegacija Zajmoprimca tokom Pregovora.  

Na osnovu Politike o pristupu informacijama Svjetske banke, Banka će 

objelodaniti PAD, povezane pravne ugovore i druge informacije koje se odnose na 

operaciju i pravne ugovore, uključujući svako dopunsko pismo.  Delegacija 

Zajmoprimca je potvrdila da Banka može da javno objavi PAD nakon što je 

operaciju razmotrio Odbor izvršnih direktora Banke.  

  

13. Statutarna komisija:  U skladu sa članom III, Odjeljak 4 (iii) Ugovora o osnivanju 

IBRD-a, operaciju koja je predložena za finansiranje ili davanje garancije od strane 

IBRD-a prati izvještaj („Izvještaj Statutarne komisije“) koji izdaje nadležan 

komisija („Statutarna komisija“) čiji članovi uključuju eksperta koga je izabrao 



Guverner koji predstavlja članicu na čijoj teritoriji se odvija predmetna operacija.  

Guverner koji predstavlja Crnu Goru u Odboru guvernera IBRD-a se saglasio, 

dopisom od 22. juna 2017. godine, da se zvaničnik koga je imenovala i ovlastila 

Vlade Crne Gore da predstavlja Crnu Goru tokom pregovora o IBRD finansiranju 

koje se obezbjeđuje Crnoj Gori ili koje garantuje Crns Gora smatra ekspertom Crne 

Gore u Statutarnoj komsiji, te da se potpis tog zvaničnika na potpisanom Zapisniku 

sa pregovora za to IBRD finansiranje smatra da predstavlja potpis na izvještaj 

Statutarne komisije.  Strane su prihvatile prethodno navedeno imenovanje kada je 

u pitanju IBRD finansrianje za ovaj Program.  

  

14. Aktivnosti koje treba preduzeti:  

  

a. Predstavljanje Odboru:  Delegacija Banke je informisala Delegaciju 

Zajmoprimca da je predloženi datum za predstavljanje Odboru banke 12. 

decembar 2024. godine.  Kako bi se osiguralo blagovremeno predstavljanje 

operacije Odboru Banke, Delegacija Zajmoprimca je potvrdila da će 

Zajmoprimac informisati Banku o odobravanju potpisanog Zapisnika sa 

pregovora i dokumenata o kojima se pregovaralo u roku od dvije sedmice od 

datuma potpisivanja Zapisnika.  Ukoliko se ova aktivnost ne izvrši, datuma 

sjednice Odbora za operaciju bi morao da se promijeni.  

b. Potpisivanje Ugovora o zajmu i Ugovora o projektu: Strane su razmotrile 

aktivnosti nephodne prije potipisvanja Ugovora o zajmu i Ugovora o projektu, 

nakon predstavljanja Odboru.  Biće potrebno da Banka dobije od Zajmoprimca 

dokument kojim se imenuje predstavnika Zajmoprimaca da, u ime 

Zajmoprimca, potpiše Ugovor o Zajmu.  Delegacija Zajmoprimca je potvrdila 

da će Ugovor o projektu biti potpisan nakon potpisivanja Ugovora o zajmu i 

zaključivanja Subsidijarnog ugovora.  

c. Efektivnost Ugovora o zajmu i Ugovora o projektu:  Rok za efektivnost je 

60 (šezdeset) dana nakon Datuma potpisivanja.  Pravna opcija koja se navodu 

u Odjeljku 9.02 (a) Opštih uslova nije zatražena da bi se proglasilo da je Zajam 

efektivan.  Međutim, Zajmoprimac će dostaviti dokument kojim se Banci 

potvrđuje da su sve interne procedure ispoštovane na zadovoljavajući način i 

da je Ugovor o zajmu pravno valjan i obavezujući u skladu sa odredbama 

Odjeljka 9.02 (a) i Odjeljka 9.02 (b) Opštih uslova.  Pored toga, CEDIS će 

dostaviti pismo obavještenja kojim se potvrđuje Banci da su sve interne 

procedure ispoštovane na zadovoljavajući način i da je Ugovor o projektu 

pravno valjan i obavezujući.  

  

  

  

  



    

 

Milica Adžić  

Državna sekretarka, Ministarstvo finansija  

Šefica Delegacije Zajmoprimca  

Yuriy Myroshnichenko  

Viši stručnjak za energetiku, Vođa tima za 

zadatak Šef Delegacije Banke  

    

   

    

Prilozi  

  

Prilog 1: Članovi delegacija  

Prilog 2: Ugovor o Zajmu 

Prilog 3: Ugovor o Projektu  

Prilog 4: Tabela o izboru opcija za Zajam  

Prilog 5: Dopis o isplati sredstava i finansijskim informacijama (DIFL)  

Prilog 6: Plan amortizacije  

Prilog 7: Plan obaveza u pogledu životne sredine i društva  

Prilog 8: Novi uslovi za finnasiranje i promijenjeni uslovi utrđivanja cijena Grupacije 

Svjetske banke Prilog 9: Stope i provizije za kreditiranje za zajmove IBRD-a pod 

fleksibilinim uslovima  

  

  

     



Prilog 1  

 

 Članovi Delegacije Zajmoprimca    

 

  

gospođa Milica Adžić, državna sekretarka, Ministarstvo finansija, Šefica Delegacije 

gospodin Luka Prodanović, državni sekretar, Minsitarstvo energetike gospodin Božidar 

Pavlović, generalni direktor, Direktorat za energetsku efikasnost, Minsitarstvo energetike 

gospođa Andrijana Ulić Rajović, generalna direktorica, Direktorat za javni dug, 

Ministarstvo finansija gospođa Katarina Živković, načelnica Direkcije za upravljanje 

dugom, analizu zaduženosti i odnose sa inostranstvom, Direktorat za javni dug, 

Ministarstvo finansija gospođa Bojana Boljević, samostalna savjetnica, Direkcija za 

upravljanje dugom, analizu zaduženosti i odnose sa inostranstvom, Direktorat za javni 

dug, Ministarstvo finansija  

gospođa Biljana Maslać, mendžerka projekta, MEEP2, Minsitarstvo energetike  

gospodin Boris Ostojić, rukovodilac Direkcije za ICT i razvoj, inveseticije i pristup 

mreži, CEDIS gospodin Zoran Mijović, viši službenik za nabavke , Jedinica za 

tehničku podršku, Ministarstvo finansija gospođa Vesna Jestrović, viša službenica 

za finansije, Jedinica za tehničku podršku, Ministarstvo finansija  

  

  

 

Članovi Delegacije Banke  

  
  

gospodin Yuriy Myroshnychenko, viši 

stručnjak za energetiku gospodin Claudio 

Protano, stručnjak za energetiku gospođa 

Ruxandra Costache, viši pravni savjetnik  

gospodin Dilip Kumar Prusty Chinari, 

službenik za finansije gospođa Oksana 

Rakovych, viši stručnjak za životnu 

sredinu gospodin Denis Mesihović, 

službenik za operacije gospođa Dragana 

Varezić, viši programski asistent  
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LOAN NUMBER 97440-ME 

 

 

Loan Agreement 
 

 
(Montenegro Energy Sector Decarbonization Project) 

 

 

 

between 

 

 

MONTENEGRO 

 

 

and 

  

 

INTERNATIONAL BANK FOR RECONSTRUCTION 

AND DEVELOPMENT 

 



 

LOAN AGREEMENT 

 

 AGREEMENT dated as of the Signature Date between MONTENEGRO (“Borrower”) and 

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT (“Bank”).  The 

Borrower and the Bank hereby agree as follows: 

 

 

ARTICLE I — GENERAL CONDITIONS; DEFINITIONS 

 

1.01. The General Conditions (as defined in the Appendix to this Agreement) apply to 
and form part of this Agreement. 

 
1.02. Unless the context requires otherwise, the capitalized terms used in this 

Agreement have the meanings ascribed to them in the General Conditions or in 
the Appendix to this Agreement. 

 
ARTICLE II — LOAN 

 
2.01. The Bank agrees to lend to the Borrower the amount of Euro thirty-one million 

(EUR 31,000,000), as such amount may be converted from time to time through 
a Currency Conversion (“Loan”), to assist in financing the project described in 
Schedule 1 to this Agreement (“Project”). 

 
2.02. The Borrower may withdraw the proceeds of the Loan in accordance with Section 

III of Schedule 2 to this Agreement.   
 
2.03. The Front-end Fee is one quarter of one percent (0.25%) of the Loan amount. 
 
2.04. The Commitment Charge is one quarter of one percent (0.25%) per annum on the 

Unwithdrawn Loan Balance.  
 
2.05. The interest rate is the Reference Rate plus the Variable Spread or such rate as 

may apply following a Conversion; subject to Section 3.02(e) of the General 
Conditions. 

2.06. The Payment Dates are January 15 and July 15 in each year. 
 
2.07.  Except as provided in Section 2.08 below, the principal amount of the Loan shall be repaid 

in accordance with Section 3.03 of the General Conditions and Schedule 3 to this 

Agreement. 

2.08. (a) Upon occurrence of an Eligible Event and issuance of government declaration of 

national emergency, the Borrower may request the Bank to activate: (i) the Principal 

Payment Deferral in respect of a portion or all of the Withdrawn Loan Balance; and/or (ii) 

Interest Payment Deferral; for the Deferral Period, provided that such request shall be made 

no earlier than in respect of the first Principal Payment Date and no later than the fifth 

anniversary prior to the final maturity of the Loan. Such request and any activation shall 



 

be made in accordance with the CRDC Terms and Conditions in effect at the time of the 

submission of the request, the provisions of which are hereby incorporated by reference 

and form an integral part of this Agreement. The activation of the Payment Deferral may 

occur only once during the term of the Loan. 

(b) At the time of requesting the Principal Payment Deferral pursuant to the provisions 

of paragraph (a) of this Section 2.08, the Borrower may also request repayment provisions 

different from those set out in Schedule 3 to this Agreement for a portion or all of the 

Withdrawn Loan Balance for which Principal Payment Deferral is requested, provided that 

(i) the average maturity of the Withdrawn Loan Balance after the Deferral Period equals 

the original average maturity of such Withdrawn Loan Balance prior to the Principal 

Payment Deferral request and the final maturity of the Withdrawn Loan Balance after the 

Deferral Period will not exceed the original final maturity of such Withdrawn Loan Balance 

prior to the Principal Payment Deferral request; and (ii) such repayment provisions have 

been agreed between the Borrower and the Bank.  

(c) Upon verification by the Bank of the occurrence of the applicable Payment 

Deferral Trigger, the Bank shall take such actions as necessary to implement the Payment 

Deferral in accordance with the terms of this Agreement and the CRDC Terms and 

Conditions. Effective the date of the activation of the Payment Deferral as notified by the 

Bank to the Borrower, the provisions of this Agreement providing for repayment of the 

proceeds of the Loan, including the provisions of Schedule 3, shall be deemed to have been 

modified, as applicable. The Bank shall notify the Borrower of the applicable financial 

terms of the Loan, including any revised amortization provisions, if applicable, at the time 

of the Payment Deferral activation or promptly thereafter. 

(d) In the event the Interest Payment Deferral is activated, the Borrower shall pay to 

the Bank interest on any such deferred amount at the rate set forth in Section 2.05 of this 

Agreement until such time as the deferred amount is fully paid to the Bank. Such interest 

shall accrue from the respective dates when the relevant amounts are deferred after the 

Interest Payment Deferral is activated and shall be payable on the remaining Payment Dates 

after the Deferral Period.  

(e) The Payment Deferral shall not be activated, if either of the events specified in 

Section 7.02 (a) or 7.07 (a) of the General Conditions occurs and is continuing, provided, 

however, that the Payment Deferral itself, upon its activation, shall not constitute an event 

described in Sections 7.02 (a) or 7.07 (a) of the General Conditions. Furthermore, the 

Borrower shall continue to pay all applicable and accrued Loan Payments during the 

Deferral Period, except the amounts that have been deferred pursuant to the activated 

Payment Deferral as described herein.  

(f) If the Withdrawn Loan Balance or any interest and other applicable Loan charges, 

to which the request for Payment Deferral relates, is subject to a Currency Conversion then 

in effect, the Borrower and the Bank shall agree to amend or terminate such Currency 

Conversion. In the event of an early termination of such Currency Conversion prior to the 

end of its Conversion Period as a result of the Payment Deferral, the provisions of Section 

4.06 (b) of the General Conditions shall apply. 

ARTICLE III — PROJECT  
 



 

3.01. The Borrower declares its commitment to the objectives of the Project.  To this end, the 

Borrower shall carry out Parts 1 and 3.1 of the Project through MoE and cause Parts 2 and 

3.2 of the Project to be carried out by the Project Implementing Entity in accordance with 

the provisions of Article V of the General Conditions and, Schedule 2 to this Agreement 

and the Project Agreement. 

 

ARTICLE IV — REMEDIES OF THE BANK 

 

4.01. The Additional Event of Suspension consists of the following, namely that the 
Project Implementing Entity’s Legislation has been amended, suspended, 
abrogated, repealed or waived so as to affect materially and adversely, in the 
opinion of the Bank, the ability of the Borrower and the Project Implementing 
Entity to perform any of their obligations under this Agreement. 

 
4.02. The Additional Event of Acceleration consists of the following, namely that the 

event specified in Section 4.01 of this Agreement occurs and is continuing for a 
period of sixty (60) days after notice of the event has been given by the Bank to 
the Borrower. 

 
ARTICLE V — EFFECTIVENESS; TERMINATION 

 
5.01. The Additional Conditions of Effectiveness consist of the following, namely that the 

Borrower, through MoE, and PIE have adopted the Project Operational Manual in 
a manner and with contents acceptable to the Bank 

 
5.02. The Effectiveness Deadline is the date sixty (60) days after the Signature Date. 
 

ARTICLE VI — REPRESENTATIVE; ADDRESSES 
 

6.01. The Borrower’s Representative is its Minister of Finance.   
 
6.02. For purposes of Section 10.01 of the General Conditions:  
 

(a) the Borrower’s address is: 
 
Ministry of Finance 
Stanka Dragojevica 2 
Podgorica, Montenegro; and 
 

 (b) the Borrower’s Electronic Address is: 
 

Telex:   Facsimile:  E-mail: 
+38220242835  +38282224450  mf@mif.gov.me 
 

6.03. For purposes of Section 10.01 of the General Conditions:  
 

(a) the Bank’s address is: 



 

 
International Bank for Reconstruction and Development 
1818 H Street, N.W. 
Washington, D.C. 20433 
United States of America; and 
 
(b) the Bank’s Electronic Address is: 
 
Telex:   Facsimile:   
 
248423(MCI) or 1-202-477-6391   
64145(MCI) 
 

  



 

 
AGREED as of the Signature Date. 
  

MONTENEGRO 
 

 

  By 

_____________________________________/s1/ 

Authorized 
Representative 

 

Name: __________________________/n1/ 
 

Title: __________________________/t1/ 
 

Date: __________________________/d1/ 
 

 

INTERNATIONAL BANK FOR 
       RECONSTRUCTION AND DEVELOPMENT 
 

 

  By 

_____________________________________/s2/ 
 Authorized Representative 

 

Name: __________________________/n2/ 
 

Title: __________________________/t2/ 
 

Date: __________________________/d2/ 



 

SCHEDULE 1 
 

Project Description 
 

 
The objectives of the Project are to (i) improve energy efficiency of public buildings 

and (ii) enable the integration of additional renewable energy capacity into the power 
distribution grid in Montenegro. 
 
 The Project consists of the following parts: 
 
Part 1. Improving Energy Efficiency of Public Buildings  
 
Carrying out:  

(i) EE Investments in selected Public Buildings for which achieved energy cost 
savings will be captured and reinvested in EE Investments using an energy 
savings capture model;  

(ii) non-EE interventions to ensure the longevity of the EE investments (e.g., 
painting, replacement of floors) and reinforce elements of the buildings to 
withstand climate-related hazards;  

(iii) preparation of energy audits, technical specifications/documentation, and 
bidding/evaluation process; and 

(iv) supervision of implementation, and technical monitoring and verification. 
 

Part 2. Enabling the Integration of Additional Renewable Energy Capacity into the Power 
Distribution Grid 

 
2.1. Carrying out rehabilitation and upgrade of electrical switchgear in elected 100/35 

kV substations to improve the reliability of power supply. 
 
2.2. Carrying out the replacement of selected old MV/MV and MV/LV transformers with 

efficient eco-design transformers to reduce technical losses and improve the 
reliability of power supply.  

 
2.3. Carrying out pilot power distribution investments to improve the visibility of the LV 

network, including the installation of advanced meters and sensors in the LV 
network together with accompanying systems at CEDIS’s headquarters. 

 
Part 3. Technical Assistance and Project Implementation Support  
 
3.1. Provision of support to MoE PIU and TSU for inter alia: (i) Project management, 

including Project audits, (ii) preparation of energy audits and detailed technical 
specifications for additional buildings as deemed necessary, (iii) strengthening 
capacity of the Eco Fund with regard to EE financing, (iv) citizen engagement 
interventions related to the EE investments under the Project, and (v) Project 
related study tours and Training activities for Project stakeholders. 

 



 

3.2 Provision of support to CEDIS PIU and TSU for inter alia: (i) Project management, 
including Project audits, (ii) preparation of designs, technical specifications for, as 
well as supervision of, the power distribution investments,  (iii) carrying out 
analyses and studies to sustain and scale up the pilot power distribution 
investments under Part 2.3 of the Project, (iv) technical assistance for the 
developing of a smart grid development strategy, (v) citizen engagement and 
gender interventions related to CEDIS’s activities under the Project, and (vi) 
Project related study tours and Training activities for project stakeholders 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 

SCHEDULE 2 
 

Project Execution 
 

Section I. Implementation Arrangements 
 
A. Institutional Arrangements.   

1. The Borrower shall establish, not later than three (3) months from the Effective Date, or at 

a later date as agreed with the Bank, and maintain throughout the Project implementation, 

a steering committee (“Inter-Agency Project Steering Committee”): (i) with 

responsibilities, composition, and resources satisfactory to the Bank; (ii) to be chaired by 

the MoE representative and comprised of, inter alia, representatives from the MoF, the 

University of Montenegro, representative of CEDIS, and other Borrower’s relevant 

ministries and government agencies; and (iii) to be responsible for, inter alia, overall policy 

and strategic guidance, institutional coordination, approval of the AWPs and other Project 

reports, all as set forth in the Operational Manual. 

2. The Borrower shall maintain, throughout the implementation of the Project, the TSU with 

resources, staffing and fiduciary responsibilities, including inter alia procurement and 

financial management, preparation of quarterly unaudited financial reports and annual 

audited financial statements, all acceptable to the Bank and as set forth in the Operational 

Manual.  

3. Without limitation upon the provision of paragraphs 1 and 2 above, the Borrower, 

throughout the implementation of the Project, shall: 

(i) designate MoE to be responsible for day-to-day implementation of activities under 

Parts 1 and 3.1 of the Project, and maintain a Project implementation unit (“MoE 

PIU”) with resources, staffing and responsibilities, all acceptable to the Bank and 

as set forth in the Operational Manual; and 

(ii) designate the PIE to be responsible for day-to-day implementation of activities 

under Parts 2 and 3.2 of the Project and, in this respect, to establish and maintain 

a PIU (“CEDIS PIU”) with resources, staffing and responsibilities, all acceptable 

to the Bank and as set forth in the Operational Manual.  

B. Subsidiary Agreement. 
 
1. To facilitate the carrying out of the Project Implementing Entity’s Respective Part 

of the Project, namely Part 2 and Part 3.2 of the Project, the Borrower shall make 
part of the proceeds of the Loan available to the Project Implementing Entity under 
a subsidiary agreement between the Borrower and the Project Implementing 



 

Entity, under terms and conditions approved by the Bank (“Subsidiary 
Agreement”).  

 
2. The Borrower shall exercise its rights under the Subsidiary Agreement in such 

manner as to protect the interests of the Borrower and the Bank and to accomplish 
the purposes of the Loan.  Except as the Bank shall otherwise agree, the Borrower 
shall not assign, amend, abrogate or waive the Subsidiary Agreement or any of its 
provisions. 

 
C. Operational Manual. 

1. The Borrower, through MoE and PIE, shall adopt and thereafter carry out the Project in 

accordance with the provisions of a manual (“Operational Manual”) acceptable to the Bank 

and containing, inter alia: (a) the activities and timetable of actions to be carried out under 

the Project; (b) the respective roles and responsibilities of the institutions involved in the 

implementation of the Project; (c) the composition and responsibilities of the Project 

Steering Committee, MoF, MoE PIU, CEDIS PIU and TSU; (d) the fiduciary, technical, 

environmental and social standards, and operational aspects and procedures for 

implementation of the Project, including the financial management procedures (budgeting, 

accounting and internal control, disbursement and flow of funds, financial reporting, 

annual reports, internal and external audit arrangements procedures); (e) the criteria and 

procedures for the selection of EE Investments; (f) the rules of operation of the EE savings 

capture model; (g) the performance indicators of the Project; and (h) the Anti-Corruption 

Guidelines. 

 

2. The Borrower, through MoE, shall not amend or waive or fail to enforce any provision of 

the Operational Manual without the Bank’s prior written approval.  

 

3. In case of any conflict between the terms of the Operational Manual and those of this 

Agreement, the terms of this Agreement shall prevail.  

 

D.  Annual Work Plan. 

1. To facilitate the implementation of the activities under Part 1 of the Project, the Borrower, 

through MoE, shall prepare and submit to the Bank, not later than July 1 in each calendar 

year during the Project implementation, an Annual Work Plan (AWP) for the following 

year, including, inter alia, the proposed investment plan, its related expenditures and the 

sources of financing needed to implement the Project activities under the AWP, including 

the Borrower’s Co-financing for the EE Investments, all as set forth in the Operational 

Manual and acceptable to the Bank. 

2. The Borrower, through MoE, shall afford the Bank a reasonable opportunity to exchange 

views with them on each such proposed work plan; and thereafter ensure that the Project 

is implemented with due diligence during said following calendar year in accordance with 

such work plan as shall have been approved by the Bank. 

3. The Borrower, through MoE, shall not make any material change to the approved Annual 

Work Plan without prior approval in writing by the Bank. 



 

E. Public Buildings Agreements. 
 
1. For purposes of carrying out Part 1 of the Project and prior to the carrying out of 

each EE Investment, the Borrower, through MoE, shall enter into an agreement 
(“the Public Building Agreement”) with each selected Public Building under terms 
and conditions acceptable to the Bank, including, inter alia, the relevant Public 
Building’s obligations to: (a) maintain its respective EE Investment; and (b) share 
information on energy consumption. 

 
2. The Borrower, through MoE, shall exercise its rights and carry out its obligations under 

each Public Building Agreement in such manner as to protect the interests of the Borrower 

and the Bank and to accomplish the purposes of the Loan.  Except as the Bank shall 

otherwise agree, the Borrower shall not assign, amend, abrogate, terminate, waive or fail 

to enforce any Public Building Agreement, or any of their provisions.  

3. In case of any conflict among the provisions of this Agreement and the provisions of any 

Public Building Agreement, the provisions of this Agreement shall prevail. 

F. Environmental and Social Standards. 

1. The Borrower, through MoE, shall, and shall cause the Project Implementing Entity to, 

ensure that the Project is carried out in accordance with the Environmental and Social 

Standards, in a manner acceptable to the Bank. 

2. Without limitation upon paragraph 1 above, the Borrower, through MoE, shall, and shall 

cause the Project Implementing Entity to, ensure that the Project is implemented in 

accordance with the Environmental and Social Commitment Plan (“ESCP”), in a manner 

acceptable to the Bank. To this end, the Borrower shall, and shall cause the Project 

Implementing Entity to, ensure that:  

(a) the measures and actions specified in the ESCP are implemented with due 

diligence and efficiency, as provided in the ESCP; 

(b) sufficient funds are available to cover the costs of implementing the ESCP; 

(c) policies and procedures are maintained, and qualified and experienced staff in 

adequate numbers are retained to implement the ESCP, as provided in the ESCP; 

and 

(d) the ESCP, or any provision thereof, is not amended, repealed, suspended or 

waived, except as the Bank shall otherwise agree in writing, as specified in the 

ESCP, and ensure that the revised ESCP is disclosed promptly thereafter. 

3. In case of any inconsistencies between the ESCP and the provisions of this Agreement, the 

provisions of this Agreement shall prevail.   

4. The Borrower, through MoE, shall, and shall cause the Project Implementing Entity to, 

ensure that: 



 

(a) all measures necessary are taken to collect, compile, and furnish to the Bank 

through regular reports, with the frequency specified in the ESCP, and promptly 

in a separate report or reports, if so requested by the Bank, information on the 

status of compliance with the ESCP and the environmental and social instruments 

referred to therein, all such reports in form and substance acceptable to the Bank, 

setting out, inter alia: (i) the status of implementation of the ESCP; (ii) conditions, 

if any, which interfere or threaten to interfere with the implementation of the 

ESCP; and (iii) corrective and preventive measures taken or required to be taken 

to address such conditions; and 

(b) the Bank is promptly notified of any incident or accident related to or having an 

impact on the Project which has, or is likely to have, a significant adverse effect 

on the environment, the affected communities, the public or workers, in 

accordance with the ESCP, the environmental and social instruments referenced 

therein and the Environmental and Social Standards.  

5. The Borrower, through MoE, shall, and shall cause the Project Implementing Entity to, 

establish, publicize, maintain and operate an accessible grievance mechanism, to receive 

and facilitate resolution of concerns and grievances of Project-affected people, and take all 

measures necessary and appropriate to resolve, or facilitate the resolution of, such concerns 

and grievances, in a manner acceptable to the Bank. 

6. The Borrower, through MoE, shall, and shall cause the Project Implementing Entity to, 

ensure that all bidding documents and contracts for civil works under the Project include 

the obligation of contractors, subcontractors and supervising entities to: (a) comply with 

the relevant aspects of ESCP and the environmental and social instruments referred to 

therein; and (b) adopt and enforce codes of conduct that should be provided to and signed 

by all workers, detailing measures to address environmental, social, health and safety risks, 

and the risks of sexual exploitation and abuse, sexual harassment and violence against 

children, all as applicable to such civil works commissioned or carried out pursuant to said 

contracts. 

7. The Borrower, through MoE, shall and shall cause PIE to, establish not later than thirty (30) 

days from Effective Date, a Project Grievance Mechanism satisfactory to the Bank. 

Section II. Project Monitoring Reporting and Evaluation 
 
 The Borrower, through the MoE, shall furnish to the Bank each Project Report not 

later than forty-five (45) days after the end of each calendar semester, covering 
the calendar semester.  

 
Section III. Withdrawal of Loan Proceeds 
 
A. General. 
 

Without limitation upon the provisions of Article II of the General Conditions, the 
Borrower may withdraw the proceeds of the Loan: (a) to finance Eligible 
Expenditures for the Project, and (b) to pay: (i) the Front-end Fee; and (ii) each 
Interest Rate Cap or Interest Rate Collar premium; all in the amount allocated and, 



 

if applicable, up to the percentage set forth against each Category of the following 
table: 

  



 

 

Category Amount of the Loan 
Allocated 

(expressed in EUR) 

Percentage of 
Expenditures to be 

financed 
 (inclusive of taxes 

other than value added 
tax that is excluded)  

(1) Goods and Works for EE 

Investments under Part 1 of the 

Project, non-consulting 
services, and consulting 
services, Training and 
Operating Costs under 
Parts 1 and 3.1 of the 
Project 

9,177,000 100% of the amounts 
disbursed under each EE 
Investment as set forth in 

the AWP  

(2) Goods, works, non-
consulting services, and 
consulting services, 
Training and Operating 
Costs under Parts 2 and 
3.2 of the Project 

21,745,500  
100% 

(3) Front-end Fee 77,500 Amount payable pursuant 
to Section 2.03 of this 
Agreement in accordance 
with Section 2.07 (b) of the 
General Conditions 

(4) Interest Rate Cap or 
Interest Rate Collar 
premium 

0 Amount due pursuant to 
Section 4.05 (c) of the 
General Conditions 

TOTAL AMOUNT 31,000,000  

 
B. Withdrawal Conditions; Withdrawal Period. 
 
1. Notwithstanding the provisions of Part A above, no withdrawal shall be made: 
 
 (a) for payments made prior to the Signature Date, except that withdrawals 

up to an aggregate amount not to exceed Euro100,000 may be made for 
payments made prior to this date but on or after October 18, 2024, for 
Eligible Expenditures under Category (2); or   

 
(b) under Category (2) until and unless: (i) the Subsidiary Agreement has been 

duly authorized or ratified by the Borrower and the Project Implementing 
Entity and is legally binding upon the Borrower and the Project 
Implementing Entity in accordance with its terms; and (ii) the PIE has 
established a PIU (“CEDIS PIU”) with resources, staffing and 
responsibilities, all acceptable to the Bank and as set forth in the 
Operational Manual. 



 

 
3. The Closing Date is April 30, 2030. 
 
   



 

SCHEDULE 3 
 

Commitment-Linked Amortization Repayment Schedule 
 
Subject to Section 2.08 of this Agreement, the Borrower shall repay the principal amount 
of the Loan in accordance with the following table, which sets forth the Principal Payment 
Dates of the Loan and the percentage of the total principal amount of the Loan payable 
on each Principal Payment Date (“Installment Share”).  

 
Level Principal Repayments 

Principal Payment Date Installment Share 

On each January 15 and July 15 
Beginning January 15, 2027  
through July 15, 2034 

 
6.25% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 

APPENDIX 
 
Section I. Definitions 
 
1. “Annual Work Plan” means the Borrower’s annual work plan approved by the Bank in 

accordance with the provisions of Section I.D.1 of Schedule 2 to this Agreement, as said 

work plan may be modified from time to time with the prior written agreement of the Bank. 

2. “Anti-Corruption Guidelines” means, for purposes of paragraph 6 of the Appendix to the 

General Conditions, the “Guidelines on Preventing and Combating Fraud and Corruption 

in Projects Financed by IBRD Loans and IDA Credits and Grants”, dated October 15, 2006 

and revised in January 2011 and as of July 1, 2016. 

3. “CEDIS PIU” means the PIU to be established pursuant to Section B.1 (ii) in 
Schedule 2 to this Agreement and in accordance with Section I.A.3 (ii) in Schedule 
2 to this Agreement and the provisions of the POM. 

4. “Co-financing” means an amount of Euro two million eight hundred thousand (EUR 

2,800,000) to be provided by the Borrower to assist in financing of the EE Investments 

under Part 1 of the Project through the energy savings capture model by reinvesting 

monetized energy savings from retrofitted buildings into further EE investments. 

5. “Crnogorski Elektrodistributivni Sistem” or “CEDIS” means the Borrower’s DOO 

“Crnogorski elektrodistributivni sistem” Podgorica distribution system operator 

established pursuant to Articles of Incorporation of the Limited Liability Company 

Crnogorski Elektrodistributivni Sistem Podgorica Number 10-00-32872” dated June 23, 

2016. 

6. “Eco Fund” means the Borrower’s Environmental Protection Fund, or any successor 

thereto acceptable to the Bank. 

7. “EE” means energy efficiency. 

8. “EE Investment” means the implementation of an energy efficiency measure 
including: replacement of windows, insulation of walls and roofs (using climate-
resilient envelopes), the upgrade of efficient heating and cooling systems, the 
installation of RSPV systems, lighting upgrades, and a limited amount of 
reconstruction work, or any other similar measure set forth in the Project 
Operational Manual. 
 

9. “Environmental and Social Commitment Plan” or “ESCP” means the  environmental 
and social commitment plan for the Project, dated October 18, 2024, as the same 
may be amended from time to time in accordance with the provisions thereof, 
which sets out the material measures and actions that the Borrower shall carry out 
or cause to be carried out to address the potential environmental and social risks 
and impacts of the Project, including the timeframes of the actions and measures, 



 

institutional, staffing, training, monitoring and reporting arrangements, and any 
environmental and social instruments to be prepared thereunder. 
 

10. “Environmental and Social Standards” or “ESSs” means, collectively: (i) 
“Environmental and Social Standard 1: Assessment and Management of 
Environmental and Social Risks and Impacts”; (ii) “Environmental and Social 
Standard 2: Labor and Working Conditions”; (iii) “Environmental and Social 
Standard 3: Resource Efficiency and Pollution Prevention and Management”; (iv) 
“Environmental and Social Standard 4: Community Health and Safety”; (v) 
“Environmental and Social Standard 5: Land Acquisition, Restrictions on Land Use 
and Involuntary Resettlement”; (vi) “Environmental and Social Standard 6: 
Biodiversity Conservation and Sustainable Management of Living Natural 
Resources”; (vii) “Environmental and Social Standard 7: Indigenous Peoples/Sub-
Saharan Historically Underserved Traditional Local Communities”; (viii) 
“Environmental and Social Standard 8: Cultural Heritage”; (ix) “Environmental and 
Social Standard 9: Financial Intermediaries”; (x) “Environmental and Social 
Standard 10: Stakeholder Engagement and Information Disclosure”; effective on 
October 1, 2018, as published by the Bank. 
 

11. “General Conditions” means the “International Bank for Reconstruction and 
Development General Conditions for IBRD Financing, Investment Project 
Financing”, dated December 14, 2018 (last revised on July 15, 2023), with the 
modifications set forth in Section II of this Appendix. 

12. “Inter-Agency Project Steering Committee” means the steering committee referred 
to in Section I.A.1 in Schedule 2 to this Agreement. 
 

13. “LV” means low voltage. 
 

14. “MoE” means the Borrower’s Ministry of Energy, or its successor acceptable to the 
Bank. 
 

15. “MoE PIU” means the PIU established within the MoE under Second Energy 
Efficiency Project (Loan No.8870-ME between the Borrower and the Bank, dated 
July 2, 2018) referred to in Section I.A.3 (i) in Schedule 2 to this Agreement, with 
composition, role and resources set forth in the POM. 
 

16. “MoF” means the Borrower’s Ministry of Finance, or its successor acceptable to the 
Bank. 
 

17. “MV” means medium voltage. 
 

18. “Operating Costs” means the reasonable incremental expenses incurred by the 
Borrower and PIE on account of Project implementation and management, 
including costs related to office equipment and supplies, vehicle operation and 
maintenance, office rentals, communication and insurance costs, office 
administration costs, bank charges, utilities, transport costs, travel, per diem and 



 

supervision costs, and salaries of the PIUs and TSU’ staff, including Social Charges 
as applicable (excluding salaries of the Borrower or PIE’s civil servants and/or 
employees). 
 

19. “Operational Manual” or “POM” means the Project operational manual acceptable 
to the Bank, prepared and adopted by MoE and the PIE pursuant to Section 5.01 
of this Agreement and referred to in Section I.C in Schedule 2 to this Agreement, 
as said manual may be amended from time to time, with prior approval of the 
Bank 

20. “Procurement Regulations” means, for purposes of paragraph 85 of the Appendix 
to the General Conditions, the “World Bank Procurement Regulations for IPF 
Borrowers”, dated September 2023. 

21. “Project Implementation Unit” or “PIU” means any of the Project implementation 
unit established within the MoE (“MoE PIU”) and Project Implementing Entity 
(“CEDIS PIU”); “Project Implementation Units” or “PIUs” means the plural thereof. 
 

22. “Project Implementing Entity” or “PIE” means Crnogorski Elektrodistributivni 
Sistem or CEDIS. 
 

23. “Project Implementing Entity’s Legislation” means Articles of Incorporation of the 
Limited Liability Company Crnogorski Elektrodistributivni Sistem Podgorica Number 
10-00-32872” dated June 23, 2016. 
 

24. “Public Buildings” means a public building owned by the Borrower, including the 
University of Montenegro and other public administration buildings, selected 
pursuant to the criteria set forth in the Operational Manual as a beneficiary of EE 
Investments under Part 1 of the Project. 
 

25. “Public Buildings Agreement” means the agreement set forth in Section I.E of 
Schedule 2 to this Agreement. 
 

26. “Respective Part of the Project” means Parts 2 and 3.2 of the Project described in 
Schedule 1 to this Agreement. 

 
27. “Signature Date” means the later of the two dates on which the Borrower and the 

Bank signed this Agreement and such definition applies to all references to “the 
date of the Loan Agreement” in the General Conditions. 
 

28. “Social Charges” means any payments or contributions for unemployment benefits, 
disability insurance, workers’ compensation benefits, retirement (pension or social 
security) benefits, and life insurance, or any other benefits according to the 
Borrower’s legislation. 
 



 

29. “Subsidiary Agreement” means the agreement referred to in Section I.B.1 of 
Schedule 2 to this Agreement pursuant to which the Borrower shall make part of 
the proceeds of the Loan available to the Project Implementing Entity. 
 

30. “Training” means expenditures (other than those for consulting services) incurred 
in connection with study tours, training courses, seminars, workshops and other 
training activities, not included under goods or service providers’ contracts, 
including costs of training materials, space and equipment rental, travel, per diem 
costs for trainees and trainers and trainers’ fees (as applicable), all based on an 
annual budget satisfactory to the Bank. 
 

31. “TSU” or ”Technical Services Unit” means the technical services unit established 
by the MoF and responsible for the fiduciary (procurement and financial 
management) and disbursement aspects of the Project, and referred to in Section 
I.A.2 in Schedule 2 of the Loan Agreement. 

32. “University of Montenegro” means the Borrower’s Univerzitet Crne Gore 
established pursuant to Agreement on self-managing association on establishing 
of University in Titograd, dated April 29, 1974.   



 

Section II. Modifications to the General Conditions 

 

The General Conditions are hereby modified as follows:   

 

1. Section 3.01 (Front-end Fee; Commitment Charge) is modified to read as follows: 

“Section 3.01.  Front-end Fee; Commitment Charge 

(a) The Borrower shall pay the Bank a Front-end Fee on the Loan amount at the rate 

specified in the Loan Agreement. Except as otherwise provided in Section 2.07 (b), the 

Borrower shall pay the Front-end Fee not later than sixty (60) days after the Effective Date.  

 

(b) The Borrower shall pay the Bank a Commitment Charge on the Unwithdrawn Loan 

Balance at the rate specified in the Loan Agreement.  The Commitment Charge shall accrue 

from a date sixty (60) days after the date of the Loan Agreement to the respective dates on 

which amounts are withdrawn by the Borrower from the Loan Account or cancelled. 

Except as otherwise provided in Section 2.07 (c), the Borrower shall pay the Commitment 

Charge semi-annually in arrears on each Payment Date.” 

 

2. The following definitions are inserted in the Appendix in alphabetical order as paragraphs 

[#]-[#], and the remaining definitions and paragraphs (as the case may be) renumbered 

accordingly: 

“[#]. “CRDC” or “Climate Resilient Debt Clause” means a mechanism established 
in the Loan Agreement allowing the eligible Borrower to defer certain payments of 
principal and/or interest (and other Loan charges) during a Deferral Period upon 
occurrence of an Eligible Event.” 

 “[#]. “CRDC Terms and Conditions” means the Climate Resilient Debt Clause 
terms and conditions, as issued and revised from time to time, by the Bank, in 
effect at the time of the Payment Deferral request.” 

“[#]. “Deferral Period” means the period of up to 24 (twenty-four) months, during which 

the Payment Deferral is activated pursuant to the provisions of the Loan Agreement.” 

 

“[#]. “Eligible Event” means (i) an earthquake; and/or (ii) a tropical cyclone affecting 

the Borrower, corresponding to the parameters established by the Bank in the CRDC Terms 

and Conditions, which may constitute a Payment Deferral Trigger.” 

 

“[#]. “Interest Payment Deferral” means a one-time temporary deferral of payment of 

Interest and other applicable Loan charges during a Deferral Period, requested by the 

Borrower and activated by the Bank pursuant to the provisions of the Loan Agreement.” 

 

 “[#]. “Payment Deferral” means a Principal Payment Deferral and/or Interest Payment 

Deferral, requested by the Borrower and activated by the Bank pursuant to the provisions 

of the Loan Agreement.” 

 

 “[#]. “Payment Deferral Triggers” means the set of primary and secondary triggers 

based on the Eligible Events established by the Bank in the CRDC Terms and Conditions, 

which, upon verification by the Bank in accordance with the CRDC Terms and Conditions, 

serve as the basis for an activation of a Payment Deferral.” 



 

 

 “[#]. “Principal Payment Deferral” means the one-time temporary deferral of 

repayments of the Withdrawn Loan Balance during a Deferral Period, requested by the 

Borrower and activated by the Bank pursuant to the provisions of the Loan Agreement.” 

 

3. In paragraphs originally numbered 81 of the Appendix, the term “Payment Date” is 

modified to read as follows: 

 

“81. “Payment Date” means each date specified in the Loan Agreement occurring on or 

after the date of the Loan Agreement on which interest, Commitment Charge and other 

Loan charges and fees (other than the Front-end Fee) are payable, as applicable.” 

 

4. Definitions in paragraphs 4 (Allocated Excess Exposure Amount); 53 (Exposure 

Surcharge); 99 (Standard Exposure Limit) and 105 (Total Exposure) of the Appendix are 

deleted in their entirety and the subsequent paragraphs are renumbered accordingly. 
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ZAJAM BROJ 9744-ME 

 

 

Ugovor o zajmu 
 

 

(Prjekat dekarbonizacije energetskog sektora Crne Gore) 

 

 

 

između 

 

 

CRNE GORE 

 

 

i 

  

 

MEĐUNARODNE BANKE ZA OBNOVU 

I RAZVOJ 

 



      

 

  Ministarstvo finansija  

Adresa: ul. Stanka Dragojevića 2,  
81000 Podgorica, Crna Gora 

tel: +382 20 242 835  
fax: +382 20 224 450 

www.mif.gov.me 
 

UGOVOR O ZAJMU 

 

 

 UGOVOR datiran na Datum potpisivanja između CRNE GORE („Zajmoprimac“) 

i MEĐUNARODNE BANKE ZA OBNOVU I RAZVOJ („Banka“).  Zajmoprimac i Banka 

su se ovim saglasili kako slijedi: 

 

 

 

ČLAN I — OPŠTI USLOVI; ZNAČENJE IZRAZA 

 

2.01. Opšti uslovi (kako su definisani u Dodatku uz ovaj Ugovor) primjenjuju se na ovaj 
Ugovor i čine sastavni dio ovog Ugovora. 

 

2.02. Osim ako kontekst ne nalaže drugačije, izrazi napisani velikim početnim slovom 
korišćeni u ovom Ugovoru imaju značenje koje im je pripisano u Opštim uslovima 
ili u Dodatku uz ovaj Ugovor. 

 
 

ČLAN II — ZAJAM 
 

2.01. Banka je saglasna da Zajmoprimcu pozajmi iznos od trideset jedan milion eura (31.000.000 

EUR), pri čemu se taj iznos može povremeno konvertovati putem Konverzije valute 

(„Zajam”), za pomoć u finansiranju projekta opisanog u Prilogu 1 ovog Ugovora 

(„Projekat”). 

 

7.02. Zajmoprimac može povući sredstva Zajma u skladu sa Odjeljkom III, Priloga 2 
ovog Ugovora. 

 
7.03. Provizija za obradu Zajma iznosi jednu četvrtinu jednog procenta (0,25%) od 

iznosa Zajma. 
 

7.04. Naknada za anagažovana, a neiskorišćena sredstva iznosi jednu četvrtinu jednog 
procenta (0,25%) godišnje na Nepovučeni preostali dio Zajma. 

 

7.05. Kamatna stopa je jednaka Referentnoj stopi uvećanoj za Promjenljivi kamatni 
spred ili za neku drugu stopu koja se primjenjuje nakon Konverzije u skladu sa 
Odjeljkom 3.02(e) Opštih uslova. 

2.06. Datumi plaćanja su 15. januar i 15. jul svake godine. 

 

2.07. Osim onako kako je navedeno u Odjeljku [2.08] u nastavku, glavnica Zajma će se 

otplaćivati u skladu s Odjeljkom 3.03 Oštih uslova i Prilogom 3 ovog Ugovora. 

 

2.08. (a) Nakon nastanka Kvalifikovanog događaja i izdavanja Vladine objave o 

nacionalnom vanrednom stanju, Zajmoprimac može da zatraži od Banke da aktivira: (i) 

Odlaganje plaćanja glavnice u odnosu na dio ili cijeli iznos povučenog preostalog iznosa 
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Zajma; i/ili (ii) Odlaganje plaćanja kamata; za Period odlaganja, pod uslovom da se takav 

zahtjev neće podnijeti prije prvog Datuma plaćanja glavnice i najkasnije do pete godišnjice 

prije konačnog dospijeća Zajma.  Takav zahtjev i bilo koje aktiviranje će biti izvršeni u 

skladu sa Uslovima i odredbama CRDC-a koji su na snazi u vrijeme podnošenja zahtjeva, 

čije su odredbe ovim putem uključene upućivanjem na iste i čine sastavni dio ovog 

Ugovora.  Aktiviranje Odlaganja plaćanja može da se desi samo jednom tokom trajanja 

Zajma. 

(b) U trenutku podnošenja zahtjeva za Odlaganje plaćanja glavnice u skladu sa 

odredbama stava (a) ovog Odjeljka 2.08, Zajmoprimac može takođe da zatraži odredbe za 

otplatu koje su različite od onih koje su date u Prilogu 3 ovog Ugovora za dio ili cijeli iznos 

Povučenog preostalog iznosa Zajma za koji se traži Odlaganje plaćanja glavnice, pod 

uslovom da (i) je prosječno dospijeće Povučenog preostalog iznosa Zajma nakon Perioda 

odlaganja jednako prvobitnom prosječnom dospijeću takvog Povučenog preostalog iznosa 

Zajma prije zahtjeva za Odlaganje plaćanja glavnice, a konačno dospijeće Povučenog 

preostalog iznosa Zajma nakon Perioda odlaganja neće premašiti prvobitno konačno 

dospijeće takvog Povučenog preostalog iznosa Zajma prije zahtjeva za Odlaganje plaćanja 

glavnice; i (ii) su takve odredbe o otplati dogovorene između Zajmoprimca i Banke. 

(c) Nakon što Banka verifikuje nastanak primjenjivog Pokretača za odlaganje 

plaćanja, Banka će preduzeti potrebne radnje za sprovođenje Odlaganja plaćanja u skladu 

sa odredbama ovog Ugovora i Uslovima i odredbama CRDC-a.  Stupajući na snagu sa 

datumom aktiviranja Odlaganja plaćanja o čemu je Banka obavijestila Zajmoprimca, 

odredbe ovog Ugovora koje predviđaju otplatu sredstava Zajma, uključujući odredbe 

Priloga 3, će se smatrati da su izmijenjene gdje je primjenjljivo.  Banka će obavijestiti 

Zajmoprimca o primjenjivim finansijskim uslovima Zajma, uključujući sve revidirane 

odredbe o amortizaciji, ako je primjenjljivo, u vrijeme aktiviranja Odlaganja plaćanja ili 

odmah nakon toga. 

(d) U slučaju da se aktivira Odlaganje plaćanja kamata, Zajmoprimac će Banci platiti 

kamatu na bilo koji tako odloženi iznos po stopi navedenoj u Odjeljku 2.05 ovog Ugovora 

do trenutka kada se odloženi iznos u potpunosti isplati Banci.  Takve kamate će se 

obračunavati od odgovarajućih datuma kada su relevantni iznosi odloženi nakon 

aktiviranja Odlaganja plaćanja kamata i platiće se na preostale Datume plaćanja nakon 

Perioda odlaganja. 

(e) Odlaganje plaćanja neće se aktivirati ako se dogodi i nastavlja se bilo koji od 

događaja navedenih u Odjeljku 7.02 (a) ili 7.07 (a) Opštih uslova, međutim, pod uslovom 

da samo Odlaganje plaćanja, nakon što se aktivira, neće predstavljati događaj opisan u 

Odjeljcima 7.02 (a) ili 7.07 (a) Opštih uslova.  Pored toga, Zajmoprimac će nastaviti da 

plaća sva primjenjiva i akumulirana Plaćanja zajma tokom Perioda odlaganja, osim iznosa 

koji su odloženi u skladu sa aktiviranim Odlaganje plaćanja kako je ovdje opisano. 

(f) Ako povučeni preostali iznos Zajma ili bilo koja kamata i drugi primjenjivi 

troškovi Zajma, na koje se odnosi zahtjev za Odlaganje plaćanja, podliježu Konverziji 

valute koja je na snazi u tom trenutku, Zajmoprimac i Banka će se dogovoriti da izmijene 

ili raskinu takvu Konverziju valute.  U slučaju prijevremenog prekida takve Konverzije 

valute prije kraja njenog Perioda konverzije kao rezultat odlaganja plaćanja, primjeniće se 

odredbe Odjeljka 4.06 (b) Opštih uslova. 

 

 

ČLAN III — PROJEKAT  

 

3.02. Zajmoprimac izražava svoju posvećenost ciljevima Projekta.  U tu svrhu, 

Zajmoprimac će sprovesti Djelove 1 i 3.1 Projekta preko Ministarstva energetike i 
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obezbijediti da se Djelovi 2 i 3.2 Projekta sprovedu preko Subjekta za 

implementaciju projekta u skladu sa odredbana iz člana V Opštih uslova i Prilogom 

2 ovog Ugovora i Ugovora o projektu. 

 

 

ČLAN IV — PRAVNI LJEKOVI NA RASPOLAGANJU BANCI 

 
4.01. Dodatni događaj suspenzije sastoji se od sljedećeg, naime: da je, propis Subjekta za 

implementaciju projekta izmijenjen, obustvaljen, stavljen van snage, ukinut, ili se od istog 

odrekao, tako da po mišljenju Banke ima materijalan i nepovoljna uticaj na sposobnost 

Zajmoprimca i Subjekta za implementaciju projekta da obavlja svoje obaveze po osnovu 

ovog Ugovora. 

 
4.02. Dodatni događaj za ubrzanje se sastoji od sljedećeg, naime, nastao je događaj koji je 

naveden u Odljeku 4.01 ovog Ugovora i traje u periodu od šezdeset (60) dana nakon što je 

Zajmoprimac obavijestio Banku o događaju. 

 
 

ČLAN V — STUPANJE NA SNAGU; RASKID 
 

5.01. Dodatni uslov za stupanje na snagu se sastoji od sljedećeg, odnosno, da je Zajmoprimac, 

preko Ministaratva energetike i Subjekta za implementaciju projekta, usvojio Operativni 

priručnik za projekat na način i po sadržaju koji je prihvatljiv za Banku. 

 

5.02. Rok za stupanje na snagu je šezdeset (60) dana od Datuma potpisivanja. 

 
 

ČLAN VI — PREDSTAVNIK; ADRESE 
 

6.01. Predstavnik Zajmoprimca je njegovo Ministarstvo finansija. 

 

6.02. Za potrebe Odjeljka 10.01 Opštih uslova:  
 

(a) adresa Zajmoprimca je: 

Ministarstvo finansija 

Stanka Dragojevića 2 

Podgorica, Crna Gora; i 

 

(b) elektronska adresa Zajmoprimca je: 

 
Teleks:   Faks:   E-mail: 
+38220242835  +38282224450  mf@mif.gov.me 

 

6.03. Za potrebe Odjeljka 10.01 Opštih uslova: 
 

(a) adresa Banke je: 
 

International Bank for Reconstruction and Development 

1818 H Street, N.W. 
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Washington, D.C. 20433 

United States of America; i 

 

(b) elektronska adresa Banke je: 

 

Teleks:   Faks:   

 

248423(MCI) or 1-202-477-6391   

64145(MCI) 
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USAGLAŠENO na Datum potpisivanja. 
  

CRNA GORA 

 

 

   

_____________________________________/s1/ 

Ovlašćeni predstavnik 
 

Ime i prezime: __________________________/n1/ 

 

Funkcija: __________________________/t1/ 

 

Datum: __________________________/d1/ 

 

 

MEĐUNARODNA BANKA ZA 
       OBNOVU I RAZVOJ 

 

 

   

_____________________________________/s2/ 

 Ovlašćeni predstavnik 

 

Ime i prezime: __________________________/n2/ 

 

Funkcija: __________________________/t2/ 

 

Datum: __________________________/d2/ 
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PRILOG 1 
 

Opis Projekta 
 

 
Ciljevi Projetka su da: (i) unaprijedi energetsku efikasnost objekata u javnom 

sektoru i (ii) omogući integraciju dodatnih kapaciteta iz obnovljivih izvora energije u 
distributivnu mrežu električne energije u Crnoj Gori. 
 
 Projekat se sastoji od sljedećih djelova: 
 
Dio 1: Unaprijeđenje energetske efikasnosti objekata u javnom sektoru 
 
Sprovođenje:  

(v) Investcija iz oblasti energetske efikasnosti u odabranim objektima u javnom 
sektoru za koje će se postignute uštede u energiji obuhvatiti i reinvestirati u 
investicije za energetsku efikasnost korišćenjem modela obuhvatanja uštede 
energije 

(vi) intervencije koje nisu povezane sa energetskom efikasnošću kako bi se 
osigurala dugotrajnost investicija u energetsku efikasnost (npr. farbanje, 
zamjena podova) i ojačali elementi zgrada kako bi izdržali opasnosti povezane 
sa klimom; 

(vii) priprema energetskih pregleda/audita, tehničkih specifikacija/dokumentacije i 
procesa podnošenja ponuda/evaluacije; i 

(viii) nadzor nad implementacijom i tehnički monitoring i verfiikacija. 
 

Dio 2: Omogućavanje integracije dodatnih kapaciteta iz obnovljivih izvora energije u distributivnu 

mrežu električne energije 

 
2.1. Izvođenje sanacije i nadogradnje elektrorazvodnih postrojenja u izabranim trafostanicama 

100/35 kV radi poboljšanja pouzdanosti napajanja. 

 

2.2. Sprovođenje zamjene odabranih starih SN/SN i SN/NN transformatora sa efikasnim eko-

dizajniranim transformatorima kako bi se smanjili tehnički gubici i poboljšala pouzdanost 

napajanja. 

 

2.3. Sprovođenje pilot investicija u elektrodistribuciju za poboljšanje vidljivosti NN mreže, 

uključujući ugradnju naprednih brojila i senzora u NN mrežu zajedno sa pratećim 

sistemima u sjedištu CEDIS-a. 

 

Dio 3: Tehnička pomoć i podrška implementaciji Projekta 
 
3.1. Pružanje podrške Jedinici za implementaciju projekta (PIU) Ministarstva energetike i TSU, 

između ostalog, za: (i) upravljanje projektom, uključujući revizije Projekta; (ii) pripremu 

energetskih pregleda/audita i detaljnih tehničkih specifikacija za dodatne objekte, prema 

potrebi; (iii) jačanje kapaciteta Eko fonda u pogledu finansiranja energetske efikasnosti; 

(iv) intervencije uključivanja građana povezane sa investicijama u energetsku efikasnost u 

sklopu Projekta; i (v) Studijska putovanja povezane sa Projektom i aktivnosti obuke za 

intersne grupe iz Projekta. 
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3.2 Pružanje podršče Jedinici za implementaciju projekta (PIU) CEDIS-a i TSU, između 

ostalog za: (i) upravljanje projektom, uključujući revizije Projekta; (ii) pripremu projekta, 

tehničkih specifikacija, kao nadzora za ulaganja u distribuciju električne energije; (iii) 

sprovođenje analiza i studija za podržavanje i povećanje pilot ulaganja u distribuciju 

električne energije u sklopu Dijela 2.3 Projekta; (iv) tehnička pomoć za izradu strategije 

razvoja pametne mreže; (v) angažman građana i rodne intervencije povezane sa 

aktivnostima CEDIS-a u okviru Projekta; i (vi) Studijska putovanja povezana sa Projektom 

i aktivnosti obuke za intersne grupe iz Projekta. 
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PRILOG 2 

 
Izvršenje Projekta 

 
Odjeljak I. Implemntacioni aranžmani 
 
A. Institucionalni aranžmani 

1. Zajmoprimac će najkasnije u roku od tri (3) mjeseca od Datuma stupanja na snagu, ili na 

kasniji datum koji je dogovoren sa Bankom, upostaviti i održavati tokom implementacije 

Projekta, upravni odbor (Međuagencijski upravni odbor za Projekat): (i) sa 

odgovornostima, strukturom i resursima prihvatljivim za Banku; (ii) kojim će predsjedavati 

predstavnik Ministarstva energetike i koji će se, između ostalog, sastojati od predstavnika 

Ministarstva finansija, Univerziteta Crne Gore, predstavnika CEDIS-a i drugih relevantnih 

ministarstava i državnih agencija Zajmoprimca; i (iii) koji će biti odgovoran, između 

ostalog, za ukupno usmjeravanje javnih politika i strateško usmjeravanje, institucionalnu 

koordinaciju, odobravanje godišnjih planova rada i drugih izvještaja Projekta, sve kako je 

definisano u Operativnom priručniku. 

2. Zajmoprimac će održavati tokom implementacije Projekta Jedinicu za tehničku podršku 

(TSU) sa resursima, zaposlenima i fiducijarnim odgovornostima uključujući, između 

ostalog, nabavke i finansijskog upravljanja, pripremu kvartalnih nerevidiranih finansisjskih 

izvještaja i godišnjih revidiranih finansijskih izvještaja, koji su svi prihvatljivi za Banku i 

kako je to definisano u Operativnom priručniku. 

3. Ne dovodeći u pitanje odredbe prethodnih stavova 1 i 2, Zajmoprimac će tokom 

implementacije Projekta: 

(i) odreditit Ministarstvo energetike da bude odgovorno za aktivnosti 

svakodnevne implementacija u sklopu Djelova 1 i 3.1 Projekta i da održava 

Jedinicu za implementaciju projekta (ME PIU) sa resursima, zaposlenima i 

odgovornostima, koji su svi prihvatljivi za Banku i kako je to definisano u 

Operativnom priručniku; i  

(ii) odrediti Subjekat za implementaciju projekta da bude odgovoran za 

aktivnosti svakodnevne implementacija u sklopu Djelova 2 i 3.2 Projekta, i da za 

te svrhe uspostavi i održava Jedinicu za implementaciju projekta (CEDIS PIU) sa 

resursima, zaposlenima i odgovornostima, koji su svi prihvatljivi za Banku i kako 

je to definisano u Operativnom priručniku. 

B. Subsidijarni ugovor 
 
1. Kako bi se olakšalo sprovođenje odgovarajućeg dijela Projekta, tačnije Dio 2 i Dio 3.2 

Projekta, Subjekta za implementaciju projekta, Zajmoprimac će dio sredstava Zajma staviti 

na raspolaganje Subjektu za implementaciju projekta prema subsidijarnom ugovoru 

između Zajmoprimca i Subjektu za implementaciju projekta, u skladu sa odredbama i pod 

uslovim koje je odobrila Banka („Subsidijarni ugovor“). 
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2. Zajmoprimac će vršiti svoja prava po osnovu Subsidijarnog ugovora na takav način da 

zaštiti interese Zajmoprimca i Banke i da postigne svrhu Zajma.  Osim ako se Banka 

drugačije ne saglasi, Zajmoprimac neće ustupiti, izmijeniti, staviti van snage ili se odreći 

Subsidijarnog ugovora ili bilo koje njegove odredbe. 

 

C. Operativni priručnik 

1. Zajmoprimac će, preko Ministarstva energetike i Subjekat za implementaciju projekta, 

usvojiti i nakon toga sprovesti Projekat u skladu sa odredbama priručnika („Operativni 

priručnik“) koji je prihvatljiv za Banku i koji sadrži, između ostalog: (a) aktivnosti i 

vremenski raspored aktivnosti koje treba sprovesti u okviru Projekta; (b) relevantne uloge 

i odgovornosti institucija uključenih u sprovođenje Projekta; (c) sastav i odgovornosti 

Upravnog odbora projekta, Ministarstva finansija, PIU-a Ministarstva energetike, PIU-a 

CEDIS-a i TSU-a; (d) fiducijarne, tehničke, ekološke i društvene standarde, kao i 

operativne aspekte i procedure za implementaciju Projekta, uključujući procedure 

finansijskog upravljanja (budžetiranje, računovodstvo i interne kontrole, isplatu i tok 

sredstava, finansijsko izvještavanje, godišnji izvještaji, postupci interne revizije i 

aranžmani za eksterne revizije); (e) kriterijume i postupke za odabir investicija za 

energetsku efikasnost; (f) pravila rada modela obuhvata ušteda iz energetske efikasnosti; 

(g) indiaktore učinka Projekta; i (h) Smjernice za borbu protiv korupcije. 

 

2. Zajmoprimac, preko Ministarstva energetike, neće izmijeniti, odreći se ili na neki drugi 

način prestati da sprovodi bilo koju odredbu Operativnog priručnika bez prethodnog 

pisanog odobrenja Banke. 

 

8. U slučaju bilo kog odstupanja između odrdebi Operativnog priručnika i onih u ovom 

Ugovoru, mjerodavne su odredbe ovog Ugovora. 

 

D.  Godišnji plan rada 

1. Kako bi se olakšala implementacija aktivnosti u okviru Dijela 1 Projekta, Zajmoprimac će, 

putem Ministarstva energetike, pripremiti i dostaviti Banci, najkasnije do 1. jula svake 

kalendarske godine toekom implementacije Projekta, Godišnji plan rada (AWP) za 

narednu godinu, uključujući, između ostalog, predloženi investicioni plan, sa njime 

povezane rashode i izvore finansiranja potrebne za implementaciju Projektnih aktivnosti u 

okviru Godišnjeg plana rada, uključujući sufinansiranje od strane Zajmoprimca za 

investicije za energetsku efikasnost, sve kako je definisano u Operativnom priručniku i 

kako je prihvatljivo za Banku. 

2. Zajmoprimac će, preko Ministarstva energetike, pružiti Banci razumnu priliku da sa njim 

razmijeni mišljenja o svakom takvom predloženom planu rada; i nakon toga osigurati da 

se Projekat sprovodi sa dužnom pažnjom tokom predmetne naredne kalendarske godine u 

skladu sa tim planom rada na način koji je odobrila Banka. 

3. Zajmoprimac, preko Ministarstva energetike, neće unositi nikakve materijalne izmjene u 

odobreni Godišnji plan rada bez prethodnog pisanog odobrenja Banke. 

E. Ugovori sa Objektom u javnom sektoru  
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1. Za potrebe sprovođenja Dijela 1 ovog Projekta a prije sprovođenja svake Investicije za 

energetsku efikasnost, Zajmoprimac će, preko Ministarstva energetike, sklopiti ugovor 

(Ugovor sa objektom u javnom sektoru) sa svakim odabrani Objektom u javnom sektoru u 

skladu sa odredbama i uslovima koji su prihvatljivi za Banku, uključujući između ostalog 

obaveze relevantnog Objekta u javnom sektoru da: (a) održava svoju Investiciju energetske 

efikasnosti; i (b) dijeli informacije o potrošnji energije. 

 
3. Zajmoprimac će, preko Ministarstva energetike, izvršavati svoja prava i sprovoditi svoje 

obaveze po svakom od Ugovora sa objektom u javnom sektoru na takav način da štiti 

interese Zajmoprimca i Banke i da postigne svrhu Zajma.  Izuzev ukoliko se Banka ne 

saglasi drugačije, Zajmoprimac neće ustupiti, izmjeniti, obustaviti, poništiti, odreći se ili 

na neki drugi način prestati da sprovodi bilo koji Ugovor sa objektom u javnom sektoru ili 

bilo koju njegovu odredbu. 

 

4. U slučaju bilo kog odstupanja između odredbi ovog Ugovora i odredbi bilo kog Ugovora 

sa objektom u javnom sektoru, mjerodavne su odredbe ovog Ugovora. 

 

F. Standardi koji se odnose na životnu sredinu i društvo 

1. Zajmoprimac će, preko Ministarstva energetike, sprovesti i obezbijediti da Subjekat za 

implementaciju projekta sprovodi Projekat u skladu sa Standardima koji se odnose na 

životnu sredinu i društvo, na način prihvatljiv za Banku. 

2. Ne ograničavajući primjenu gorenavedenog stava 1, Zajmoprimac će preko Ministarstva 

energetike, sprovesti i obezbijediti da Subjekat za implementaciju projekta sprovodi 

Projekat u skladu sa Planom obaveza u pogledu životne sredine i društva („ESCP“), na 

način prihvatljiv za Banku.  U tom cilju, Zajmoprimac će sprovesti i obezbijediti da 

Subjekta za implementaciju projekta sprovodi da:  

(e) se mjere i aktivnosti navedene u ESCP-u sprovode sa dužnom pažnjom i 

efikasnošću, kako je predviđeno u ESCP-u; 

(f) dovoljna sredstva budu na raspolaganju za pokrivanje troškova sprovođenja 

ESCP-a; 

(g) se održavaju politike i procedure i angažuje kvalifikovano i iskusno osoblje u 

odgovarajućem broju radi sprovođenja ESCP-a, na način kako je predviđeno u 

ESCP-u; i 

(h) ESCP, ili neka njegova odredba ne budu izmijenjeni, poništeni, obustavljeni ili 

izuzeti, izuzev ako se Banka drugačije ne saglasi u pisanoj formi, kako je navedeno 

u ESCP-u, kao i da revidirani ESCP bude objelodanjen odmah nakon toga. 

3. U slučaju neslaganja između ESCP-a i odredaba ovog Ugovora, mjerodavne su odredbe 

ovog Ugovora.  

9. Zajmoprimac će, preko Ministarstva energetike, sprovesti i obezbijediti da Subjekat za 

implementaciju projekta: 
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(c) preduzima sve mjere koje su neophodne kako bi se prikupile, objedinile i dostavile 

Banci, kroz redovne izvještaje, prema dinamici koja je precizirana u  ESCP-u, kao 

i bez odlaganja u zasebnom izvještaju ili izvještajima, ukoliko Banka to zatraži, 

informacije o statusu usklađenosti sa ESCP-om i instrumentima koji se odnose na 

životnu sredinu i društvo koji su u njemu navedeni, pri čemu će svi izvještaji biti 

u obliku i sa sadržinom koji su prihvatljivi za Banku, navodeći, između ostalog: (i) 

status realizacije ESCP-a; (ii) uslove, ako ih ima, koji remete ili prijete da poremete 

realizaciju ESCP-a; i (iii) korektivne i preventivne mjere koje su preduzete ili ih je 

neophodno preduzeti povodom tih uslova; i 

(d) obavještava Banku bez odlaganja o svakom incidentu ili nesreći koji se tiču 

Projekta ili imaju uticaja na Projekat, a koji imaju ili mogu imati značajan 

nepovoljan uticaj na životnu sredinu, pogođene zajednice, javnost ili radnike, u 

skladu sa ESCP-om, instrumentima koji se odnose na životnu sredinu i društvo 

koji se u njemu navode i Standardima koji se odnose na životnu sredinu i društvo.  

10. Zajmoprimac će, preko Ministarstva energetike, sprovesti i obezbijediti da Subjekat za 

implementaciju projekta uspostavi, objavi, održava i upravlja dostupnim mehanizmom za 

pritužbe kako bi primio i olakšao rješavanje svih predmeta zabrinutosti i pritužbi osoba na 

koje je Projekat uticao i preduzeti sve potrebne i primjerene mjere za rješavanje ili 

olakšavanje rješavanja takvih predmeta zabrinutosti i pritužbi, na način prihvatljiv za 

Banku. 

11. Zajmoprimac će, preko Ministarstva energetike, sprovesti i obezbijediti da Subjekat za 

implementaciju projekta obezbijedi da sva tenderska dokumentacija i ugovori za 

građevinske radove u okviru Projekta uključuju obavezu izvođača, podizvođača i 

nadzornih subjekata da: (a) poštuju relevantne aspekte ESCP-a i instrumente koji se odnose 

na životnu sredinu i društvo koji su u njemu navedeni; i (b) donesu i sprovedu kodeks 

ponašanja koji treba da bude dostavljen svim radnicima i potpisan sa njihove strane, sa 

detaljnim mjerama za rješavanje rizika po životnu sredinu, društvo, zdravstvenih i 

bezbjednosnih rizika, kao i rizika od seksualnog iskorišćavanja i zlostavljanja, seksualnog 

uznemiravanja i nasilja nad djecom, kako je primjenjivo na takve građevinske radove koji 

su naručeni ili se izvode u skladu sa navedenim ugovorima. 

12. Zajmoprimac će, preko Ministarstva energetike, uspostavati i obezbijediti da Subjekat za 

implementaciju projekta uspostavi, najkasnije u roku od (trideset) 30 dana od Datuma 

stupanja na snagu, Mehnizam za pritužbe za Projekat koji je zadovoljavajući za Banku. 

 
 
Odjeljak II. Monitoring, izvještavanje i evaluacija Projekta 
 
 Zajmoprimac, preko Ministarstva energetike, dostavlja Banci svaki Izvještaj o projektu 

najkasnije četrdesetpet (45) dana nakon isteka svakog kalendarskog polugodišta, za dato 

kalendarsko polugodište. 

 

 
Odjeljak III. Povlačenje sredstava Zajma 
 
A. Uopšteno. 
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Ne ograničavajući primjenu odredbi iz člana II Opštih uslova, Zajmoprimac može povući 

sredstva Zajma kako bi: (a) finansirao Kvalifivkoane troškove za Projekat; (b) platio: (i) 

Proviziju za obradu; i (ii) premiju za svaku gornju granicu kamatne stope ili donju granicu 

kamatne stope;; sve u iznosu koji je dodijeljen i, ako je primjenjivo, do visine procenta 

prikazanog za svaku Kategoriju u sljedećoj tabeli: 

 

 

Kategorija Dodijeljeni iznos Zajma 
(izražen u eurima) 

Procenat troškova koji 
će se finansirati 

(uključujući poreze, 
osim poreza na dodatu 

vrijednost koji je 
isključen) 

(1) robe i radove za 
investicije za energetsku 
efikasnost Dijela 1 
Projekta, usluge osim 
konsultatntskih usluga, 
konsultantske usluge, 
obuke i operativne 
troškove za Djelove 1 i 3.1 
Projekta. 

9.177.000 100% iznosa se povlači po 
svakoj investiciji za 

energetsku efikasnost, 
kako je to definisano 

Godišnjim planom rada  

(2) robe, radove, usluge 
osim konsultatntskih 
usluga, konsultantske 
usluge, obuke i operativne 
troškove za Djelove 2 i 3.2 
Projekta. 

21.745.500  
100% 

(3) Provizija za obradu 
Zajma 

77.500 Iznos koji se plaća u skladu 
sa Odjeljkom 2.03 ovog 
Ugovora u skladu sa 
Odjeljkom 2.07 (b) Opštih 
uslova 

(4) Premija za gornju 
granicu kamatne stope ili 
donju granicu kamatne 
stope 

0 Iznos za plaćanje u skladu 
sa Odjeljkom 4.05 (c) 
Opštih uslova 

UKUPNI IZNOS 31.000.000  

 
 
B. Uslovi povlačenja sredstava; Period povlačenja sredstava. 
 
1. Izuzetno od odredaba Dijela A ovog Odjelja, neće se vršiti povlačenje sredstava:  
 
 (a) za plaćanja izvršena prije Datuma potpisivanja, osim što se povlačenja do 

ukupnog iznosa koji ne prelazi 100.000 eura mogu izvršiti za plaćanja 
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izvršena prije ovog datuma, ali na ili nakon 18. oktobra 2024. godine, za 
Prihvatljive troškove u kategoriji (2); ili 

 
(b) pod kategorijom (2) sve dok i osim ako: (i) Zajmoprimac i Subjekat za 

implementaciju projekta propisno ovlaste ili ratifikuju Supsidijarni ugovor i 
on je pravno obavezujući za Zajmoprimca i Subjekat za implementaciju 
projekta u skladu sa njegovim uslovima; i (ii) Subjekat za implementaciju 
projekta je uspostavio PIU („CEDIS PIU“) sa resursima, osobljem i 
odgovornostima, prihvatljivim za Banku i kako je navedeno u Operativnom 
priručniku. 

 
3. Datum zatvaranja je 30. april 2030. godine. 
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PRILOG 3 
 

Program otplate amortizacije povezan sa preuzetim obavezama 
 
U skladu sa Odjeljkom 2.08 ovog Ugovora, Zajmoprimac će otplatiti iznos glavnice Zajma 
u skladu sa tabelom koja slijedi, koja navodi Datume plaćanja glavnice Zajma i procenat 
od ukupnog iznosa glavnice Zajma koji se plaća na svaki Datum plaćanja glavnice Zajma 
(„Udio rate“).   
 

 

Otplata glavnice u jednakim ratama 
 

Datum plaćanja glavnice Udio rate 

Svakog 15. januara i 15. jula 
 Počevši od 15. janaura 2027 
 do 15. jula 2034, 

 
6,25% 
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DODATAK 

 
Odjeljak I. Definicije 

 
33. “Godišnji plan rada” znači godišnji plan rada Zajmoprimca koji je odobrila Banka u skladu 

sa odredbama Odjeljka I.D.1 Priloga 2 ovog Ugovora, jer se navedeni plan rada može s 

vremena na vrijeme mijenjati uz prethodni pismeni dogovor od strane Banka. 

34. „Smjernice za suzbijanje korupcije“ su, za potrebe stava 6 Dodatka Opštim uslovima, 

„Smjernice za spriječavanje i suzbijanje prevara i korupcije u projektima koji se finansiraju 

iz zajmova IBRD-a i kredita i grantova IDA-e“, od 15. oktobra, 2006, sa izmjenama iz 

januara 2011. i od 1. jula 2016. godine. 

35. „CEDIS PIU“ znači PIU koji će se uspostaviti u skladu sa Odjeljkom B.1 (ii) Priloga 2 uz 

ovaj Ugovor i u skladu sa Odjeljkom I.A.3 (ii) u Prilogu 2 ovog Ugovora i odredbama 

POM-a  

36.    „Sufinansiranje“ znači iznos od dva miliona osamsto hiljada eura (2.800.000 EUR) koji 

Zajmoprimac treba da obezbijedi za pomoć u finansiranju investicija za energetsku 

efikasnost u sklopu Dijela 1 Projekta putem modela obuhvatanja uštede energije ponovnim 

ulaganjem unovčene uštede energije iz naknadno renoviranih objekata u dalje investicije 

za energetsku efikasnost. 

37. „Crnogorski elektrodistributivni sistem“ ili „CEDIS“ znači distributivna kompanija DOO 

Zajmoprimaca “Crnogorski elektrodistributivni sistem” Podgorica osnovan u skladu sa 

Statutom Društva sa ograničenom odgovornošću Crnogorski elektrodistributivni sistem 

Podgorica broj 10-00-32872 od 23. juna. 2016. 

38. “Eko fond” znači Fond za zaštitu životne sredine Zajmoprimca ili bilo koji njegov 

nasljednik prihvatljiv za Banku. 

39. „EE“ znači Energetska efikasnost. 

40. „Investicija za energetsku efikasnost“ znače realizaciju mjera energetske efikasnosti koje 

uključuju: zamjenu prozora, izolaciju zidova i krovova (korišćenjem okvira za otpornost 

na klimatske promjene), unaprijeđenje sistema za grijanje i hlađenje, instaliranje solarnih 

fotovoltaičnih sistema na krovovima, unaprijeđenje osvjetljenja, i ograničeni iznosi za 

radove za rekonstrukcije ili neke druge slične mjere koje su date u Operativnom priručniku 

za Projekat. 

41. „Plan obaveza u pogledu životne sredine i društva“ ili „ESCP“ znači plan obaveza u 

pogledu životne sredine i društva u okviru Projekta, od18. oktobra 2024. godine, koji se 

može povremeno mijenjati u skladu sa njegovim odredbama, a u kome su utvrđene 

materijalne mjere i postupci koje Zajmoprimac sprovodi ili čije sprovođenje obezbjeđuje 

radi ublažavanja potencijalnih rizika po i uticaja Projekta na životnu sredinu i društvo, 

uključujući vremenske okvire za aktivnosti i mjere, institucionalne aranžmane, aranžmane 

za zaposlene, obuku, monitoring i izvještavanje, kao i sve instrumente koji se odnose na 

životnu sredinu i društvo koji će se na osnovu toga pripremiti. 
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42. „Standardi koji se odnose na životnu sredinu i društvo“ ili „ESS“ znače zajedno: (i) 

„Standard koji se odnosi na životnu sredinu i društvo 1: Procjena i upravljanje rizicima i 

uticajima na životnu sredinu i društvo”; (ii) „Standard koji se odnosi na životnu sredinu i 

društvo 2: Radna snaga i uslovi rada”; (iii) „Standard koji se odnosi na životnu sredinu i 

društvo 3: Efikasnost resursa i spriječavanje zagađenja i upravljanje zagađenjem”; (iv) 

„Standard koji se odnosi na životnu sredinu i društvo 4: Zdravlje i bezbjednost zajednice”; 

(v) „Standard koji se odnosi na životnu sredinu i društvo 5: Sticanje zemljišta, ograničenja 

u korišćenju zemljišta i nedobrovoljno preseljenje”; (vi) „Standard koji se odnosi na 

životnu sredinu i društvo 6: Očuvanje biodiverziteta i održivo upravljanje živim prirodnim 

resursima”; (vii) „Standard koji se odnosi na životnu sredinu i društvo 7: Autohtoni 

narodi/zapostavljene tradicionalne lokalne zajednice subsaharske Afrike”; (viii) „Standard 

koji se odnosi na životnu sredinu i društvo 8: Kulturna baština”; (ix) „Standard koji se 

odnosi na životnu sredinu i društvo 9: Finansijski posrednici”; (x) „Standard koji se odnosi 

na životnu sredinu i društvo 10: Angažman zainteresovanih strana i objelodanjivanje 

informacija”; koji su stupili na snagu 1. oktobra 2018. godine, kako je objavila Banka. 

43. „Opšti uslovi“ su „Opšti uslovi Međunarodne banke za obnovu i razvoj za finansiranje od 

strane IBRD-a i finansiranje investicionih projekata“, od 14. decembra 2018. (posljednji 

put revidirani 15. jula 2023. godine), sa izmjenama koje su date u Odjeljku II ovog 

Dodatka. 

44. „Međuagencijski upravni odbor projekta” znači upravni odbor naveden u Odjeljku I.A.1 

Priloga 2 ovog Sporazuma. 

45. „NN” znači niski napon. 

46. „ME“ znači Ministarstvo energetike Zajmoprimca, ili njegov sljedebnik koji je prihvatljiv 

za Banku. 

47. „ME PIU“ znači PIU koja je uspostavljena 2018. godine i koja se navodi u Odjeljku I.A.3 

(i) u Prilogu 2 ovog Ugovora, po sastavu, ulozi i resursima kako je to definisano u 

Operativnom prirurčniku za Projekat. 

48. „MF“ znači Ministarstvo finansija Zajmoprimca, ili njegov sljedbenik koji je prihvatljiv za 

Banku. 

49. „SN“znači srednji napon. 

50. „Operativni troškovi“ su razumni troškovi koje su imali Zajmoprimac i PIE u pogledu 

implementacije i upravljanja Projektom, uključujući troškove za potrebe kancelarijske 

opreme i materijala, korišćenja i održavanja vozila, iznajmljivanja kancelarijskog prostora, 

komunikacionih troškova i troškova osiguranja, troškova kancelarijske administracije, 

bankovnih naknada, režija, troškova transporta, putovanja, dnevnica za putovanja i 

troškova nadzora, kao i naknada za zaposlene u PIU-ovima, uključujući poreze i doprinose 

za obavezno socijalno osiguranje, u skladu sa zakonom (isključujući plate za državne 

službenike i/ili namještenike Zajmoprimca ili Subjekta za implementaciju projekta). 

51. “Operativni priručnik” ili “POM” znači Operativni priručnik projekta prihvatljiv za Banku, 

koji su pripremili i usvojili MOE i PIE u skladu sa Odjeljkom 5.01 ovog Ugovora i naveden 



 

60 

 

u Odjeljku I.C u Prilogu 2 ovog Ugovora, kao što je navedeno priručnik se može 

povremeno mijenjati, uz prethodno odobrenje Banke 

52. „Propisi o nabavkama“ su, za potrebe stava 85 Dodatka Opštim uslovima, „Propisi 

Svjetske banke o nabavkama za zajmoprimce finansiranja investicionih projekata“, od 

septembra 2023. godine. 

53. „Jedinica za implementaciju projekta” ili „PIU ” označava bilo koju jedinicu za 

implementaciju Projekta uspostavljenu u okviru Ministarstva energetike („ME PIU”) i 

Subjekta za implementaciju projekta („CEDIS PIU”); „Jedinice za implementaciju 

projekta“ ili „PIUs“ znači njihova množina. 

54. „Subjekat za implementaciju projekta“ ili „PIE“ znači Crnogorski elektrodistributivni 

sistem ili CEDIS. 

55. „Propis Subjekta za implementaciju projekta“ znači Statut Društva Crnogorski 

elektrodistributivni sistem Podgorica broj 10-00-32872” od 23. juna 2016. 

56. „Objekti u javnom sektoru“ označavaju objekat u janvom sektoru koji je u vlasništvu 

Zajmoprimca, uključujući Univerzite Crne Gore i druge objekte javne uprave, odabrane u 

skladu sa kriterijumima navedenim u Operativnom priručniku kao korisnik Investicija za 

energetsku efikasnost u sklopu Dijela 1 Projekta. 

57. „Ugovor za objekat u javnom sektoru“ označava ugovor koji je naveden u Odjeljku I.E 

Priloga 2 ovog Ugovora. 

58. „Odgovarajući dio Projekta“ znači Dijelovi 2 i 3.2 Projekta koji su opisani u Prilogu 1 ovog 

Ugovora. 

59. „Datum potpisivanja“ znači kasniji od dva datuma na koji su Zajmoprimac i Banka 

potpisali ovaj Ugovor i ta definicija važi za sva pozivanja na „datum Ugovora o zajmu” u 

Opštim uslovima. 

60. "Socijalni doprinosi" označavaju sve isplate ili doprinose za naknade za nezaposlenost, 

osiguranje u slučaju invaliditeta, nadoknade u slučaju povreda na radu, penziju (penzijsko 

ili socijalno osiguranje), životno osiguranje, ili bilo koje druge naknade u skladu sa 

zakonodavstvom Zajmoprimca. 

61. „Subsidijarni ugovor“ znači ugovor naveden u Odjeljku I.B.2 (i) Priloga 2 ovog Ugovora 

prema kojem Zajmoprimac stavlja dio sredstava Zajma na raspolaganje Subjektu za 

implementaciju Projekta. 

62. „Obuka“ označava rashode (osim za konsultantske usluge), koji su nastali u vezi sa 

studijskim putovanjima, kursevima za obuku, seminarima, radionicama i ostalim 

aktivnostina obuke, koje nijesu uključene u ugovore za nabavku roba ili pružanja usluga, 

uključujući troškove za materijale za obuku, zakup prostora i opreme, putne troškove, 

troškove dnevnica polaznika obuke i predavača, naknade predavača (ako je primjenjljivo), 

sve u skladu sa godišnjim budžetom koji je zadovoljavajući za Banku. 
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63. “TSU” ili “Jedinica za tehničku podrčku” označava jedinicu za tehničku podršku koju je 

osnovalo MF i koja je odgovorna za fiducijarne (nabavke i finansijsko upravljanje) i 

aspekte isplate Projekta, a pominje se u Odjeljku I.A.2 u Prilogu 2. Ugovor o zajmu. 

64. „Univerzitet Crne Gore” je Univerzitet Crne Gore Zajmoprimca osnovan Samoupravnim 

sporazum o udruživanju u Univerzitet u Titogradu od 29.04.1974. 

 

Section II. Pomjene Opštih uslova 

 

Opšti uslovi se ovim putem mijenjanju kako slijedi: 

 

1. Odjeljak 3.01 (Provizija za obradu Zajma; Naknada za odobrena, a neiskorišćena 

sredstva) se mijenja da glasi kako slijedi: 

 

„Odjeljak 3.01.  Provizija za obradu Zajma; Naknada za odobrena, a 

neiskorišćena sredstva 

(a) Zajmoprimac će platiti Banci početnu Provizija za obradu Zajma na iznos Zajma 

po stopi navedenoj u Ugovoru o zajmu.  Osim ako nije drugačije navedeno u 

odjeljku 2.07 (b), Zajmoprimac će platiti Provizija za obradu Zajma najkasnije 

šezdeset (60) dana nakon Datuma stupanja na snagu. 

 

(b) Zajmoprimac će platiti Banci Naknadu za odobrena, a neiskorišćena sredstva 

na Nepovučeni iznos Zajma po stopi navedenoj u Ugovoru o zajmu. Naknada za 

odobrena, a neiskorišćena sredstva će se obračunavati od datuma šezdeset (60) dana 

nakon datuma Ugovora o zajmu do odgovarajućih datuma na koje je Zajmoprimac 

povukao iznose sa Računa zajma ili ih je otkazao.  Osim ako nije drugačije 

navedeno u Odjeljku 2.07 (c), Zajmoprimac će platiti Naknadu za odobrena, a 

neiskorišćena sredstva polugodišnje u unazad na svaki Datum plaćanja.“ 

 

2. Definicije koje slijede su uključene u Dodatak po alfabetnom redosljedu kao 

stavovi [#]-[#], a preostale definicije i stavovi (zavisno od slučaja) se shodno tome 

prenumerišu: 

„[#]. „CRDC“ ili „Klauzula o dugovanju otpornom na klimatske promjene Climate 

Resilient Debt Clause“ znači mehanizam uspostavljen u Ugovoru o zajmu koji 

dopušta kvalifikovanom Zajmoprimcu da odloži određena plaćanja glavnice i/ili 

kamata (i drugih troškova Zajma) tokom Perioda odlaganja nakon pojave 

Prihvatljivog/kvalifikovanog događaja.“ 

 

„[#]. „Uslovi i odredbe CRDC-a“ znače uslove i odredbe klauzule o dugovanju 

otpornom na klimatske promjene, kako ih Banka povremeno objavljuje i revidira, 

a koji su na snazi u vrijeme zahtjeva za odlaganje plaćanja.“ 

 

„[#]. „Period odlaganja“ znači period do 24 (dvadeset i četiri) mjeseca, tokom kojeg 

je aktivirano odlaganje plaćanja u skladu sa odredbama Ugovora o zajmu.“ 
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„[#]. „Prihvatljivi/kvalifikovani događaj“ znači (i) zemljotres; i/ili (ii) tropski 

ciklon koji utiče na Zajmoprimca, u skladu sa parametrima koje je Banka utvrdila 

u Uslovima i odredbama CRDC-a, a što može predstavljati Pokretač za odlaganje 

plaćanja.“ 

 

„[#]. „Odlaganje plaćanja kamate“ znači jednokratno privremeno odlaganje 

plaćanja kamate i drugih primjenjivih troškova Zajma tokom Perioda odlaganja, 

koju je zatražio Zajmoprimac i aktivirala Banka u skladu sa odredbama Ugovora o 

zajmu.“ 

 

„[#]. „Odlaganje plaćanja“ znači Odlaganje plaćanja glavnice i/ili Odlaganje 

plaćanja kamate koju je zatražio Zajmoprimac i aktivirala Banka u skladu s 

odredbama Ugovora o zajmu.“ 

 

„[#]. „Pokretači odlaganja plaćanja" označavaju skup primarnih i sekundarnih 

pokretača na osnovu Prihvatljivih/kvalifikovanih događaja koje je utvrdila Banka 

u CRDC Uslovima i odredbama, a koji, nakon provjere od strane Banke u skladu 

sa CRDC Uslovima i odredbama, služe kao osnova za aktiviranje Odlaganja 

plaćanja.“ 

 

„[#]. „Odlaganje plaćanja glavnice“ znači jednokratno privremeno odlaganje 

otplate Povučenog salda zajma tokom Perioda odlaganja, koju je zatražio 

Zajmoprimac i aktivirala Banka u skladu sa odredbama Ugovora o zajmu.“ 

 

3. U stavu koji je prvobitno numerisan kao 81 u Dodatku, pojam „Datum plaćanja“ se 

mijenja da glasi kako slijedi: 

 

„81. „Datum plaćanja“ znači svaki datum koji je naveden u Ugovoru o zajmu a koji 

je nasutpio na ili nakon datuma Ugovora o zajmu na koji dospijevaju za plaćanje 

kamata, Naknada za odobrena, a nepovučena sredstva i drugi troškovi i naknade 

Zajma (osim Provizije za obradu zajma), kako je primljenjljivo.“ 

 

4. Definicije u stavu 4 (Alocirani iznos viška izloženosti); 53 (Doplata za izloženost); 

99 (Standardni limit izloženosti) i 105 (Ukupna izloženost) iz Dodatka se brišu u 

cjelosti i naknadni stavovi se shodno prenumerišu. 

 
 
 
 
 
 
 
 
 


