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INFORMACIJA 
 

O ishodu pregovora sa izvođačem radova „Aqualia Intech“ po osnovu Ugovora 
„Projektovanje i izgradnja postrojenja za prečišćavanje otpadnih voda u opštini 

Berane“ i „Rekonstrukcija i izgradnja kanalizacione mreže u opštini Berane“ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mart, 2022. godine 



Vlada Crne Gore je na sjednici održanoj dana 23.12.2021. godine donijela Zaključak broj 
04-6864/2 kojim je usvojila je Informaciju  “Projektovanje i izgradnja postrojenja za 
prečišćavanje otpanih voda u opštini Berane - Lot 1“ i  „Rekonstrukcija i izgradnja 
kanalizacione mreže u opštini Berane Lot 2“. 
 
Saglasno Zaključku Vlada je ovlastila v.d. direktora Uprave javnih radova Bora Lučića da sa 
saradnicima i predstavnicima Ministarstva ekologije, prostornog planira i urbanizma 
sprovede pregovore sa izvođačem radova „Aqualia Intech” SA (Španija) u mjestu koje 
odredi izvođač radova. 
 
Takođe, navedenim Zaključkom  Vlada je zadužila Upravu javnih radova da pregovore sa 
izvođačem radova „Aqualia Intech” SA (Španija) vodi u cilju okončanja postupka bez 
pokretanja arbitražnog postupka u Briselu koji se vodi po pravilima Međunarodne trgovinske 
komore i prihvatanja isplate prema izvođaču najviše do vrijednosti utvrđene Odlukama 
Komisije za rješavanje sporova sa pripadajućim kamatama. 
 
Dana 02.02.2022. godine u prostorijama Uprave javnih radova v.d. direktor Uprave javnih 
radova sa saradnicima i predstavnicima Ministarstva ekologije, prostornog planira i 
urbanizma sprovela pregovore sa predstavnicima izvođača radova „Aqualia Intech” SA 
(Španija). 
 
Imajući u vidu da izvođač nije prihvatio predlog poravnanja saglasno Zaključku Vlade, na 
sastanku je iznijet kontra predlog od strane „Aqualia Intech” SA (Španija) da se pored 
sredstava utvrđenih zaključkom Vlade isplati dodatni iznos od 63.208,38 €, na ime naknade 
štete zbog nevraćanja bankarskih garancija.   
 
Nakon sprovedenih pregovora predlažemo da se Zaključak Vlade broj 04-6864/2 
23.12.2021. godine izmijeni na način da tačka 3 Zaključka glasi: 
 
3. Zadužuje se Uprava javnih radova da pregovore sa izvođačem radova „Aqualia Intech” 
SA (Španija) vodi u cilju okončanja postupka bez pokretanja arbitražnog postupka u Briselu 
koji se vodi po pravilima Međunarodne trgovinske komore i prihvatanja isplate prema 
izvođaču najviše do vrijednosti utvrđene Odlukama Komisije za rješavanje sporova sa 
pripadajućim kamatama i iznosom od 63.208,38 €, na ime naknade štete zbog nevraćanja 
bankarskih garancija.   
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



SETTLEMENT AGREEMENT 

This agreement is made and entered into on 

____ March 2022 by and between:  

(1) Aqualia Intech S.A., a company 

incorporated under the laws of the 

Kingdom of Spain, having its 

registered seat at Avenida del 

Camino de Santiago 40, Madrid 

(Spain), with Tax Id number [__], 

hereby duly represented by Mr. 

Francisco José Araque Padilla 

(hereinafter “AQUALIA”); 

and 

(2) Public Works Administration 

(formerly, the Directorate of Public 

Works), [__], hereby duly 

represented by [__] (hereinafter 

“PWA”); 

AQUALIA and PWA are hereinafter 

referred to collectively as the “Parties”.  

 

UGOVOR O PORAVNANJU  

Ovaj ugovor je sačinjen i potpisan dana 

____03.2022. godine, od strane: 

(1) Aqualia Intech S.A., društvo 

osnovano u skladu sa zakonima 

Kraljevine Španije, sa 

registrovanim sjedištem u 

Avenida del Camino de Santiago 

40, Madrid (Španija), sa poreskim 

identifikacionim brojem [__], koju 

predstavlja g. Francisco Jose 

Araque Padilla (u daljem tekstu 

“AQUALIA”) 

i 

(2) Uprava Javnih Radova 
(prethodno Direkcija javnih 

radova), [__] koju predstavlja [__] 

(u daljem tekstu: “UJP”) 

AQUALIA i UJP u daljem tekstu će biti 

označene kao “Strane” 

WHEREAS 

A. On of 6th April 2016 the PWA and 

AQUALIA have entered into the 

Contracts ref. IPAIII/2012-2013/BA-

WKS-L1/19/2-01-933/1 and ref. IPA 

III/2012-2013/BA-WKS-L2/19/2-01-

934/1 for the execution of the works 

connected with the project 

Construction of the Sewage Network 

and Waste Water Treatment Plant 

(WWTP) in the Municipality of 

Berane (“FIDIC 1999 edition – 

Conditions of Contract for FIDIC 

Conditions of Contract for Plant and 

Design-Build/the YELLOW book” 

and “FIDIC 1999 edition - Conditions 

of Contract for FIDIC Conditions of 

Contract for Construction/the RED 

book”) (“the Contracts”). 

UZIMAJUĆI U OBZIR 

A. Dana 06.04.2016. godine UJP i 

AQUALIA su zaključili Ugovore br. 

IPAIII/2012-2013/BA-WKS-

L1/19/2-01-933/1 i ref. IPA 

III/2012-2013/BA-WKS-L2/19/2-

01-934/1 za izvođenje radova 

vezanih za projekat Izgradnja 

kanalizacione mreže i postrojenja za 

prečišćavanje otpadnih voda 

(PPOV) u opštini Berane (“FIDIC 

1999 izdanje – Uslovi ugovora za 

FIDIC Uslovi ugovora za izgradnju 

i projektovanje-izgradi/ŽUTA 

knjiga” i “FIDIC 1999 izdanje – 

Uslovi ugovora za FIDIC Uslovi 

ugovora za izgradnju/CRVENA 

knjiga”) („ Ugovori”). 

B. Following the dispute between the 

Parties in relation to the Contracts, the 

Parties initiated several DAB 

B. Nakon spora između Strana vezano 

za Ugovore, Strane su započele 



procedures with the intention to 

resolve the disputes. 

C. Following four decisions issued by 

the DAB on 27th January 2021 (DAB 

Decision 1), 28th January 2021 (DAB 

Decision 2), 10th May 2021 (DAB 

Decision 3), and 23rd August 2021 

(DAB Decision 4) (collectively 

referred to as the “DAB Decisions”) 

and several contacts between the 

Parties in this regard, on 2nd February 

2022 the Parties held a meeting in 

order to reach an amicable settlement 

agreement, thus avoiding to initiate an 

arbitration procedure, in application 

of the applicable Contract provisions. 

D.  

E. On 23rd December 2021 the 

Government of Montenegro adopted 

the Conclusion No. 04-6864/2 

authorizing the PWA to negotiate a 

settlement agreement with 

AQUALIA. 

F. On [__] February 2022 the 

Government of Montenegro adopted 

the Conclusions No. [__] adopting the 

draft of this Agreement.  

In order to reach an amicable settlement, the 

Parties have agreed the following: 

nekoliko DAB postupaka, sa 

namjerom da riješe sporove. 

 

 

C. U skladu sa četiri odluke donijete od 

strane DAB-a dana 27.01.2021. 

godine (Odluka DAB 1), 

28.01.2021. godine (Odluka DAB 

2), 10.05.2021. godine (Odluka 

DAB 3), i 23.08.2021. godine 

(Odluka DAB 4) (u daljem tekstu 

zajednički kao “DAB Odluke”) i 

više kontakata između Strana, dana 

02.02.2022. godine Strane su 

održale sastanak sa ciljem mirnog 

postizanja sporazuma, kako bi se 

izbjeglo pokretanje arbitražnog 

postupka, primjenom važećih 

odredbi Ugovora. 

 

D. Dana 23.12.2021. godine Vlada Crne 

Gore usvojila je Zaključak br. 04-

6864/2, ovlašćujući UJR da pregovara 

radi postizanja ugovora o poravnanju 

sa AQUALIA-om. 

 

 

E. Dana [__] 02.2022. Vlada Crne Gore 

usvojila je Zaključak br. [__]  kojim je 

usvojila nacrt ovog Ugovora.  

Sa ciljem postizanja mirnog dogovora, 

Strane su se dogovorile o sljedećem:  

CLAUSES 

1. SETTLEMENT OF THE 

CONTROVERSIES 

The Parties agree to settle all disputes in 

relation to the Contracts, subject to the 

fulfilment of the obligations and conditions 

laid out below.  

2. PWA´S OBLIGATIONS  

 

2.1 PWA undertakes to pay the following 

amounts:  

ODREDBE 

1. RJEŠENJE NESUGLASICA 

 

Strane su saglasne da riješe sve sporove u 

vezi sa Ugovorima, pod uslovom 

ispunjenja obaveza i uslova navedenih u 

nastavku. 

2. OBAVEZE UJR-a 

 

 

2.1. UJR prihvata obavezu da plati 

sljedeće iznose: 

 



a) ONE MILLION TWENTY 

FIVE THOUSAND FIVE 

HUNDRED FIFTY NINE 

EUROS AND NINETY SIX 

CENTS (1.025.559,96€) as 

provided in DAB Decision 1. 

b) The delay interests in amount 

of EIGHTY-THREE EUROS 

AND FIFTY NINE CENTS 

(83,59€) per day starting from 

14th January 2020 until the 

payment date as provided in 

DAB Decision 1. On 2nd 

February 2022 this amounts to 

62.962,50€ but the final 

amount shall be calculated on 

the payment date.    

c) FIVE HUNDRED TEN 

THOUSAND FIVE 

HUNDRED NINETY FIVE 

EUROS FIFTY ONE CENTS 

(510.595,51€) as provided in 

DAB Decision 2. 

d) The delay interests in the 

amount of TWENTY TWO 

THOUSAND TWO 

HUNDRED FIFTY ONE 

EUROS AND NINETY 

EIGHT CENTS (22.251,98 €) 

in accordance with the DAB 

Decision 2. 

e) SIX THOUSAND FOUR 

HUNDRED EIGHTY SEVEN 

BRITISH POUNDS 

(6,487,50£) equivalent to half 

of the DAB fees which were 

paid in advance by AQUALIA, 

as per DAB Decision 3.  

f) THREE HUNDRED 

SEVENTY ONE THOUSAND 

NINE HUNDRED NINETY 

FIVE EUROS AND EIGHTY 

SEVEN CENTS (371,995.87€) 

as provided in DAB Decision 4. 

g) ONE THOUSAND SWISS 

FRANCS (1,000 CHF) as 

provided in DAB Decision 4. 

h) The maintenance costs that 

AQUALIA had to pay for the 

non-returned bank guarantees 

a) JEDAN MILION 

DVADESETPET HILJADA 

PETSTOPEDESETDEVET 

EURA I DEVEDESETŠEST 

CENTI (1.025.559,96€) kako 

je predviđeno Odlukom DAB-

a 1. 

b) Zatezne kamate u iznosu od 

OSAMDESETTRI EURA I 

PEDESETDEVET CENTI 

(83,59€) po danu počev od 

14.01.2020. godine do dana 

isplate kako je navedeno u 

Odluci DAB-a 1. Na dan 

02.02.2022. godine ovaj je 

iznos 62.962,50€, ali konačni 

iznos će se obračunati na dan 

plaćanja. 

c) PETSTODESET HILJADA 

PETSTODEVEDESETPET 

EURA PEDESETJEDAN 

CENT (510.595,51€) kako je 

navedeno u Odluci DAB-a 2. 

d) Zatezne kamate u iznosu od 

DVADESETDVIJE HILJADE  

DVESTAPEDESETJEDAN 

EURO I DEVEDESET OSAM 

CENTI (22.251,98 €) u skladu 

sa Odlukom DAB-a br. 2. 

e) ŠEST HILJADA ČETIRI 

STOTINE 

OSAMDESETSEDAM 

BRITANSKIH FUNTI 

(6,487,50£) ekvivalentno 

polovini DAB naknade koje je 

AQUALIA platila unaprijed, 

prema Odluci DAB-a 3. 

f) TRISTA 

SEDAMDESETJEDNA 

HILJADA DEVETSTO 

DEVEDESET PET EURA I 

OSAMDESET SEDAM 

CENTI (371.995,87 €) kako je 

predviđeno u Odluci DAB-a 4. 

g) HILJADU ŠVAJCARSKIH 

FRANKA (1.000 CHF) kako je 

navedeno u odluci DAB-a 4. 

h) Troškovi održavanja koje je 

AQUALIA morala da plati na 

ime nevraćenih bankarskih 



amount of SIXTY-THREE 

THOUSAND TWO 

HUNDRED EIGHT EUROS 

AND THIRTY-EIGHT 

CENTS (63.208,38 €). 

2.2 Return all the guarantees delivered by 

AQUALIA in the framework of the 

Contracts.  

2.3 PWA undertakes to carry out the 

payment of the amounts indicated 

above within 15 days following the 

signing of this Agreement. 

2.4 PWA acknowledges and warrants that 

they have no further claims against 

AQUALIA in relation to the 

Contracts.   

 

3. AQUALIA’S OBLIGATIONS 

3.1 Provided that PWA has complied 

with the obligations set put in Clause 

2 above, and after receiving full 

payment of the amounts specified in 

Clause 2.1, AQUALIA acknowledges 

and warrants that they have no further 

claims against PWA, that they waive 

any present and future right to submit 

any claim, whether judicial or not, nor 

adopt any type of measure that 

AQUALIA may be entitled to in 

connection to the Contracts.  

3.2 Should PWA fail to comply with the 

obligations set out in Clause 2 above, 

AQUALIA will understand that the 

present Agreement is null and 

therefore will be free to adopt any 

measure they are entitled to in order to 

safeguard its rights under the 

Contracts.  

garancija u iznosu od 

ŠEZDESET TRI HILJADE 

DVIJESTOTINEOSAM 

EURA I TRIDESETOSAM 

CENTI (63.208,38 €). 

 

2.2. Vratiti sve garancije koje je 

AQUALIA isporučila u okviru 

Ugovora. 

 

2.3. UJR se obavezuje da će izvršiti 

isplatu gore navedenih iznosa u roku 

od 15 dana nakon potpisivanja ovog 

Ugovora. 

 

2.4. UJR potvrđuje i jamči da nema 

daljnjih potraživanja prema 

AQUALIA-i u vezi sa Ugovorima. 

 

 

 

3. OBAVEZE AQUALIA-e 

 

3.1. Pod uslovom da je UJR ispuni 

obaveze navedene u Članu 2 iznad i 

nakon što primi punu isplatu iznosa 

navedenih u Članu 2.1, AQUALIA 

izjavljuje i garantuje da nema daljih 

potraživanja prema UJR i odriče 

svakog sadašnjeg i budućeg prava na 

podnošenje bilo kakvog zahtjeva, 

bilo sudskog ili drugog, ili bilo koje 

vrste mjera na koje AQUALIA može 

imati pravo u vezi sa Ugovorima. 

 

 

3.2. Ukoliko UJR ne ispuni obaveze 

navedene u Članu 2 iznad, 

AQUALIA će smatrati da je ovaj 

Ugovor ništav i stoga će biti slobodna 

da usvoji bilo koju mjeru na koju ima 

pravo kako bi zaštitila svoja prava 

prema Ugovorima. 

IN WITNESS WHEREOF, the Parties 

have executed this Agreement in two (2) 

counterparts, each of which will be deemed 

an original with the same effect. 

U POTVRDU ČEGA, Strane su ovaj 

Ugovor potpisale u dva (2) primerka, od 

kojih će se svaki smatrati originalom sa 

istim dejstvom. 



 

 

__________________________________ 

Aqualia Intech S.A. 
Francisco José Araque Padilla 

 

 

__________________________________ 

PWA 

[__] 

 

 

_________________________________ 

Aqualia Intech S.A. 

Francisco José Araque Padilla 

 

 

_________________________________ 

PWA 

[__] 
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