INFORMACIJA
o izmjenama Ugovora o grantu potpisanog izmedu Evropske investicione banke i Crne
Gore za projekat ,,lzgradnja postrojenja za prec¢iS¢avanje otpadnih voda u opstini
Pljevlja“

Projekat ,lzgradnja postrojenja za preciS¢avanje otpadnih voda u opéstini Pljevlja“ se finansira iz
sredstava Ugovora o grantu izmedu Evropske investicione banke i Crne Gore, koju predstavlja
Ministarstvo odrzivog razvoja i turizma, koji je potpisan 8/10 oktobra 2012. godine u iznosu od
3.500.000 eura i sredstava kredita Evropske investicione banke 3.000.200 eura.

Nakon sprovedenih medunarodnih tenderskih procedura Opstina Pljevlja je 12.3.2014. godine
potpisala ugovor sa projektantom i izvodacem radova na izgradnji postrojenja za precis¢avanje
otpadnih voda (PPOV) ,Aqualia Infrastructuras SA* iz Spanije i ugovor za nadzor nad radovima
na izgradnji glavnog gradskog kolektora i PPOV sa ,CIS Di Giuseppe® iz Italije. Realizacija
ugovora je poc¢ela 20.10.2014. godine.

Ministarstvo odrZivog razvoja i turizma je pratilo realizaciju projekta i iskoriséenost sredstava i
redovno u saradnji sa DOO ,Project-Consulting“ iz Podgorice (PROCON) izvjeStavalo Evropsku
investicionu banku o statusu projekta. U skladu sa procedurama navedenim u Ugovoru o
grantu, Ministarstvo odrZivog razvoja i turizma je u saradnji sa Ministarstvom finansija, povuklo
90% sredstava granta. U odredbama Ugovora o grantu havedeno je da se poslednjin 10%
sredstava moze povuéi nakon zavrSetka gradevinskih radova na postrojenju. Krajnji rok za
zavrSetak radova koji je naveden u ugovoru je 10. oktobar 2018. godine.

Radovi na postrojenju za preciS¢avanje otpadnih voda su zavrSeni krajem oktobra 2018. godine,
ali je preostalo jo$ tehniCkih detalja koji su uslovili prelazak navedenog roka. Ministarstvo
odrzivog razvoja i turizma je u izvjestajima Evropskoj investicionoj banci navelo razloge
kasnjenja, pa su predstavnici Evropske investicione banke predlozili da se Ugovor o grantu
produzi do kraja januara 2019. godine kako bi se nhavedenih 10 % sredstava iskoristili.

Imajuci u vidu navedeno, predlaze se da Vlada Crne Gore donese sljedece

ZAKLJUCKE

1. Vlada Crne Gore je na sjednici od 2018. godine, usvaojila Informaciju o
izmjenama Ugovora o grantu potpisanog izmedu Evropske investicione banke i Crne Gore za
projekat “Izgradnja postrojenja za preci§¢avanje otpadnih voda u opstini Pljevlja”.

2. Vlada je prihvatila 1zmjene Ugovora o grantu potpisanog izmedu Evropske investicione
banke i Crne Gore za projekat “lzgradnje postrojenja za preciScavanje otpadnih voda u opStini
Pljevlja” i ovlastila Pavla Radulovi¢a, ministra odrzivog razvoja i turizma, da isti potpiSe.
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Montenegro

To the attention of: Mr Dragan Asanovic

JUOPS/OEUB/  no.

Luxembourg, [®]

Subject: Grant Agreement under IPA National Programme 2010 for Montenegro Pljevlja
Wastewater Treatment Plant entered into by and between Montenegro (the
“Beneficiary”) and the European Investment Bank (the “Bank”) on 8 October 2012 in
Luxembourg and on 10 October 2012 in Podgorica (as amended on 21 April 2016)
(the "Grant Agreement")

Amendment No. 2 to the Grant Agreement

Dear Sirs,
Reference is made to:
i. the Grant Agreement as defined above; and
il. the Addendum n. 1 to the Contribution Agreement between the European Commission on
behalf of the European Union and EIB dated 13 October 2014/17 October 2014 (the
"Addendum").
1. INTERPRETATION
Unless otherwise defined, capitalised terms used in this letter (the “Amendment Letter”) have the
same meaning attributed to them in the Grant Agreement. References to Articles are references to
Articles in the Grant Agreement.
In this letter, "Effective Date" means the date on which the Bank confirms to the Beneficiary in writing
(including via electronic mail) that it has received the duly signed copies of this Amendment Letter by
and behalf of the Beneficiary, together with a copy of the relevant authority of signatories, unless
already provided, and that no further document is required to complete the execution process relating
to this Amendment Letter.

2. AMENDMENTS TO THE FINANCE CONTRACT

With effect from the Effective Date, certain provisions of the Grant Agreement are amended, as set
out below.

Article 2
In Article 2, paragraph (2) shall be amended to read as follows:
<< The implementation period of this Agreement will expire in 31 January 2019.»

In Article 2, paragraph (3) shall be amended to read as follows:



<< The execution of the Project Segment shall not go beyond 15 December 2018 or such later date
as notified by EIB to the Beneficiary.>>

3. CONTINUING OBLIGATIONS

The Beneficiary acknowledges and agrees that, other than as set out and agreed hereunder, this
Amendment Letter does not constitute a waiver granted by the Bank or amendment of any other term
or condition of the Grant Agreement. The Bank reserves any and all contractual and legal rights it has
under the Grant Agreement and the applicable law.

4. GOVERNING LAW AND JURISDICTION

This Amendment Letter shall be governed by the general principles of law common to the Member
States, as interpreted by the Court of Justice of the European Union, and the parties hereto submit to
the jurisdiction of the Court of Justice of the European Union.

If you are in agreement with the above, please have two (2) originals of this Amendment Letter
returned to the Bank, to the attention of Mr. Cagin Pabuccu (tel. +352 4379 82142, e-mail:
c.pabuccu@eib.org), initialled in each page, dated and duly signed for acknowledgement and
acceptance in the name and on behalf of Montenegro, represented by the Ministry of Sustainable
Development and Tourism, in its capacity as Beneficiary under the Grant Agreement together with a
copy of the relevant authority of signatories, unless already provided, by and not later than one (1)
month from the date of the present letter. After such date, the Bank reserves the right, at its discretion,
by notice to the Beneficiary, to confirm whether acceptance of this Amendment Letter by the
Beneficiary is considered as validly given by the Beneficiary.

Yours faithfully

EUROPEAN INVESTMENT BANK

Acknowledged and agreed for and on behalf of,
Montenegro
represented by Ministry of Sustainable Development and Tourism

(name and function)

Date:
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Crna Gora

N/R: g. Dragan Asanovic¢

JUOPS/OEUB/  br.

Luksemburg, [®]

Predmet: Ugovor o grantu u okviru Nacionalnog programa IPA 2010 za Crnu Goru, za izgradnju
postrojenja za preci§¢avanje otpadnih voda u Pljevljima, koji je sklopljen izmedu Crne
Gore (,Korisnik®) i Evropske investicione banke (,Banka“) 8. oktobra 2012. godine u
Luksemburgu i 10. oktobra 2012. godine u Podgorici (sa izmjenama od 21. aprila
2016. godine) (,Ugovor o grantu®)

Izmjena br. 2 Ugovora o grantu

UvaZzena gospodo,
Pozivamo se na:

i. gore pomenuti Ugovor o grantu; i

ii. Aneks br. 1 Ugovora o doprinosu izmedu Evropske komisije u ime Evropske unije i Evropske

investicione banke od 13. oktobra 2014. godine, odnosno 17. oktobra 2014. godine (,Aneks®).

1. TUMACENJE
Ukoliko drugacije nije definisano, pojmovi oznaceni velikim pocetnim slovom u ovom dopisu (,Dopis o
izmjeni®) imaju isto zna€enje koje im je dodijeljeno u Ugovoru o grantu. Pozivanje na ¢lanove iz ovog
dopisa odnosi se na ¢lanove iz Ugovora o grantu.
U ovom dopisu, ,Datum stupanja na snagu“ oznacava datum na koji banka potvrduje Korisniku u
pisanoj formi (ukljucujuéi putem elektronske poste) da je primila primjerke ovog Dopisa o0 izmjeni
propisno potpisane od strane i u ime Korisnika, uz ovjerenu kopiju nadleznog organa potpisnika, osim
ukoliko to nije ve¢ dostavljeno, i da nije potrebna dalja dokumentacija za finalizaciju procesa
implementacije u pogledu ovog Dopisa o izmjeni.

2. IZMJENE FINANSIJSKOG UGOVORA

Od dana stupanja na snagu, odredene odredbe Ugovora o grantu izmijenjene su kako je navedeno u
nastavku.

Clan 2

Stav (2) ¢lana 2 mijenja se i glasi:

<< Rok za realizaciju ovog Ugovora istice 31. januara 2019. godine»
Stav (3) ¢lana 2 mijenja se i glasi:

<< Implementacija Komponente projekta nece trajati duze od 15. decembra 2018. godine ili nekog
drugog datuma, kako je Evropska investiciona banka obavijestila Korisnika.>>



3. TRAIJNE OBAVEZE

Korisnik je saglasan da, osim ukoliko nije drugacije navedeno i dogovoreno ovim Ugovorom, ovaj
Dopis o izmjeni ne predstavlja odricanje od obaveze koju je dodijelila Banka ili izmjene bilo kog
drugog uslova Ugovora o grantu. Banka zadrzava sva ugovorna i zakonska prava koja joj pripadaju
na osnovu Ugovora o grantu i vazecih zakona.

4, MJERODAVNI ZAKONI | NADLEZNOST

Ovaj Dopis o izmjeni ée se rukovoditi principima zakonodavstva drzava ¢&lanica, prema tumacenju
Suda pravde Evropske unije, a ugovorne strane prihvataju nadleznost Suda pravde Evropske unije.

Ukoliko ste saglasni sa gore navedenim, molimo Vas da dva (2) originala ovog Dopisa o izmjeni
vratite Banci, i to g. Cagin Pabuccu (tel. +352 4379 82142, e-mail: c.pabuccu@eib.org), sa potpisanim
inicijalima na svakoj strani, navedenim datumom i potpisanim u znak priznavanja i prihvatanja u ime
Crne Gore, a koju predstavlja Ministarstvo odrzivog razvoja i turizma u svojstvu Korisnika Ugovora o
grantu, uz ovjerenu kopiju nadleznog organa potpisnika, osim ukoliko to nije ve¢ dostavljeno, do i
najkasnije mjesec dana od datuma ovog dopisa. Nakon tog datuma, Banka zadrzava pravo, po
sopstvenom nahodenju, da slanjem obavjestenja Korisniku, utvrdi da li se prihvatanje ovog Dopisa o
izmjeni od strane Korisnika smatra pravovaljanim.

S postovanjem,

EVROPSKA INVESTICIONA BANKA

Priznato i prihva¢eno za i u ime,
Crne Gore,
Ciji je predstavnik Ministarstvo odrzivog razvoja i turizma

(ime i funkcija)

Datum:
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