Apenndix 4 to the Contract (Design and Build)/Prilog
|4 Ugovora

_|Smokovac-Uvaé-h

Bar-Boljare Highway, Section Smokovac-Uvac-MatesevoAutoput Bar-Boljare, dionica

fevo

™

Maximum Amount of Retention Money! Maksimalni iznos
arantnog depozita

|Employeri/Posiodavac The Government of Montenegro, Ministry of Capital Investments
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractorl//zvodad | Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva
Podgorica s
. D.O. CL}H T |
|Engineeriinzenjer |INGEROP CONSEIL & GEODATA Engineering SP.A 1 © f %%0 LJAR
Appendix 4 Subsequent Works PricelCijena Priloga 4 Naknadni
Nopwl EUR 14,203,431.00 Podgarica, Zﬁ_z_ 20 ,
Advance Payment Total Amount/Ukupan iznos avansa(30% from | D.0.O w e
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR4,261,029.30 5 AL;TSPAUT" ¥l Uﬂwift
Naknadni Radovi R EARITIARE |
Bro) /L__./ /
Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00 Podgo I’ICa, ) g 3;‘!/_ 2021 2 =
Amount of agreed Employers Clalms/ iznos dogovorenih EJR_(]_E)B__
potraZivanja Investitora e B Cw .
Amount of agreed Contractor's Claims/iznos dogovorenih EUR 0.00
potrafivanja lzvodala . )

EUR 710,171.55

Number of IPS/Bro] 2P5-a G ]ws-oz4

Referenced Period/Navedeni period ~11-31 January 2022 :

Date of IPS submission/Datum predavanja ZPS-a 12 February 2022 TU_JL. 2L
Date of IPC (Interim Payment Certificate) issuance/Datum

lzdavanjo PS-a (Priviemene Situacije) i Tmaw. s = 4 e
Payment Due Date (42 days after IPS Submission yDatum

dospijeca naplate (42 dan nakon izdavanja ZPS-a ) 26 March 2022 o4~VY 3 J 12.~-2132)4

Cumulative Previous | Current Cumulativel

DO.O. MET

Podgorica Mgog Hod.

IKumulativno prethodno Kumulativno tekuce Vilow 1ox Feemeniios o plocurie
A - Contractor's paymentsiPiocanja lzvodaéa _
; 85 R 283,234.4
Contracted Works/Ugovorni radovi EUR 8,597,257.41 EUR 8,880,491.85 EUR 283,234.43
Variations/izmjene (Clause/Kiauzula 13) EUR0.00 EUR 0.00 EUR 0.00
Substantiated Contractor's Claims/Potkrijepliena potraZivanjo EUR
=n fzvodaéa (Sub-clause/Potklauzula 20.1) B EUR 0.00 B _EUR 0.00 - 9_0.0_0_
Other Payments/Ostala placanja | ELIRECID ) E_UR 0.00 ] . FUR 0.00
TotallUkupno A EUR 8,597,257.41 EUR 8,880,491.85 EUR 283,234.43
S - ” :
B - Retention MoneylGarantni depozit ¢ |
5% of the amount of each Payment Certrhcate/ 5% od iznosa svake EUR 429,862.87 EUR 444,024.59 EUR 14.161.72
Potvrde o placanju -
TotallUkupno B EUR 429,862.87 EUR 444.924.59 EUR 14,161.72
|C - Advance payment/avansnoplacanje
Advance payment EUR 0.00 EUR 0.00 EUR 0.00
(Amortization - 37.5% of each Payment Certificate, when value of Executed Works has reached
209 of the Appendix 4 Price/37.5% svake Potvrde o platanju, kada vrijednost lzvedenih radova EUR 2,158,714.21 EUR 2,264,927.12 EUR 106,212.91
dostigne 20% Cliena Priloes 4
Total/Ukupno C EUR 2,158,714.21 EUR 2,264,927.12 EUR 106,212.91
|D - Non ConformityiNeusaglasenost | :
Value of Non Conformity and closing of NCN's/\frijednost EUR 0.00 EUR 0.00 EUR 0.00
NeusaglaSenosti i zatvaranje OoN = el =
TotallUkupno D EUR 0.00 EUR 0.00 EUR 0.00
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Execution progress/Nopredak izvodenjo
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
Izvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. )

E - Deductions/Odbici ; -
| Amount withheld based on Sub-clause 14.6 a/b ' i
| a znos zadrZan no osnovu Potkl le 14.6 a/b EUR0.00 N EUR0.00 EUR 0.00

Delay Damages/obestecenja za kadnjenje '
- (Appendix 4, Article 6/Prilog 4, Clan 6) U0 B0 ElR D00
Agreed Employer's Claims/

Dogovorena potraiivanja Investitora R ?00 EUR (_}'00 EUR 0.00
TotallUkupno r_‘ EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPC/fznos ove IPS (A-B-C+D+E) EUR B.IIIIB,G!O.SQ EUR 6,171,540.14 EUR 162,859.80

60.53% 62.52% 1.99%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tadnim i
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Enaineerflznos odobren od strane

Amount aporoved by the Proiect Manaaer/lznos cdobren od

Approved Payment for Emplover/ 1znos odobren od strane

Date/Datum

23-02-22

MName/ Ime

y,

Name/ Ime Sianature/ Potpis Date/Datum

2907 2022 .
r /]

—
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Summary Calculation IPC WS-024/Sumarni proraun IPS VS-024

1 2 3 4=2+3 5(1-4)
Appendix 4 Subsequent Works

Pritog 4 Naknadni Radovi 14,203,431.00 8,597,257 41 283,234.43 8,880,491.85 5,322,939.15
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala plaéanja 0.00 0.00 0.00 _0.00 0.00]
[Totainu kupno 14,203,431.00 8,597,257.41 283,234.43 8,880,491.85 5,322,939.15)
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
ISumus\nukupno 14,203,431.00 8,597,257.41 283,234.43 8,880,491.85 5,322,939.15

Number of closed NCNs in the end of January is 0/ Broj zatvorenih ION do kraja Januara je 0
The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of January is 0. / Broj novootvorenih ION do kraja Januara je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancelisplata avansa

1 2 3 4 5(14)
Advance/Avans 4,261,029.30 2,158,714.21 106,212.91 2,264,927.12 1,996,102.18
TotalUkupno 4,261,029.30 2,156,714.21 ~106,212.91 2,264,927.12 1,996,102.18]




ws-012
WS-013

Wws-014
WS-015

WS-016

ws-o7

ws-018

Ws-019

“TOTALIURUPNO

EUR 0.00

0]

Subtotall,,.\ 1o Engineering!

suma
stavke 1 Tehnika vrednovanja (Sub-Clause/Potklauziia 13.2)

EUR 0.00

Subtotal/|

Adjustments for Changes in Legislation/Priagodavanja
stavke 2 2bog fzmjena u zakonu (Sub-Clause/Potklauzula 13.7)

EUR 0.00

Subtotal/

suma | Other Variations/Ostale izmjene
stavke 5
|EUR 0.00

EUR 0.00
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TOTALIUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00f
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Amount withheld based on Sub-clause 14.6 a/b /iznos
E1 dedan hi dsnovy Polkiadaite 4.6 &b 0.00| 0.00| 0.00)
= = I 0.00 ~onmof — -0

Delay Damages/ 1ia za kasnjenje (Sub-
E2 chaise/ Potilazuta 8.7 0.00 u.wr 0.00|
E21 | = 0.00]
E3 yrasd Ewpley mcm;;-.rh ’m','-.’”.m”,mg; o.mT o.00| 0.00|
L2 E B 0.00
' TOTALTURUPNO (ETSEZSES) 0.00 0.00 9.00

Number of closed Deductibles at the end of January Is 0/ Bro| zatvorenih Odbitaka do kraja Januara je 0

The total value of closed Deductibles Is 0 Eure / Ukupna vrijednost zatvorenih Odbitaka (znosl 0 (EUR)

Number of new opened Deductibles in the end of January is 0 / Broj novootvarenih Odbitaka do kraja Jlanuara je 0
The total value of the new opened Deductibles is 0 Eura/ Ukupna vrijednost novoatvorenih Odbitaka iznosi 0 {EUR)



Highway/Autoput Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesevo

IPC NofIPS Br. WS-024

SUMMARY OF PAYMENT /REZIME PLACANJA

Valus of ; Total Valus to
Cost Ganter No./ Toskovno miesto B | Description/Opis Works/Vrijednost |  Clmuistival - | This perlod! Ova) | o) iicinen | Batancer Saida
radova Epine period fzngs do danss
1 2 3 4=2+3 5=1-4
|Instalations of pipeline of main route, tunels and
i truti holes, and User's
Gust Certer! Trogkoynae mjssto 01 / je jevovoda glavne trase, 10,627.846.68 7.342,802.25 283,234.43 7,626,036.68 3,201,810.00
Wy i tunela | mostova, izgradnja sahtova, | prikjuéal
Jpoirosaca
Gost Cender/ Tro$kovno mjesto 02 932,126.43 664,314.96 0.00 664,314.96 267,811.48]
: Rt Breaking p , Chiorina
chambers / Prekidne komore, Stanice za hlorisan|
Cost Center/ Trogkovno mjssio 03 1,167 248.91 437,602.10 0.00 437,602.10 729,646.81
: o ; _|Water tank Podovi / Rezervoar Podovi
Cénter! Trodkovne mywite 04 1.276,208.98 152,538.11 0.00 152,536.11 1,123,670.87
S et Water source Matesevo and the connection /
/odoizvoristy | prikljucak
TOTALIURUPNG 14,203,431.00] 8,597,257.41 283,734.43 6,680,491.85 5,322,939.15
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.02

Instalations of pipeline, constrution manholes and User's
connection / Instalacije cievovoda , izgradnja sahtova |
prikliutaka potrosaca

The milestone is 250m, include all the manholes and user|
connection / Prekretnica je 250m, ukljuéuje sve dahtove i
prikljutak potrofata

1.1

Subsection ! Podsekcija 1.1.1

114

RK 0-250 m

1114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-013

46,764.04

57

70

46,764.04

46,764.04

192

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-016

13,361.15

57

73

13,361.15

0.00

13,361.15

1113

Manholes and users connection completed, including all
|related works according to BoQ positions! Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
|pripadajuce radave prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00]

1.1.2

RK 250-500 m

1.1.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

57

62

46,764.04

0.00

46,764.04

1122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujudéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

57

13,361.15

0.00

13,361.15|

Manholes and users ion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 500-750 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

W5-003

46,764.04

58

55

46,764.04

0.00

46,764.04,

Testing of the installed pipes completed, including all

1132 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranth cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

.00

13,361.15

1.1.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

114

RK 750-1000 m

1141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevl,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

46,764.04

46,764.04

1142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

0.00

13,361.15

1143

and users cor tion comp 1, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

11.5

RK 1000-1250 m

1.1.54

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-015

19,454.77

58

72

19,454.77

0.00

19,454.77

11562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicljama iz BoQ - 20%

WS5-015

5,558.51

72

5,558.51

0.00

5,658.51

1153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00

0.00

0.00
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116

RK 1250-1340 m

1.1.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-013

19,454.77

70

19,454.77

0.00

19,454.77

1162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadsajuce
radove prema pozicijama iz BoQ - 20%

WS5-015

5,558.51

72

5,558.51

0.00

5,558.51

1163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

2,778.25

58

0.00

0.00

0.00

Sub Total/lSuma stavke 1.1

1.2

322,808.14

290,527.33

Subsection / Podsekcija 1.1.2

1.21

0.00

290,527.33]

RK 1340-1580 m

1211

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljugujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

ws-014

46,764.04

64

71

46,764.04

0.00

48,764.04

o B

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
|Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-015

13,361.15

64

72

13,361.15

0.00

13,361.15

1213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

122

RK 1580-1840 m

1.2.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1222

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

13,361.15

0.00

13,361.15)

1223

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

123

RK 1840-2090 m

1.2.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1.23.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

1.2.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,880.58

57

0.00

124

RK 2080-2340 m

1241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,361.15

13,361.15

0.00

13,361.15

1243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.2.5

RK 2340-2590 m

1251

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

46,764.04

57

67

46,764.04

0.00

46,764.04

1252

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-016

13,361.15

57

73

13,361.15

0.00

13,361.15)

1253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

0.00

126

1.26.1

RK 2580-2840 m

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

57

62

46,764.04

0.00

46,764.04
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1262

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

57

64

13,361.15

0.00

13,361.15

1.26.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavr$ene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

127

RK 2840-3080 m

Pipes installation completed, including all related works

1271 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

46,764.04

1272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

13,361.16

1273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1238

RK 3090-3340 m

Pipes Installation completed, including all related works

1.2.8.4 |According to BoQ positions / Zavrsena Instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764 .04

Testing of the installed pipes completed, including all

1282 related works according to BoQ positions / Zavriano

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15|

1.283

Manholes and users connection completed, including &ll
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

129

RK 3340-3590 m

Pipes installation completed, including all related works

1291 according to BoQ positions / Zavrsena instalacija cewi,

ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1292 related works according to BoQ positions / Zavrdeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

1.29.3

Manholes and users connection completed, including all
related works according to BoQ) positions/Sahtovi |
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.10

RK 3590-3840 m

Pipes installation completed, including all related works

1.2.10.1 |according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-012

72,925.71

67

7292571

0.00

72,925.71

12102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

20,835.92

74

20,835.92

0.00

20,835.92

12103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuCujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

Sub Total/Suma stavke 1.2

1.3

705,431.49

634,888.34

0.00

Subsection / Podsekcija 1.1.3

1.34

RK 3840-4090 m

Pipes installation completed, including all related works

1311 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-012

46,764.04

56

67

46,764.04

0.00

46,764.04,

13.1.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

13,361.15

74

13,361.15

0.00

13,361.15

1.313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

132

RK 4080-4340 m

1321

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

55

74

46,764.04

46,764.04

1322

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

Ws-017

13,361.15

74

13,361.15

0.00

13,361.15)

1323

Manholes and users jon completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

Page 13 of 39



1.3.3

RK 4340-4590 m

1.3.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

74

46,764.04

0.00

46,764.04

1332

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

13,361.15

55

74

13,361.15

0.00

13,361.15

1333

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuCujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

C.00

0.00

0.00

RK 4530-4752 m

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

30,327 41

55

74

30,327.41

0.00

30,327.41

1342

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

8,664.98

74

8,664.98

B,664.98

1343

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.49

0.00

0.00

0.00/

141

Sub TotallSuma stavke 1.3

243,742.18

219,367.96

0.00

219,367.96|

Subsection / Podsekcija 1.2

RK 4752-5002 m

Pipes installation completed, including all related works
according to BoQ positions |/ Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BolQ.- 70% (paid 80%)

WS-024

46,764.04

81

0.00

374123

37.411.23

1412

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1421

142

RK 5002-5252 m

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,

ukljutujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70% (paid 80%)

Wa-024

46,764 .04

&1

0.00

3741123

37.411.23

1422

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

14.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.4.3

RK 5252-5502 m

1431

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

56

74

46,764.04

0.00

46,764.04

1432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

74

13,361.15

0.00

13,361.15

1433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.4.4

RK 5502-5752 m

14.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-003

46,764.04

56

74

46,764.04

0.00

46,764.04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

74

13,361.15

0.00

13,361.15

1443

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

14.5

RK 5752-6002 m

1451

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-015

46,764.04

74

46,764.04

46,764.04
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1452

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-0186

13,361.15

74

13,361.15

0.00

13,361.15

1453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljulujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.4.6

RK 6002-6252 m

1461

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-013

46,764.04

62

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

14862 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-018

13,361.15

62

75

13,361.15

0.00

13,361.15

1463

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.4.7

RK 62526435 m

1471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-012

33,670.11

62

74

33,670.11

0.00

33,670.11

1472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-018

9.620.03

62

75

9.620.03

0.00

9.620.03

1473

Manholes and users connection completed, including all
related works according to BoQ posdtionnfﬁahiovi i

| korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

0.00

1544

Sub Total/lSuma stavke 1.4

448,934.76|

283,790.90

74,822.46

358,613.36

kel

1.5 Subsection /| Podsekcija 1.3
151 RK 6435-6685 m
Pipes installation completed, including all related works

according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00

1512

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1513

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

152

RK 6685-6935 m

15.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

.00

0.00

0.00

1522

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.5.3

RK €935-7185 m

15341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

153.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranit cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

1533

Manholes and users connection completed, including all
|Irelated works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.54

RK 7185-7460 m

1.54.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

64

0.00

0.00

1.54.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

0.00

0.00

0.00

1543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

0.00
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1.6
1.6.1

Sub TotallSuma stavke 1.5

268,652.71

oo

0.00

Subsection / Podsekcija 1.4

RK 7460-7710 m

1611

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-012

46,764.04

52

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

16.1.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

Ws-019

13,361.15

52

76

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1.6.1.3|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.2

RK 7710-7960 m

Pipes installation completed, including all related works

16.2.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

52

74

46,764.04

0.00

46,764.04

1622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanie instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

ws-018

13,361.15

52

75

13,361.15

0.00

13,361.15

1623

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.3

RK 7960-8210 m

Pipes installation completed, including all related works

1 6.3.1 | according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-009

46,764.04

52

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1.6.3.2|elated works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

52

74

13,361.15

0.00

13,361.15)

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriens, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

RK B210-8460 m

Pipes installation completed, including all related works

1.6.4.4 |2ccording to BoQ positions / Zavrsena instalacija cevi,

ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

W§5-003

46,764.04

T4

46,764.04

0.00

46,764.04

16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

53

74

13,361.15

0.00

13,361.15

1643

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.6.5

RK B460-8710 m

Pipes installation completed, including all related works

16.5.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema poziciiama iz
BoQ.- 70%

WS-007

46,764.04

63

74

46,764.04

0.00

46,764.04

1652

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

74

13,361.15

0.00

13,361.15

1653

Manholes and users connection completed, including all
related works according to BoQ positions/§ahtovi i
korekcije za korisnike zavriena, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.6

|RK 8710-8960 m

Pipes installation completed, including all related works

1.6.6.1 |according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1662 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljulujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

53

74

13,361.15

0.00

13,361.15

1663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.6.7

RK 8960-9210 m

Pipes Installation completed, including all related works

1.6.7 1 |According to BoQ positions / Zavrsena instalacija cevi,

ukljuujuéi sve pripadajuce radove prema pozicijama iz
[BoQ.- 70%

WS-002

46,764.04

74

46,764.04

0.00

46,764.04
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1.6.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrisno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

T4

13,361.15

0.00

13,361.15

16.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljusujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.6.8

9210-9460 m

16.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutuju¢i sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

54

T4

46,764.04

46,764.04

1682

Testing of the installed pipes completed, including all
lated works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

T4

13,361.15

0.00

13,361.15

16.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.9

RK 9450-8710 m

1681

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

74

46,764.04

0.00

46,764.04

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavriano
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

74

13,361.15

0.00

13,361.15

1683

Manholes and users tion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.10

lmc 9710-9960 m

1.6.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

T4

46,764.04

0.00

46,764.04

1.6.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-00%

13,361.15

74

13,361.15

0.00

13,361.15|

1.6.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije 2a korisnike zavriene, ukljudujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.11

RK 9960-10210 m

16111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-018

46,764.04

75

46,764.04

0.00

46,764.04

16112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-018

13,361.15

75

13,361.15

0.00

13,361.15

16113

Manholes and users jon completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.6.12

RK 10210-10460 m

1.6.12.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

74

46,764.04

0.00

46,764.04

16122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

74

13,361.15

0.00

13,361.15)

16123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

§5

0.00

0.00

1.6.13

RK 10460-10710 m

1.6.13.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujui sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-002

46,764.04

74

46,764.04

0.00

46,764.04

1.6.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

74

13,361.15

0.00

13,361.15

16133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljubujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.14

RK 10710-10960 m
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1.6.14.1

Pipes i llation completed, i fing all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-007

46,764.04

74

46,764.04

0.00

46,764.04

16.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-018

13,361.15

56

75

13,361.15

0.00

13,361.15)

1.6.14.3|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6

A5

RK 10960-11200 m

16.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

T4

47,633.85

0.00

47,633.85

1.6.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,608.67

74

13,609.67

0.00

13,609.67

16.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljubujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,804.84

57

0.00

0.00

Sub Total/lSuma stavke 1.6

1.7

1,003,328.10

$02,996.19

Subsection / Podsekcija 2.1

1.7

A

LK 11200-11450 m

174

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

57

74

46,764.04

0.00

46,764.04

1712

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
|Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-019

13,361.15

57

76

13,361.15

0.00

13,361.15

1713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

0.00

LK 11450-11700 m

1.7.24

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevl,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-022

46,764.04

57

79

46,764.04

0.00

48,764.04

1.7.2.2

Testing of the installed pipes completed, including all
related works according to BoQ) positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W§-022

13,361.15

57

79

13,361.15

0.00

13,361.15

1.7.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

0.00

LK 11700-11950 m

17341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

ws-002

46,764.04

57

74

46,764.04

46,764.04

1732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno

pitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema poziciiama iz BoQ - 20%

WS-008

13,361.15

57

74

13,361.15

13,361.15)

1.7.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.7

4

LK 11950-12200 m

1.74.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

74

46,764.04

0.00

46,764.04

1742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

74

13,361.15

0.00

13,361.15

1743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korignike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

LK 12200-12450 m

1.7.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujugi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-002

46,764.04

58

74

46,764.04

0.00

46,764.04

1752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

74

13,361.15

0.00

13,361.15
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1.7.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

59

0.00

0.00

176

LK 12450-12700 m

1761

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-014

46,764.04

74

46,764.04

0.00

46,764.04

1762

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-0z22

13,361.15

58

73

13,361.15

0.00

13,361.15

1763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

1.7.7

LK 12700-12950 m

1.7.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS5-002

46,764.04

59

T4

46,764.04

0.00

46,764.04

1772

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

74

13,361.15

0.00

13,361.15

1773

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

1.7.8

LK 12950-13200 m

1781

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

74

46,764.04

0.00

46,764.04

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-012

13,361.15

74

13,361.15

0.00

13,361.15)

1783

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavréene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

60

0.00

0.00

179

LK 13200-13450 m

e

Pipes ir ion completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

60

74

46,764.04

0.00

46,764.04

1792

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

74

13,361.15

0.00

13,361.15

1793

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

61

T4

46,764.04

46,764.04

1.7.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1.7.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.7.11

LK 13700-13950 m

171411

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cavi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

61

74

46,764.04

0.00

46,764.04

17112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

61

74

13,361.15

0.00

13,361.15

17113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.7.12

LK 13950-14200 m

1.7.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

ws-002

46,764.04

62

74

46,764.04

0.00

46,764.04
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1.712.2

Testing of the installed pipes completed, including all
related works according to Bo(l positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

62

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1.7.42.3|retated works according to BoQ positions/Sahtovi i

|korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.13

LK 14200-14450m

1.7.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

62

74

46,764.04

0.00

46,764.04

17132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

62

74

13,361.15

0.00

13,361.15

17133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.14

LK 14450-14700 m

1.7.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

55,189.05

62

T4

55,189.05

0.00

55,189.05

1.7.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

15,768.30

62

74

15,768.30

0.00

15,768.30

1.7.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.884.15

63

0.00

Sub Total/Suma stavke 1.7

1.8

947,316.47

Subsection /| Podsekcija 2.2

1.8.1

B52 584.82

LK 14700-14950 m

1811

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

74

46,764.04

0.00

46,764.04

1812

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WwSs-012

13,361.15

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

LK 14950-15200 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

58

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1822 |related works according to BoQ positions / Zavreno

Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-012

13,361.15

74

13,361.15

0.00

13,361.15

1.8.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

1.8.3

6,680.58

0.00

0.00

0.00

LK 15200-15450 m

1.8.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

59

74

46,764.04

0.00

46,764.04

18.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema poziciiama iz BoQ - 20%

WS5-011

13,361.15

59

74

13,361.15

0.00

13,361.15

1833

1.84

Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
ripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

LK 15450-15700 m

1.84.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéLjuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-008

46,764.04

59

74

46,764.04

0.00

46,764.04

1.8.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.8.4.3

WSs-012

13,361.15

59

T4

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve

185

|p_d&muee radove prema pozicijama iz BoQ - 10%
LK1

6,680.58

0.00

0.00

0.00

5700-15950 m
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1.85.1

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

74

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, including all

|related works according to BoQ positions  Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

60

74

13,361.15

0.00

13,361.15)

1853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.86

6,680.58

61

0.00

0.00

0.00

LK 15950-16200 m

1.88.1

Pipes installation completed, including &l related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-015

46,764.04

60

T4

46,764.04

0.00

46,764.04

186.2

Testing of the installed pipes completed, including all
related works according to BoQ: positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-022

13,361.16

60

79

13,361.15

0.00

13,361.15]

1.8.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

€1

0.00

0.00

0.00

1.8.7

LK 16200-16450 m

1871

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

61

74

46,764.04

0.00

46,764.04

1872

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-011

13,361.15

61

74

13,361.15

13,361.15

1.8.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

LK 16450-16700 m

1.8.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

74

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, Including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws01

13,361.15

€1

74

13,361.15

0.00

13,361.15])

Manholes and users connection completed, including all
related works according to BoQ positions/§ahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijlama iz BoQ - 10%

6.680.58

62

0.00

0.00

0.00

LK 16700-16950 m

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

WS5-011

46,764.04

62

74

46,764.04

46,764.04

1.89.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

62

T4

13,361.15

0.00

13,361.15

1.8.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.8.10

LK 16950-17200 m

18101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ .- 70% (paid B0%)

WS-019

46,764.04

62

76

37,411.23

0.00

3741123

1.810.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanie instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1.8.10.3

Manholes and users connection completed, including all
related works according to BoQ pmitions.rgahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.11

LK 17200-17450 m

18111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuéi sve pripadajuce radove prema pozicijama iz

BoG - 70% (paid B0%)

Ws-019

46,764.04

62

76

37411.23

3741123

18112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce

radove prema pozicijama |z BoQ - 20%

13,361.15

62

0.00

0.00

0.00
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Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

18113

6,680.58

0.00

1.8.12 LK 17450-17700 m

Pipes ir n pleted, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

18121

WS5-014

46,764.04

63

74

46,764.04

0.00

46, 764.04

Testing of the installed pipes completed, including all
18122 related works according to BoQ positions /| Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

w5019

13,361.15

63

76

13,361.12

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.8123

6,680.58

0.00

0.00

0.00

1.8.13 LK 17700-17950 m

Pipes installation completed, including all related works
18131 according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukijugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

18132

13,361.15

63

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

18133

6.,680.58

64

0.00

0.00

0.00

1.8.14 LK 17950-18200 m

Pipes installation completed, including all related works
1.8.14,1|ccording to BoQ positions / Zavrsena instalacija cevi,

" |ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70% (paid 80%)

Ws-019

46,764.04

63

76

37,411.23

0.00

37,411.23

Testing of the installed pipes completed, including all
18142 related works according to BoQ positions / Zavrieno
= " ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.8.143

6,680.58

64

0.00

0.00

1.8.15 LK 18200-18450 m

Pipes installation completed, including all relaled works
18151 according_to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70% (paid 80%)

WSs-018

48,764.04

76

37.411.23

0.00

37.411.23

Testing of the installed pipes completed, including all
18152 related works according to BoQ positions / Zavrieno
T |Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

Manholes and users connection completed, including all
18153 related works according to BoQ positions/Sahtovi i
T |korekeije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.16 LK 18450-18700 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéLjuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70% (paid 80%)

18161

We-019

46,764.04

76

37,411.23

0.00

37,411.23

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

18.16.2

13,361.15

0.00

0,00

0.00

and users connection completed, including all

18163 related works according to BoQ positions/Sahtovi i
7T |korekcije za korisnike zavriene, ukljutujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

1.8.17 LK 18700-18950 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70% (paid 80%)

18171

Ws-018

46,764.04

76

37,411.23

0.00

3741123

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

18172

13,361.15

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

18173

6,680.58

64

0.00

0.00

0.00

1.8.18 LK 18950-19200 m

Pipes installation completed, including all related works
1.8.18.1 |according to BoQ positions / Zawrsena instalacija cevi,

T Jukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

74

46,764.04

0.00

46,764.04
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1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-013

13,361.15

74

13,361.15

0.00

13,361.15

18183

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.19

LK 19200-19305 m

1.8.1891

Pipes installation completed, including all refated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

W5-006

20,389.12

64

74

20,389.12

20,389.12

18.19.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-013

5,825.46

74

5825.46

0.00

5,825.46)

1.8.19.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuéi sve

dajuce radove prema pozicijama iz BoQ - 10%

2,912.73

64

0.00

0.00

0.00

Sub Total/lSuma stavke 1.8

1,231,631.12

912,059.06

0.00

912,059.06

Subsection | Podsekcija 2.3

LK 19305-19555 m

1.8.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

46,764.04

74

46,764.04

0.00

46,764.04/

1912

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1813

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

0.00

1.9.2

LK 19555-19805 m

1921

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

74

46,764.04

0.00

46,764.04

1.9.2.2

Testing of the installed pipes completed, including all
related works according te BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

74

13,361.15

13,361.15

1823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavrene, ukljulujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 18805-20055 m

1831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

60

74

46,764.04

0.00

46,764.04

1932

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema poziciiama |z BoQ - 20%

WS-009

13,361.15

60

T4

13,361.15

0.00

13,361.15

1933

Manheles and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.9.4

LK 20055-20305 m

1.8.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-006

46,764.04

74

46,764.04

0.00

46,764.04

1942

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-006

13,361.15

60

74

13,361.15

0.00

13,361.15

1943

and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

195

LK 20305-20555 m

1.9.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

60

74

46,764.04

0.00

46,764.04

18562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

T4

13,361.15

0.00

13,361.15

1953

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

0.00
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1.9.6

LK 20555-20805 m

1.9.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz

WS-006

46,764.04

T4

46,764.04

0.00

46,764.04

1862

BoQ.- 70%
led pipes completed, including all

Testing of the ir g
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

60

74

13,361.15

0.00

13,361.15

1963

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&1

0.00

197

LK 20805-21055 m

1.9.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-006

46,764.04

61

T4

46,764.04

0.00

46,764.04

1.9.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

|radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

61

74

13,361.15

0.00

13,361.15]

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekcije za korisnike zavriene, ukljuujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

LK 21055-21305 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

€1

T4

46,764.04

0.00

46,764.04

1982

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

dove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

T4

13,361.15

0.00

13,361.15

1983

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

19.9

LK 21305-21555 m

1.9.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

WS-006

46,764.04

61

T4

46,764.04

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1993

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.9.10

LK 21555-21805 m

19.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

62

74

46,764.04

46,764.04

19102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

62

74

13,361.15

0.00

13,361.15

1.9.10.3

Manholes and users connection completed, including all
related works according to BoQ positionsiSahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.11

LK 21805-22055 m

18111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BolQ.- 70%

WS-008

46,764.04

62

74

46,764.04

46,764.04

18112

Testing of the installed pipes completed, including all
related works according to Bo(Q positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-010

13,361.15

62

74

13,361.15

13,361.15

1.9.11.3

Manholes and users connection completed, including all
related works according to BoQ positjons.‘éahlovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.12

LK 22055-22305 m

18129

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-008

46,764.04

63

74

46,764.04

0.00

46,764.04

19.122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

Ws-on

13,361.15

63

74

13,361.15

0.00

13,361.15)
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18.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.9.13

LK 22305-22555 m

1.8.13.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-006

46,764.04

74

46,764.04

0.00

46,764.04

1.8.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-010

13,361.15

64

74

13,361.15

13,361.15

19133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljufujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

0.00

1.9.14

LK 22555-22730 m

1.9.141

Pipes installation completed, including all related works
according to BoQ) positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-022

25,439.64

25,439.64

0.00

25,439 64

1.8.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.268.47

0.00

0.00

19143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,634.23

64

0.00

Sub TotallSuma stavke 1.9

1.10

Subsection | Podsekcija 3.1

1.10.1

904,817.31

0.00

0.00

TBS;TDS.HI

0.00

793,705.96)

LK 22730-22980 m

1.10.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00

11042

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno

| Ispitivarje instaliranih cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11013

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.2

LK 22980-23230 m

1.10.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wWs-018

46,764.04

56

46,764.04

0.00

46,764.04

1.10.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-023

13,361.15

56

13,361.15

0.00

13,361.15)

11023

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

1.10.3

LK 23230-23480 m

11031

Fipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70% (paid 80%)

W5-024

46,764 04

11032

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.10.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.4

LK 23480-23730 m

1.1041

Pipes Installation completed, including all related works
according to BoG positions / Zavrsena instalacija cevi
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQl.- 70% (pald 80%)

Ws-024

46,764 04

81

Q.00

37.411.23

37.411.23

11042

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.104.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

56

0.00

0.00

1.10.5

LK 23730-23980 m
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11054

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cavi
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70% (paid 80%)

Ws-024

46,764 04

3741123

a7.411.23

1.105.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudéi sve pripadajuce
radove prema pozicijama |z BoQ - 20%

13,361.15

0.00

0.00

0.00

1.10.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene. ukljutujudi sve

A

p juce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.6

LK 23980-24230 m

11061

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70% (paid 80%)

W5-024

46,764 04

0.00

3741123

3741123

1.106.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00)

11063

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavréene, ukljutujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.7

LK 24230-24480 m

11071

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70% (paid 80%)

WS5-024

46,764.04

69

a1

0.00

37,411.23

ar4anza

1.10.7.2

Testing of the installed pipes completed, including all

|related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00]

11073

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrsene,, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.84

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-009

46,764.04

59

T4

46,764.04

46,764.04

11082

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

60

74

1336115

0.00

13,361.15

1.10.8.3

Manholes and users connection completed, including all

lated works according to BoQ positionsiSahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&1

0.00

0.00

0.00

1.10.8

LK 24730-24778 m

1.10.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
Bol.- T0%

WS5-010

33,670.11

74

33,670.11

0.00

33,670.11

11082

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuCujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

9,620.03

60

74

9,620.03

0.00

9,620.03

11093

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za kerisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

81

0.00

0.00

Sub Total/Suma stavke 1.10

111

582,506.29

Subsection /| Podsekcija 3.2

1411

163,540.52

187 15

350,596.67

LK 24778-25028 m

111141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-010

46,764.04

74

46,764.04

0.00

46,764.04

1.11.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

74

13,361.15

0.00

13,361.15

11113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.2

LK 25028-25278 m

11121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764 .04

74

46,764.04

0.00

46,764.04

11122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

55

74

13,361.15

0.00

13,361.15
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1.11.2.3|

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

56

0.00

0.00

0.00

1113

LK 25278-25528 m

111341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-012

46,764.04

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11132

lated works ling to BoQ itions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-021

13,361.15

57

78

13,361.15

0.00

13,361.15

1.11.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1114

LK 25528-25778 m

11144

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-017

46,764 .04

74

46,764.04

46,764.04

11142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-023

13,361.15

57

80

13,361.15

0.00

13,361.15

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve

A

p juce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

1.11.5

LK 25778-26028 m

1.11.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-o1

46,764.04

46,764.04

46,764.04

1.11.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-021

13,361.15

57

78

13,361.15

0.00

13,361.15

11153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.6

LK 26028-26278 m

11161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

46,764.04

0.00

46,764.04

1.11.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-021

13,361.15

55

78

13,361.15

0.00

13,361.15

1.11.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.11.7

LK 26278-26503 m

1117

Pipes installation completed, including all related warks
according to BoQ positions | Zavrsena instalacija cewi,

ukljutujuéi sve pripadajuce radove prema poziciiama iz
BoQ - 70% (paid 80%)

WS-024

26,694 78

000 21.3

11172

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.627.08

0.00

0.00

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavriene, ukljubujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

381354

0.00

0.00

Sub Total/Suma stavke 1.11

1.12

438,970.01

360,751.14] 213

55.83]

0.00

382;106.9?'

Subsection / Podsekcija 3.3

1124

LK 26503-26753 m

11211

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

ws-021

46,764.04

55

78

46,764.04

0.00

46,764.04

11212

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-023

13,361.15

80

13,361.15

0.00

13,361.15

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

57

0.00

0.00

0.00

1122

LK 26753-27003 m
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11224

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

55

62

46,764.04

0.00

46,764.04

11222

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

56

66

13,361.15

0.00

13,361.15

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.3

LK 27003-27253 m

112.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukdjutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-009

46,764.04

55

46,764.04

46.?64.04r

11232

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

w5011

13,361.15

56

66

13,361.15

13,361.16

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za konsnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1124

LK 27253-27603 m

11241

Pipes Installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,
ukljuéujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

62

46,764.04

0.00

46,764 .04

1.1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

66

13,361.15

0.00

13,361.15

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljudujudi sve

Aal

juce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.12.5

LK 27503-27753 m

1.12.51

Pipes ir ion col ,_“J.- luding all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-009

46,764.04

55

46,764.04

46,764.04

1.125.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-011

13,361.15

66

13,361.15

0.00

13,361.15

11253

|Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.6

LK 27753-28003 m

1.12.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1.126.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

57

13,361.15

0.00

13,361.15

112863

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

0.00

1.12.7

LK 28003-28253 m

11271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-009

46,764.04

56

46,764.04

0.00

46,764.04

11272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

66

13,361.15

13,361.15

11273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

1.12.8

LK 28253-28503 m

11281

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WSs-007

46,764.04

82

46,764.04

0.00

46,764.04

1.12.8.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

57

66

13,361.15

0.00

13,361.15

Page 28 of 39



11283

Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi i
|korekcije za kerisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

0.00

1.12.9

LK 28503-28753 m

11281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

WS-009

46,764.04

46,764.04

0.00

46,764.04

11282

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

57

66

13,361.15

13,361.18

11293

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.12.10

LK 28753-29003 m

112109

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuZujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

57

62

46,764.04

0.00

46,764.04

112102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

66

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

112103 related works according to BoQ positions/$ahtovi |

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.12.11

LK 29003-29317 m

112119

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

W5-01

5467464

57

66

54,674.64

54,674.64

112112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-023

15,621.33

15,621.33

15,621 .33r

112113

Manholes and users connection completed, including all
related works according to BoQ positions/§ahtovi i
korekcija za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.810.66

58

0.00

Sub Total/Suma stavke 1.12

1.13

746,164.30

671,547.87

0.00

e

671,547.87

Subsection /| Podsekcija 3.4.1

1434

LK 29317-29670 m

113141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

67,340.21

61

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11312 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

0.00

1.131.3

Manholes and users cor ion completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

63

0.00

0.00

0.00

1.14
1.14.1

Sub TotallSuma stavke 1.13

96,200.30

0.00

0.00

Subsection /| Podsekcija 3.4.2

LK 29670-29920 m

1.14.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukijuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-022

46,764.04

79

46,764.04

46,764.04

1.141.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,58

55

0.00

0.00

1.14.2

LK 29920-30170 m

114241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-011

46,764.04

66

46,764.04

0.00

46,764.04

1.14.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

13,361.15

0.00

13,361.15

1.14.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.14.3

LK 30170-30420 m
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114341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicilama iz
BaQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

11432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

13,361.15

0.00

13,361.15

1.14.33

Manhcles and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.14.4

LK 30420-30670 m

1.14.4

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-011

46,764.04

66

46,764.04

0.00

46,764.04

11442

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

55

66

13,361.15

0.00

13,361.15

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.14.5

LK 30670-30820 m

11451

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz

ws-002

46,764.04

46,764.04

46,764.04

1.14.5.2

BoQ .- 70%

Testing of the installed pipes comp i ing all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

55

13,361.15

0.00

13,361.15

11453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1,146

LK 30920-31170 m

1.148.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

46,764.04

0.00

46,764.04

11462

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

86

13,361.15

13,361.15

1.146.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

1.14.7

LK 31170-31420 m

11471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

46,764.04

46,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W3-008

13,361.15

63

13,361.15

0.00

13,361.15

11473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

1.14.8

LK 31420-315560 m

1.14.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ .- 70%

Ws-018

30677.21

75

30,677.21

30,677.21

1.148.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764.92

0.00

11483

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

57

0.00

0.00

Sub Total/lSuma stavke 1.14

1.15

511,464.95

438,192.39

0.00

438,192.39)

Subsection/ Podsekcija 4.1

1.151

LK 31556-31806 m

11511

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.151.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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11513

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljudujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.2

LK 31806-32056 m

1.15.21

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

ws-020

46,764.04

55

77

46,764.04

0.00

46.,764.04

11822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

35

0.00

0.00

1.15.23

Marnholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.3

LK 325056-32306 m

1.15.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.153.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11533

Manhales and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve

A

pr juce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.4

1.15.4.1

LK 32306-32556 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.5

LK 32566-32806 m

1.15.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15.53

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.6

LK 32806-33056 m

1.15.6.1

Pipes installati leted, including all related works

comp
|according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

0.00

0.00

11562

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11563

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrdene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.7

LK 33056-33306 m

11574

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.7.2

Testing of the installed pipes completed, including all
related works according to BoCl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11573

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.8

LK 33306-33556 m

1.15.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00
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1.15.8.2

Testing of the installed pipes completed, inciuding all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

Manholes and users connection completed, including all

1.15.8.3

lated works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljudujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1159

LK 33556-33806 m

1.159.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

11592

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11583

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.10

LK 33806-34056 m

1.15.101

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BolQ.- T0%

46,764.04

0.00

0.00

0.00

1.15.102

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljulujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

115103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.15.11

LK 34056--34306 m

1.18.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

0.00

0.00

1.1611.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

115113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.12

LK 34306-34556 m

115121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

46,764.04

46,764.04

115122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicljama |z BoQ - 20%

WS-020

13,361.15

13,361.15

0.00

13,361.15)

1.15.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.13

LK 34556-34806 m

1.15.131

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-022

46,764.04

55

46,764.04

0.00

46,764.04

1.15.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,381.15

55

0.00

0.00

115.13.3

Manholes and users connection completed, including all
related works according to BoQ posilions!ﬁahwvi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.14.3|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.15

LK 35056-35306m
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1.15.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-020

46,764.04

77

46,764.04

0.00

46,764.04

1.15.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

115153

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.16

LK 35306-35425 m

1.15.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-020

19,827.95

7

19,827 .95

0.00

19,827.85

1.15.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,665.13

0.00

1.156.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukijutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

Sub Total/Suma stavke 1.15

1.18

1,030,412.15)

22024575

Subsection | Podsekcija 4.2

1.16.1

0.00

0.00

220,245.25|

LK 35425-35675 m

116141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

46,764.04

52

67

46,764.04

0.00

46,764.04

1.16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11613

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

1.16.2

LK 35675-35925 m

1.16.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764,04

46,764.04

0.00

46,764.04

1.16.2.2

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

0.00

13,361.15

11623

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.3

LK 35825-36175 m

1.16.3.1

Pipes installation pleted, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-004

46,764.04

52

46,764.04

46,764.04

1.16.3.2

Testing of the installed pipes completed, including all
|related works according to BoQ) positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

52

66

13,361.15

13,361.15

1.16.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

52

0.00

0.00

0.00

1.16.4

LK 36175-36425 m

1.16.441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

52

46,764.04

0.00

46,764.04

1.16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

13,361.15

0.00

13,361.15

1.164.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.16.5

LK 36425-36675 m

1.16.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-004

46,764.04

52

48,764.04

0.00

46,764.04

1.16.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

52

66

13,361.15

0.00

13,361.15]
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11653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.61

Pipes Installation completed, including all related works
according to BoQl positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ - T0%

ws-015

36,371.20

52

72

36,371.20

36,371.20

1.16.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

1.16.63

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

52

0.00

0.00

Sub TotaliSuma stavke 1.16

1.17

323,636.00

Subsection | Podsekclja 4.3

1.174

LK 36894-37144 m

1171

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-015

46,764.04

52

46,764.04

46,764.04

14712

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11713

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

8,680.58

52

0.00

0.00

0.00

1.17.2

LK 37144-37394 m

1.17.24

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

46,764.04

46,764.04

11722

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-003

13,361.15

52

13,361.15

0.00

13,361.15]

1.17.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.47.3

LK 37394-37644 m

1.17.34

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

11732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanie instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11733

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.174

LK 37644-378%4 m

1.17.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1174.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.17.5

LK 37894-38144 m

1.17.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

55

0.00

0.00

0.00

1.17.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama |z BoQ - 20%

13,361.15

55

0.00

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.17.6

LK 38144-38309 m

Page 34 of 38



11761

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

35,886.72

0.00

11762

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

0.00

1.17.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

55

0.00

0.00

0.00

Sub TotallSuma stavke 1.17

1.18

385,295.58

106,889.23

0.00

106,889.23]

Subsection /| Podsekcija 4.4.1

1.181

LK 38308-38558 m

1.18.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-02z

46,764.04

46,764.04

0.00

46,764.04

1.18.1.2

Testing of the installed pipes completed, including all

|related works according to BoQ positions / Zavreno

Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11843

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.18.2

LK 38559-38809 m

118241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11822

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.18.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve

Al

pri juce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.3

LK 38808-39059 m

11831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11832

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11833

Manholes and users connection completed, including all
related works according to BoQ positions/S8ahtovi i
korekcije za korisnike zavriene, ukljutujuél sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.184

LK 39059-39308 m

1.18.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-021

46,764.04

46,764.04

0.00

46,764.04

1.18.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama 1z BoQ - 20%

13,361.15

0.00

0.00

0.00

11843

Manhgoles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljubujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.185

LK 39309-39559 m

11851

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11852

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

000

1.18.5.3

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.18.8

LK 39559-39809 m

11861

Pipes ir ion comp cluding all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11862

Testing of the installed pipes completed, including all

related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00]
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1.18.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavrdene, ukljudujudi sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680 58

0.00 0.00 0.00

1.18.7

LK 39809-40058 m

1.18.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

11872

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1.18.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

1.18.8

LK 40059-40309 m

1.18.81

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicljama iz
BoQ.- 70%

W5-015

46,764.04

2

46,764.04 0.00 46,764.04

11882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00 0.00 0.00

1.18.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00 0.00 0.00

1.18.9

LK 40309-40458 m

1.18.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-022

27.787.18

S5

27,787.19 0.00 27,787 19]

11892

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.939.20

0.00 0.00 0.00

1.189.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.80

0.00 0.00 0.00

Sub Total/Suma stavke 1.18

574,142.12

168,079.30| 0.00] _168,079.30

. Total cost center 1/ Ukupno trodkovno mjesto 1:

[ rszs0228]  28323045] 7.528036.00]
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

80% - Main structure completed, induhaing all related
2141 works according to BoQ positions /Zavrsena glavna
77 |konstrukeija, ukljugujuci sve pripadajuce radove prema
pozicijama iz BoQ (paid 90%)

WS-023

59,132.27

80

53,219.04

53,219.04

B0% - Main structure completed, including all related
21541 works according to BoQ positions /Zavrsena glavna
© 7 |konstrukeija, ukljuujuci sve pripadajuce radove prema
cijama iz BoQ (paid 90%)

ws-023

59,132.27

53,219.04

0.00

53,219.04

80% - Main structure completed, including all related
2161 works according to BoQ positions /Zavrsena glavna

-1® M konstrukeija, ukljugujuéi sve pripadajuce radove prema
|M‘ ijama iz BoQ (paid 90%)

WS-023

58,132.27

3

§3,219.04

0.00

53,219.04

Sub Total/Suma stavke 2.1

591,322.66

425,752.32

425,752.32

Chlorination chamber / Stanica za hlorisanje Gornje

227 \irke (paid 70%)

WS-023

73,298.40

51,308.88|

0.00

51,305.88

Chlorination chamber / Stanica za hlorisanje Pelev

22205/iie (paid 70%)

L]

W5-023

69,777.66

48,844 37

0.00

4B,844.37

224 Chlorination chamber / Stanica za hlorisanje Matesevo
" "|(paid 70%)

Wws-023

65,209.11

45,646.38

0.00

45.646,38'

Chiorination chamber / Stanica za hiorisanje Matesevo

223015 (paid 70%)

WS-023

60,342.12

gle(8 |8

S|18|38]|8

42,239 48

0.00

42,239.43'

Sub Total/Suma sta

340,803.77

238,562.64

238,562.64
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje

Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

31 Structure part / Strukturalni dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% WS-010 532,401.22 52 65 212,960.49 0.00 212,960.49
312 Concrete and reinforcement works finished / Zavrieni
" |radovi na betorw i armaturi - 20%
3.1.2.1]Height / Visina 0 - 2m Ws-022 36,698.34] 53 79 18,348.17 0.00 18,349.17
3.1.2.2|Height / Visina 2 - 4m Ws-022 36,608.34 53 79 18,349.17 0.00 18,349.17
3.1.2.3|Height / Visina 4 - 6m We-022 36,608.34] 54 79 18,349.17 0.00 18,349.17
3.1.2.4{Height / Visina 6 - 8.28m Ws-022 42,019.60] 54 79 21,008.80 0.00 21,009.80
313 I;!g'sr:ainim works finished / Zavrseni preostali radovi - 7605732 56 0.00 0.00 0.00
Sub Total/Suma stavke 3.1 760,573.17 288,017.81 0.00] _289,017.81
32; Hydromechanical / Hidromehanika
Hydromechanical works and equipment /
321 Hi hanicki radovi | 91,489.25 59 0.00 0.00 0.00
J_ Sub Total/Suma stavke 3.2 91,489.25| _0.00 0.00 0.00
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1)/ Nasipi, usjeci i drenaZa - Kompletna duzina zavriena - 73,899.65| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
332 (BNS22SA) i habajuci sloj (AB11SE), Zavrsena 3979212 55 0.00 0.00 0.00
kompletna duZina - 35%
Sub Total/Suma stavke 3.3 113,691.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment Il slope stability and protection works
3.4.1|/ Zavrieni radovi na stabilnosti | za&titi kosina segment |WS-011 63,148.33| 52 66 50,518.66 0.00 50,518.66
Il - 34% (paid 80%)
Finished segment |l slope stability and protection works
3.4.2|/ Zavrieni radovi na stabilnosti i zastiti kosina segment II|WS-011 61,291.02 53 66 49,032.82 0.00 4903282
- 33% (paid 80%)
Finished segment | slope stability and protection works /
3.4.3|Zavrieni radovi na stabiinosti i zadtiti kosina segment | - [WS-011 61,291.02| 54 66 49,032.82 0.00 49,032.82
33% (paid 80%) _
Sub Total/Suma stavke 3.4 185,730.37 148,584.30 0.00] 148,584.30
3.5. Electrical / Elektrika
Whole electrical related works finished / ZavrSeni su svi
351 dovi povszaikisiitinom snarghom <-100% 15,764.34) 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.5 15,764.34| 0.00 0.00 0.00
- Total cost canter 3/ Ukupno troSkovno mjesto 3| 1,167,248.91 43760210f  0.00] 437,602.10|
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

41 Access road | Pristupni put
Embankments, cut and drainage - Full length completed
4.1.1|/ Nasipi, usjeci i drenaza - Kompletna duzina zavriena - 65,846.22] 53 0.00 0.00 0.00
65%
Bearing layer (BNS225A) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
— (BNS22SA) | habajuci sloj (AB11SE), Kompletna duzina e M o e ooy
|zavrsena - 35%
Sub Total/Suma stavke 4.1 101&01.8?' 0.00 0.00 0.00
4.2 [The connection / Prikljucak
Finished trench excavation and layout of pipeline /
421 Zavrien iskop rovova | { cjevovoda - 80% 24589557 54 0.00 0.00 0.00
Finished testing of the installed pipe and backfilling,
4.2.2|including manholes / ZavrSeno ispitivanje instaliranih 61,473.89] 54 0.00 0.00 0.00
cijevi i zatrpavanje, ukljuéujuci $ahtove - 20%
Sub Total/Suma stavke 4.2 307,369.46 0.00 0.00 0.00|
4.3. Structure part / Strukturnio dio
Get paid for pump station / Placanje za pumpnu stanicu
431 40% (paid B0%) 76,269.05 53 80 61,01524 0.00 61,015.24
Get paid for reservoir / Placanje za rezervoar - 30%
432 (paid 80%) 57,201.78 53 80 4576143 0.00 45,761.43
Get paid for chlorination chamber / Placanje za hlornu
433 komoru - 30 % (pald 80%) 5?.2(2.?9 53 80 45,761.43 0.00 45,761.43
Sub TotallSuma stavke 4.3 190,672.64 152,538.11 0.00 152|53-B.1 1
4.4, Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
structure power station structure finished / Zavriene sve
441 oo cevl | bumpe unulay Sirukiins PUMEns stanice - 444536.71| 62 0.00 0.00 0.00
100%
Sub TotallSuma stavke 4.4 444,536.71 0.00 0.00 0.00|
45 Low Voltage Installations | Niskonaponske
= instalacije
Finished low voltage installations fZavrsere instalacije
451, niskog napona - 100% 23232829 55 D.U_O 0.00 0.00
Sub 'I_'otal."Sy_lm stavke 4.5 232@28.29 0.00 0.00 0.00]
~ Total cost center 4/ Ukupno trokkovno mjesto 4: 1,276,208.98 152,538.11 0.00] 52,5381




	1
	2

