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\Bar-Boljare Highway,-Section Smokovac-Uvac-MatesevolAutoput Bac-Boljare,

dionica Smokovac‘Uvaf—Muteievo

Apenndix 3 to the Contract (Design and Build)/Prilog 3 Ugovora

Employer/Poslodavac The Government of Montenegro, Ministry of Capital Investments
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign

Contractorlzvodat company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio
| stranog drustva Podgorica

Engineer/infenjer INGEROP CONSEIL & GECDATA Engineering S.P.A

::C:;?dlx 3 Subsequent Works Price/Cijena Priloga 3 Naknadni EUR 30,456,569,00

Advance Payment Total Amount/Ukupan iznos avansa{20% from ' B = B

|Appendix 3 Subseguent Works Price a ) EUR 6,091,313.80 D.O.0. ; ij &-ff\?-*f"i g \“"“:g%,_ .

Amount of agreed Variations/Iznos dogovorenih izmjena EUR 0.00 PJ AUTOPU LJARE

Amount of agreed Employer i B2

Amou‘nl cff agree.d Employers Claims/ Iznos dogovorenih EUR 0.00 Href

potraZivania Investitora . qoric /202" 4 god |

Amount of agreed Contractor's Claims/iznos dogovorenih EUR 0.00

traZivania lzvodado

Maximum Amount of Retention Money/ Maksimaini iznos
garantnog depozita

EUR 1,522,828.45

Number of IPC/Brojf IPS-a S1-031
Referenced Period for IPC/Period na koji se odnosi IPS 1-30 November 2021
Date of IPS submission/Datum predavanja ZPS-a |'10 December 2021 D.O.O. A e S

- i PT AUTOPUT .BAE | 1ARE
Date of IPC (Interim Payment Certificate} issuance/Datum . = Ezﬁ’ LJARE
izdavanja IPS-a (Privremene Situacije) Bro]

== - = By i A2 < 7
ndgor Q—/t‘% 2027] god.

Payment Due Date (42 days after IPS Submission)/Datum

dospijeca naplate (42 dana nakon izdavanja ZPS-a) 321 ey 2022

Cumulative Previous Current Cumulative/ | Value for Payment/iznos

IKumulativno prethodno Kumulativno tekude za placanje
: —
A - Contractor's payments/Pladanja lzvodaéa
Contracted Works/Ugovorni radovi EUR 26,734,234.02 EUR 27,469,993.80 EUR 735,759.77
Variations/lzmjene (Clause/Klauzula 13) EUR 0.00 EUR 0.00 EUR 0.00

Substantiated Contractor's C!alms!_F'orkn}ebLfena potraZivanja
lzvodaca (Sub-clause/Potklauzula 20.1) RUBAN BMRG0 ENR O

Total/Ukupno A EUR 26,734,234.02 EUR 27,469,993.80 EUR 735,759.77
|B - Retention Money!Garantni depozit
5% of the amounlt of each Payment Certificate/ 5% od iznosa svake EUR 1,336,711.70 EUR 1,373,499.69 EUR 36,787.99|
Potvrde o platanju

Total/Ukupno B EUR 1,336,711.70 EUR 1,373,499.69 EUR 36,787.99
|c - Advance payment amortization/Amortizacija avansnog | : ]
|placania | bk b oLt IS N
Advance payment

:qmortlzatlon - 25% o?e_a_ch Ey-menl Certificate, when value of Executed Warks has reached 2008 |

of the Appendix 3 Price/25% svake Poturde o pladanju, kada vrijednost lzvedenih radova dostigne EUR 5‘ 1 60_?3002 EUR 5,344,66996! EUR 1 83.93994

20% Cijena Priloga 3

Total/Ukupno C EUR 5,160,730.02 EUR 5,344,669.96 EUR 183,939.94

|D - Non Conformity/Neusaglasenost

Value of Non Conformity and closing of NCN's/Vrijednost
Neusaglatenosti i zatvaranie OON

EUR 0.00 EUR 0.00 EUR 0.00

Total/Ukupno D‘ EUR 0.00 EUR 0.00
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IE Dtdunﬁwmm

v ) Am““g;g?;%%ﬂiﬁéﬁg&gﬁ:ﬁ}g2 "?: EUR 000 EUR 0,00
ey Seex  n
Doqovorena potraZivanja Investitora | S . : -
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPSitznos ove PS (AB-C+D+£)|  EUR 2023679228  EUR 20,751,824.12 EUR 515,031.84

Five Hundred Fifteen Thousand
] Thirty One euros and Eighty Four
cents

Five Hundred Fiffeen Thousand ;
il Thirty One ewres and Eighty Four el
Wopris e ol

Execution progress/Napredak izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / fzvedeni 87.78% 90.19% 2.42%
Naknadni Radovi Priloga 3/Cije Prilga 3. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i pravilnim
elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je pofpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime Date/Datum

L2 202,

Jan Lorange

f Bl F 'ﬁ[an"cfﬁ

_ BB Highway -
__ /
\_ —-“"’-/.

Amount approved by the Project Manager/lznos odobren od

strane Upravliaca proiektom ieaejma Ciate/Dettum
Approved Payment for Employer/ Iznos odobren od strane Narisl g Date/Datum

Investitora

2422,
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Summary Calculation IPC $I Mo 031/Sumarni proraéun IPS PS No 031

3 4=243 5{1-4)
Contracted Works(A.C.A)/Ugovoreni 30,456,569.00 26,734,234.02 735,759.77 27,460,993.80 2,986,575.20
radovi (P.U.1)
Variations/izmjena 0.00 0.00 0.00 0.00 0.00
Employers Clai Y 0.00 0.00 0.00 0.00 0.00
Conltractor Claims/Potrazivanfa 0.00 0.00 0.00 0.00 0.00
Non Conformityf Neusaglasenost 0.00 0.00 0.00
Total 30,456,569.00 26,734,234,02 735,759.717 27,469,993.80 2,086,575.20
Number of closed NCNs in the end of N is 0/ Broj zatvorenih ION do kraja novembra je 0

The total value of closed NCN is 0 €, / Ukupna vrijednost zatvorenih ION iznosi 0 €

Number of new opened NCNs in the end of November is 0 / Broj novaotvorenin ION na kraju novembra je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novoatvorenih ION iznosi 0

Repayment of Advancelisplata avansa

4

Advance/Avans

£,091,313.80

EUR 5,160,720.02

EUR 183,939.94

EUR 5,344,669.96

746,643.84

TotallUkupno

6,091,313.80

5,160,730.02

183,938.94

5,344,669.96

'.'45.543.84]




Number of new opened Deductibles in the end of N ber |s 0/ Broj

do kraja "

0

EUR 0.00 ]
EUR 0.00
EUR 0.00
suma stavke 3|Naknadno (Sub-Clausel/Potklauzila 13.9) RIS
Sublotal/] Unf predvidiive (Sub-Clause/P
suma stavke 4]13.9] R0
Number of closed
Deductibles at the|
end of November is|
0/ Broj zatvorenih| Other Variations/Ostale izmjene EUR 0.00]
Odbitaka do kraja|
novembra
EUR 0.00




2

1 EUR 0.00 EUR 0.00 EUR 0.00,

TOTALUKUPNO EUR 0.00 EUR 0.00 EUR 0.00|

Number of closed Deductibles at the end of November is 0/ Broj zatvorenih Odbitaka do kraja novembra je 0

Number of new opened Deductibles in the end of November is 0 / Broj novootvorenih Odbitaka do kraja novembra je 0



Number of closed Deductibles at the end of November is Of Broj zatvorenih Odbitska do kraja novembra je 0

Nurnber of new opered Deductibles in the end aof a0/ Broj iy ih Odbitaka do kraja novembra jo 0



E1

Amount withheld based on Sub-clause 14.6 afb flznos

it P16 ah 0.00| 0.00| 0.00
"B B - 0.00) 0.00] 0.00
El-2 i 0.00)
E2 Delay Damap kel [‘5;'_'; o.00| 0.00| 0.00|
E2-1 - 0.00}
0.00

E3 Agreed Employer's Claims/Dogovorena potradivanja 0.0 0.00

Investitora (Sub-clause/Potkiauzula 2.5 0] ‘
B3 ] - )
7 oﬁ[ 0.00

Number of tlosed Deductibles at the end of November is 0/ Broj zatvorenih Odbltaka do kraja novembra je 0

The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka lznosi 0 (EUR)

Number of new opened Deductibles in the end of b ber is O/ Braj
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)

ih Odbitaka do kraja novembra e 0



3} Ak Pl

= I.i
|

Inte?change Smokavac. Improper implementation of Health and Safely

1052 |measures during construction works. Petlia Smokovac. Nepropisno S 006 Closed/Zalvoreno 0.00 0.00 0.00
sprovodenje miera zastite na radu tokom izvodenja radova )
Slope protection - Grating structure Smokovac Interchange. Improper
implementation of Health and Safety measures during consiruction works
1268 |Zaktita kosina - Rodtiliska konstrukcija: Petlja Smakovac. Nepropisno 51020 Closed{Zatvoreno 0.00 0.00 0.00
spravodene mpera zastile na radu tokom izvedenja radova
TOTALUKUPNG 0.00 0.00 0.00

Number of closed NCNs in the end of November is 0/ Broj zatvorenih ION do kraja novembra je 0
The total value of closed NCN is 0 €. / Ukupna vrijednost zatvorenih ION iznosi 0 €

Number of new opened NCNs in the end of November is 0/ Broj

orenih ION na kraju novembra je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvarenih ION iznosi 0



Dionica

HighwaylAufoput Bar-Boljare,

Uvac-M

IPC NoflPS Br. 51-031

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)/REZIME PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORN!

; Value of cu"ﬂ:"“" — Ovay [Tota! Valus t0 gatal :
Cost Centar No/ Tro$kovno mjesio Br  |Description/Opis Works/Vrijadnost : bkativ peciac/ Ukupan fznos do | Balance/ Safdo
radova Amiiativng P danas
1 2 3 4=2+3 5=14
Cost Center/ Trodkovna mjesto 01 Open rmad / Otvorena frasa 7,268,276.76 6,147,610.60 513,298 23 6,660,008.83 507,369.93
Cost Canterf Trodkovno imjesto 02 {Bridge/Most MORACA, B,287 44761 8,109,845.55 0.00 B.109,845.55) 177,602.06
[Cost Center/ ﬂm mjasic 03 Owerpass { Nadvoinjak Zlatica 1.417 437 .08 1.223,235.79) 0.00 1,223,23579 1 94.201.29]
ICost Center! Trodkovnio mjesto 04 Underpass [Padvoznjaci 723,932.16 651,117.26) 0.00 851,117.26 72.314.90'
Cost Center! Trogkowmo n’l}éﬂﬂ 05 Potporni zidovi / Retaining walls 3,121 42385 3,089,169.67 0.00 3.089,169.67 32.354.15!
(Cost Center! Trofkovino mjesta D8 Pielnioreed sol yeiaining wal/ Raipor 2id od 2192,602.29 2,192,693.29 0.00 2.192,693.29 0.00}
armirane zemlje
(Cost Center/ Trodkovno mfasig 07 Waler drainage /Odvednjavanje 1,548,850.29) 1,389,730.57 0.00 1,369,730.57 159.219.712
Cost Centerl, Troshovno mjesto 08 Culvert / Propusti 340,240.77 340,240.77 0.00 340,240.77 0.00
[Cost Center/ Tmékamo_ mjesto 09 Slope protection / Zaslita kosina 2,777 437,70/ 277743770 0.00 2,777 43770 0.00]
: ; Railway reconstruction equipment works / Radovi na
(Cost Center/-Trokovno mjesto 10 rekonstrukel] e za FICG 111,463.31 0.00 0.00 0,001 111.463.31
Cost Centerf Trogkovno mjesta 11 :ﬂml:zaﬂm aand equipment / Saobraéajna 1,231,248.94 B5,445.98/ 222,461.55 307,907.53 923,341.42
Cost Centerf Tradkovna mjesto 12 |Landscaping / Uredenje terena 73.458.37 0.00 0.00 0.00 73,458.37
0 f ion of existing ission lines /

Cost Cented Troskovno mjesto 13 zmijedtanj jedih dalek 277,504.26 188,337.00 0.00 198.337.00 78,167.26
Cost Centerf Troskowna myesto 14 Noise protection walls / Zidovi za zastitu od buke 845.496.013' 333,110.36 0.00 333,110.36 512,385.72|
Cost Center! Tradkovia mjasto 15 Water supply / Viodosnabdijevan|e 239.556.55[ 196,259.49| 0.00 196,259.49) 43,297.07)

TOTALUKUPNO 30.456.563.00' 25,?34,234.111' 735,759.77] 27,469,993.80 2.986,575.1




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interct Smok Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 01 Rev.01

Main road
LKB6+780-LK66+422,38
RK65+792,006-RKE6+429,144
1.1. Top soil WL janj
11.1.10-250 m (LK&RK) S1-023 4,029.26 50 71 4,029.28 0.00 4.029.26
1.1.2.)1250 - 500 m {LK&RK} S1-023 4,029.25 50 T 4,029.25 0.00 4.029.25
1.1.3.|1500 - 637,05 m {LK&RK) 51-023 1,581.65 50 il 1,581.65 0.00 1.581 .65
1.2. Earthworks! Zemljani radovi
RKE5+792,096 - RKE6+042,096
1.2.1.{0+000.00 - 0+250.00, layer 1 Si-012 107,912 98 53 60 107,912.98 0.00 107,912.98
1.2.2.]0+000.00 - 0+250.00, layer 2 SI-012 10791298 §3 80 107.912.98 0.00 107.912.28
1.2.3.10+000.00 - 0+250.00, layer 3 S1-008 & 012 107,812.98 54 60 107.912.98 0.00! 107,812.98
1.2.4.10+000.00 - 0+250.00, layer 4 SI-008 & 013 107.912.98 54 B1 107.912.98 0.00 107,912
1.2.5.|10+000.00 - 0+250.00, layer § S1-008 & 013 107.912.98 55 &1 07.912.98 0.00 107,812
1.2.5.|0+000.00 - 0+250.00, layer 6 Sl-014 & 015 107.912.98 55 62 07,912.98 0.00 107 912,
1,2.7.]0+260.00 - 0+250.00, layer 7 S-014 & 015 107,812.98 58 07,912.98 0.00 107.512.98
1.2.8.[0+250.00 - 0+250.00, layer 8 81017 & 020 107,812.68 56 G8 07,912.58 0.00 07.912.98|
1.2.9.|0+250.00 - 0+250.00_ layer 9 Sl-017 & 020 107,912.98 &7 68 07.912.98 0.00 0791298
1.2.10.|0+250.00 - 0+250.00 layer 10 SI017 & 020 107,812.58 57 68 07,912.98 0.00 107.912.98
RKB6+042,096 - RKE6+292,096 {_
1.2.11 |0+250,00 - 0+500.00, layer 11 Sl-008 107,912.98 58 56 107.912.98 0.00 107,912.98
1.2.12 [0+250.00 - 0+500.00, layer 12 |SI-008 107 912.98 58 56 107,912.98 0.00 107,912.98
1.2 13 |+250.00 - 0+500.00, layar 13 SI-010 10791298 59 58 107.812.98 0.00 107,912.98
1.2.14.|0+250.00 - 0+500.00, layer 14 SI-310 107,912.98 59 58 107.912.98 0.00] 107,812.98
.2.15.|0+250.00 - 0+500.00, layer 15 SI-011 & 12 10791298 [ 60 107.912.98 0.00] 107,912.88
1.2.16.10+250.00 - 0+500.00, layer 16 SI-041&12 107.912.98 680 60 107.912.98 0.00 107,912.88
.2.17.10+250.00 - 0+500.00, layer 17 Si-012 107.812.98 &0 107,912.98 0.00 10781298
1.2.18.{0+250.00 - 0+500.00, layer 18 Si-012 107,912.98 80 107.912.98 Q.00 107,912 88
1.2.19.|0+250.00 - 0+500.00, layer 18 51013 107.912.98 &1 B1 107,912,898 000 107,812 9
1.2.20.|0+250.00 - 0+500.00, layer 20 51013 107.912.98 &1 61 107,212 98 0.00 107,912 9
1.2.21.|0+250.00 - 0+500.00. layer 21 51014 107,912.98 62 107,812.98 0.00 107.912.9
1.2.22 |0+250.00 - 0+500.00. layer 22 S04 107,912.58 62 107,812 98 0.00 107.812.98
1.2.23.|0+250.00 - 0+500.00. layer 23 51019 107,912.98 &7 107,912 58 0.00 107 812 88
1.2.24 |0+250.00 - 0+500.00, layer 24 51019 107,912 98 67 107,912.98 0.00 107.912.98
1.2.25 |0+250.00 - 0+500.00, layer 25 S1-020 107,912 98 68 107.912.98 0.00 107,912.98
1.2.26.|0+250.00 - 0+500.00, layer 26 S1-019 107,912 98 67 107.912.98 0.00 107 912.98
1.2.27.10+250.00 - 0+500.00, layer 27 51018 107.912.98 &7 107.912.98 0.00 107,912.98
1.2.28.10+250.00 - 0+500.00, layer 28 Sl-018 107.912.98 67 107.912.98 0.00 107,912.98
RK66+292,096 - RK 66+429,144
1.2.29,|0+500.00 - 0+837.05, layer 29 S1-014 107.912.98 61 &2 07.812.98 0.00 107,912.98
1.2.30.|0+500.00 - 0+837 05, layer 30 S1-014 107.912.98 61 82 07.912.98 0.00 1079128
2.31.|0+500 00 - 0+B837.05, layer 31 1-015 107,912.98 62 B3 07,912.98 0.00 107.912.91
.2.32 |0+500,00 - 0+637 .05, layer 32 SI-015 107.912.98 62 07 912.98 0.00 107.912.98
2.33.{0+500,00 - 1+637.05, layer 33 S1-017 107,812.58 07 912.98 0.00 0791298
.2.34 [0+500.00 - (+637 .05, layar 34 SI-017 107,812,968 107,912, 0.00 0791298
1.2.35 |(+500.00 - 0+837 05, layer 35 51-023; SI1-031 107.912.96 79 97,121, 10,791.30 07.812.98
1.2.36 |0+500.00 - D+637 05, layer 36 |SI-023; SI-031 107,912 .98 79 97,121 10,791.30 107,912.98
1.2.37.|0+500.00 - D+637.05, leyer 37 SI-113 107.912.96 &7 07.912.96 0.00 07 812.06
1.2.38.0+500.00 - 0+637.05, |ayer 38 SI-017 107.912.96 65 07.912.96 0.00 07,912.96
.2.38.|0+500.00 - 0+B37 05, layer 39 SI-117 107.912.96 65 07.912.96 0.00 07.912.98
1.3. Road Foundation/Temelj puta
1.3.1.| 0 - 250 m. right sideldesna strana Faid 70% Si-022 2085200 63 14 456 40 0.00 14,456 40
0 - 250 m. left sidelijeva sirana Paicd 7059 £ 40 63 14,456 40 0.00 14456 40
250 - 500 00 rght sideddesna strana Faid 455 g & 1) 53 0 293 44 [ajals] 2.2
25 - ED0.00 ieft sidedijeva sirana Paid 45% S22 20552.00 52 G293 4% 200 9,203 4
500 - 837 05, right side/desna strana 51-023 11.321.42 63 71 11,321.42 0.00 11.321.42
500 . 642 39 left sidedjeva sirana Faid 80% Sl-083 11.321.42 53 9067 14 0.00 9.057.14
1.4, Pa elKoh k kcij:
Base {orushad stone materials with granuiation 0-
14 21 mmsnoy 4 {drablien hamen: materish (sa
- granulaciiom 0-31 mm): nght sidefdesna strana 0-
S00m. Paed 60% Sl-023 31.606.56 B4 385053 34 ool 18,560.34
Base layer (crushed stone materials with granulation 0-
142 31 mm)/Osnovni sloj (drobljeni kameni materijall (sa
© | granulacijom 0-31 mm) left side/lijeva strana 500-
637 05m. 51-024, 51028 31,605.56 84 76 31,605.56 0.00 31.805.56
Base layer {crushed stone matanals wi andlation -
4 31 mmyOsnovni sloj (drobljeni kameni matarijali (sa
U granutaciom 0-21 mm), right sideddesna strana O-
A00m. Paid 80% 654 930 48 480 6,950.44
Base layer {crushed stone materials with granulation 0-
144 31 mm)fOsnovni sloj (drobljeni kameni matenjali (sa
granulacijom 0-31 rm) left sidefijeva strana 500-
637.05m. SI-024, 51-028 866308 G4 768 866308 0.00 8,663.08
Asphalt concrate laver (Completad BMS first & and
1.4.5 |rigola /Sio] asfaltinog betonal Zavrsen prvi slo) BMS |
rigola) 2 - right sideddesna strana 0-500m Paid S04 51.023 13056590 64 60757 95 0.00 50.797.95




‘Asphalt concrete layer (Completed BMS first layer and
1.4.6.|rigola /Sloj asfaltnog betonal Zavrsen prvi sio] BMS i
rigola) 2 - left sidedij strana 0-500m. S1-024, S1-028 139,585.90 64 76 136,595.90 0.00 139.585.80
Asphait concrate layver (Complated BMS yar and
147" Sin} asfalinag batonal Zavesen prvi slo; BMS |
R } 2 -right sidefdasna stranaa B00-537 05m. Paid
7 5|-023 38.263.22 54 25,784 28 000 26,784.26
Asphalt concrete layer (Completed BMS first layer and
1.4.8 |rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - left side/lijeva strana 500-642.39m. S1-024, 51-028 38,263.23 64 76 38,263 23 0.00 38,263.23
Asphalt concrete layer | BME second tayer completed;
1.4 .9 |f Slo] asfaltnog betona (Zavrsen drugi slof BMS) 2 -
right side/desna sirana 0-500m. Paic 50% 81094 9308362 54 45534 96 000
Asphalt concrete layer (| EMS second layer completed)
1.4.10.|/ Sloj asfaltnog betona (Zavrsen drugi sioj BMS) 2 - left
sideflijeva strana 0-500m 93,063.92 64 0.00 0.00 0.00
Asphalt concrete layer [ BMS second layer completed)
1.4.11.|/ Sloj asfalinog betona (Zavrsen drugi Sra-
’ “ 1 HLEAT 06 3
¢ fdetna stran SOG3T 06m. Pa 81494 2550882 B4 000 15,305 25
1442 1 drugi slog
S $1.024 2550882 64 8.928.00 000 B.926.03
1413 ‘Wearing course { habajudi sio) ight sideddesna sirana
| 0-500m Paid 90% 5|-028 86 40452 7778417 2400 7T IR
1214 ‘Wearing course [ habajudi sic] teft sidellijeva strars -
~|500m Paid 90% Si-028 776417 00 FT e
1415 Wearing course / habajud sioj right sideldesna strans
T 7 35m Pad 3% 5028 2E8HLE 2131518 2131516
1418 ‘Nearing course ! habajudi sl left sidedieva strana
S00-542 38m Paid 50% Siaze 23,682 51 134518 [Le]Y] 2131516
Link { Veza
0+447,37-0+887 84
1.5. Top soil \f Uklanjanje h
1.51.)0-250m S1-023 18.921.13 57 7 1892113 0.00 18,521.13
1.52.1250-441.80m SI1-023 14.516.29 &7 71 14,516.29 0.00 14.516.29
1.6. Earthworks/ Zemljani radovi
0+447,37 - 0+697,37
LG G00.00 - 0+2580.00. layer 1 Pald 80% 51029 3242470 58 25938786 140 2583078
.|0+000.00 - 0+250.00, layer 2 S1-014,015 3242470 58 63 32,424.70 0.00 3242470
.[0+000,00 - 0+250.00, layer 3 S-01415 3242470 59 63 3242470 0.00 3242470
. |0+000.00 - 0+250.00, layer 4 51014 3242470 58 g2 32,424.70 0.00 3242470
0+000.00 - 0+250.00, layer 5 51014 32,424.70 60 G2 32,424.70 0.00 3242470
0+000.00 - 0+250.00, layer 6 51-014 32,424.70 B0 32.424.70 0.00 3242470
0+697,37 - D+887,87
16.7.|04250.00 - 0+441,80, laysr 7 SI-028 3242470 61 74 3242470 0.00 32,424 70
1.6.8.|0+250.00 - 0+441 80, layer 8 SI-015 32,424 70 51 63 3242470 0.00 32,424 70
1.6.9.|0+250.00 - 0+441.80, layer 9 Si015 32.424.70 62 83 3242470 0.00 32,42470
1.7. Road Foundation/ Temelf puta
(|0 250 m, right side/desna sirgna Pad 50% SI-G25 §.08 63 aae
7.2 |9 - 250 m. left sidedijeva strana FPaid 50% S1-025 i 98 63 0,516 40 000
.|250 - 447 B0 right side/desna strana 51-025 14 606.70 63 73 14,606.70) 0.00 14,606.70
.| 250 - 447 B0 left sidedijeva strana 31-025 14,606.70 63 73 14,606.70 0.00 14.606.70
1.8. Pavement structure/Kolovozna konstrukcija
Base layer {crushed stone matanals with granulation 0-
1.8.1.{31 mm)/Osnovni sloj (droblieni kameni materijali (sa
granulacijom 0-31 mm): right sidefdesna strana
- 51-025, 81-001 42,442.94 64 79 27 58791 14,855.03 42,442.94
Base layer {crushed stone materials with granulation 0-
1.8.2.{31 mm)/Osnavni slaj (drobljeni kamani matarijal (sa
SrAnacIom O3 T s sicepeva slrang 51025, 51031 4244204] B4 79 27.587.91| 1485503 42,442.94
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sloj asfaitnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right sideldesna strana S1-025; S1-031 £9.096.23 64 78 49,002.93 40,093.20 89,096.23
Asphalt concrete layer (Completed BMS first layer and
1.8.4, [rigola /Sloj asfaltnog betonal Zavrsan prvi sloj BMS i
rigoiaj 2 - left sidefijeva strana SI-025: 51-031 89,096.23 64 79 449,002.93 40,093 30 89.096.23
Asphalt concrete |ayer | BMS second layer completed)
1.8.5.|/ Sloj asfaltnog betona (Zavrsen drugi slo) BMS) 2 -
right side/desna strana 51-025; 81-031 £9,397.49 64 79 32 668.62 26,726.87 59,397.49
Asphalt concrete layer { BMS second |ayer completed)
1.8.6.|/ Sloj asfaltnog betona (Zavrsen drugl sloj BMS) 2 - left
sideflijgva strana S1-025, 81-031 59,387 49 654 74 32 66862 26,728.87 59,307 49
187 Wearing course { haks right sideddesna strana
' |Paid 90% SI-031 53,802 07 700 48421 87 4342157
188 ‘Wearing course / habap it sidedlijeva strana
—|Paid 90% SI-031 53.802.07 G0 48 421 87 48 431 57
Temporary Link Left / Privremena Veza Lijevo
1.8. Q0+000 - 0+245,76
181 |Top soil remavaliUklanjanje humusa [51-024 159559 € 60 72 1,595 59 0.00 1,595 589
1.9.2 [Earth works ljani radowi 8I-025, 81-029 5097662 € &1 77 50,976.62 0.00 50,876.62
1.9.3 |Road Foundation/Temelj puta S1-022, 51-028 1577745 € 76 15,777.46 0.00 15,777.46
1.9 4 |Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone matenals with granulation 0-
1.9.4 1 |31 mm)/Csnovni sloj (drabljeni kameni materijali (sa
granulacijom 0-31 mm). S1-024, 51-028 11,032.79 64 76 11.032 78 0.00 11,032.79
Asphalt concrete layer (Completed BMS first layer and
1.9.4.2 |rigola /Slo) astaltnog betana| Zavrsen prvi sloj BMS i |S1-024, SI-028; 51-
rigola) 2. oA 51,896.14 64 78 51,896.14 0.00 51,896.14
Asphalt concrete layer | BMS second layer completed)
4.8.4.3.|/ Sloj asfaltnog beln esen drugi sio| BMS) 2 -
Paid 85% 028 34,587 42 64 26407 81
1.8.4 4. |Wearing course / habas shoj. Paid 700 Shgzs 31,338 25 2163677
Temporary Link Right / Privremena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.|Top soil removal { Uklanjanje hurmusa |SI-024 1.563.04 € 60 72 1,663.04 0.00 1.563.04
1.10.2. |Earth works /zemljani radovi |51-025. 51-029 48.838.09 € 60 77 48.838.99 0.00 48.838.99




1.10.2 |Road Foundation/Temelj pula 51022, 51-028 1541692 € 61 76 15,416.92 0.00 15,416.92
1.10 4 |Pavement structure/iolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.10.4 1.|31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm). S1-023. 5-028 10,736.98 54 76 10,736.98 0.00 10.735.98
Asphalt concrete layer (Completed BMS first layer and
1.10.4.2. |ngola /Siej asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 51-023, 5028 4983818 64 76 49 838 16 0.00 49,838 16
Asphalt concrete layer { BMS second layer completed)
1.10.4.3 |/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2. S1-024, 51-028, 5
Paid 100% 029 3322543 64 7 33.225.43 0.00 33,225 .43
1.10.4 4 |Wearing course / habajudi sioy Paid 50% 51028 30.085 49 15,047 75 0oc 1504775
ks s o
1111

“8.01073]

3957260
it -
stnia
i
-y = :
g e ;\t: i G 51 i 33 -
Reconstruction of existing road M2 /
1.15. Rekonstrukcija ojed:
1.15.1.[Top soil removal | Uklanjanje hurmusa 51023 9913.12€ 63 71 2,913.12 0.00 9.913.12
1.15.2 |Earth works { Zemijani radovi 51-029 1587946 € 63 T 15,879 46 0.00 1587946
1.15 3 |Road Foundation/Temelj puta 51023 8,468.31 € 64 71 8,468.31 0.00 B.468.31
1.15.4. |Pavement structure/Kalowozna konstrukcija
Hase layer (crushed s! aternals with granulaton 0.
11541 |31 ereiiOsnovr Sl { : kamen: mat {sa
gramuacyom 0-21 mm 1 90%: 51-023 5595569 B4 Blan0 12 oap
Asphalt concrete layer (Completed BMS first layer and
116.4 2 |nigoia A5l asfalineg betonal Zavrsen prvi sloj BAIS
rigola} 2 Paid 70% 5-023 5104288 64 3572988 Do 35,728.88
Aephall conorele [ayer | BWn second Eyer Comps
1 15.4.3. | Sigy asfalinog belona (Zavrsen drugr sloj BMS1 2
100% SHOE1 54 000 34,008 47
.|Weanng course / habajuci sloj 0.00




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 02 Rev.01

i -

L.eft bridge/ Lijevi most

B

2.1. Foundation concretef Ternelini beton
2.1.1./81 S1-008 160,499.08 53 56| 160,499.08 0.00| 160,499.08
2.1.2.|82 - piles S1-005 & 006 279,318.46 53 54| 27931848 0.00| 27831846
21382 51-005 & 006 127,924 .35 54 54 127.924.35 0.00 127.524.35
2.1.4.|53 - piles 51-004 279,318 46 54 52 279,318.46 0.00 279,318.46
2.1.5|83 51-006 127.897.40 55 54| 127,897.40 0.00f 127.897.40
2.1.6.154 - piles Sl-003 554.827.00 51 51 554,827.00 0.00] 554827.00]
2.1.7.|54 SI-007 160,499.08 52 55 160.499.08 0.00 160,499.08
22, Abutments and Piers elevation/ Elevaciia masnit
stubova
2.2.1.151(3,53m) Sk028 47,978.63 53 74 47 .978.63 0.00 47.978.63
222|582 stage 1 (3.71m) SI-009 12,969.75 55 57 12,968.75 0.00 12,968.75
2.2.3.|S2 stage 2 (3m) S1-009 12,969.75 55 57 12,.968.75 0.00 12,969.75
2.2.452 stage 3 (3m) Si-010 12,869.75 55 58 12,988.75 0.00 12.969.75
2.2.5.|52 stage 4 (3m) S1-010 12,969.75 55 58 12,969.75 0.00 12.969.75
2.26.|52 stage 5 (3m) SI-010 12,969.75 55 58 2,969.75 0.00 12.969.75
2.27.|52 stage 6 (3m) SI-010 12,969.75 56 58] 2,969.75 0.00 12,969.75
2.2.8.|52 stage 7 (3m) SI-011 12.969.75 56 59 12,969.75 0.00 12,969.75|
2.29.|52 stage 8 (3m) Sl-011 12,869.75 56 59 12,969.75 0.00 12,969.75)
2.2.10.|52 stage 8 (3m) Sl-027 12.960.75 56 12,868.75 0.00 12,969.75)
2.2.11.|53 stage 1 (2,24m) SI-006 & 007 12.968.75 56 55 12,969.75 0.00 12,969.75)
2.212,|S3 stage 2 (3m) Sl-008 12,960.75 56 56 12,969.75 0.00 12,869.75
2.2.13.|S3 stage 3 (3m) SI-008 12.969.75 56 56 12,969.75 0.00 12,969.75
2.2.14.|S3 stage 4 (3m) S1-008 12,969.75 56 56 12 86975 0.00 12,969.75
2.2.15,|83 stage 5 (3m) SI-009 12.968.75 56 57 12,960.75 0.00 12,969.75
2.2.16.|S3 stage 6 (3m) S1-008 12,968.75 BT 57 12,969.75 0.00 12,968.75
2.2.17.|S3 stage 7 (3m) S0 12,969.75 57 58 12.968.75 0.00 12,989.75
2.2.18.|83 stage 8 (3m) SI-010 12,969.75 57 58 12,968.75 0.00 12.969.75
2.2.19.153 stage 9 (3m) 51-010 12,8968.75 57 58 12,969.75 0.00 12.969.75
2.2.20.|54 (3m) 51-008 40,775.04 54 57 40,775.04 0.00 40,775.04
2.2.21.|54 (3m) S1-009 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.2.22.|S4 (3m) Sl-010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.2.23.[S4 (3m) SI-011 40,775.04 54 59 40,775.04 0.00 40,775.04]
2.2.24.|54 (2m) SI1-011 40,775.04 54 59 40,775.04 0.00 40,775.04]
2.2.25.(S4 (3m) SI-011& 013 40775.04 55 81 40,775.04 0.00 40,775.04
2.2.26./54 (3m) S1-013 40775.04 56 61 40.775.04 0.00 40,775.04
2.3 Bridge deck superstructuref Gornji stroj mosne ploce
2.3.1.|51-32 SI-015 228,881.17 58 63| 279.881.17 0.00| 22988117
23.2.|82-83 SHO13 306,508.22 59 61| 306,508.22 0.00] 30650822
2.3.3.|83-54 S5 2289,881.17 60 63| 22988117 0.00| 229.881.17
Bridge deck prestressing/ Prednaprezonje mosne
24, plote
2.41.181-82 S1-018 70,571.38 61 70,571.38 0.00 70,571.38
2.4.2.182-83 SI-016 94,09517 61 9409517 0.00 94,095.17
2.4.3.|53-54 Sl-016 70,571.38 61 70,571.38 0.00 70.571.38
2.5, Bridge furniturel Mosna estetiko
251 i = satety barrier (0-50m1/ Betonska 2a
T barjera ljevo (0-50m} Paid 80% Sl-025 46 467 95 B3 37.174.35 (.00 37 174.56)
259 50-100m) / Betonska zadting
i o B0 A6 447 95 63 AT 7436 1.00 37174368
253 a3 f -5 ! Belonska za8iing
o (100-150n7 Paid 80% S025 46 467 95 63 438 400 37317438
2.5.4.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
2.6 Waterproofing, joints and Asphalt Works/
e Hidroizolacija, spojnice i asfaltni radovi
2.6.1.|Dilatation joints / Dilatacije SI-020 & 022 62 96659 G2 70 62 966.58 0.00 62 966.59
2.6.2.|Waterproofing / Hidroizolacija SI-029 42792.82 63 77 42,792.82 0.00 42792.82
2.6.3.|Asphalt layer / Asfaltni sloj AB 16 SA 24 546.74 0.00 0.00 0.00]
2.6.4. | Asphalt layer [ Asfaitni slo] SMA DI11 S Paid 100% S1-029 22.728.47 B4 2272847 0.00 2272847
Right bridge/ Desni most
27. Foundation concrete/ Temeljni beton
271851 S1-008 160,499.08 53 56 160,498.08 0.00 160,495.08)
2.7.2.|S2 - piles S1-005 & 007 278.318.46 54 55| 279318.46 0.00| 279318.46
27382 S1-009 12792435 55 | 57| 12792435 0.00] 12792435
2.7.4.|83 - piles S1-004 278,318.46 55 52| 279.318.46 0.00] 27931846
2751583 SI1-006 127,897 .40 56 54 127.897.40 0.00 127 B97.40
2.7.6.|54 - piles SI-004 57987324 52 52 579,873.24 0.00 579,873.24
2.77.|54 51-008 160,4939.08 54 56 160,499.08 0.00 160.499.08
28 Abutments and Piers elevation/ Elevacijo mosnih
- stubova
2.8.1./S1 (3m) SI-009 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.2.[51 (3m) SI-010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.3./51 (2,33m) 51-010 31.668.61 54 58 31,668.61 0.00 31,668.61
2.84 |52 stage 1 (3.71m) Sl-010 12,8968.75 55 58 12,969.75 0.00 12,969.75)




2.8.5.|52 stage 2 (3m) SI-010 12.969.75 55 58 12,969.75 0.00 12,969.75
2.8.6.|152 stage 3 (3m) S010 12,969.75 55 58 12,969.75 0.00 12,969.75
2.8.7.|52 stage 4 (3m) S0 12,869.75 55 58 12,969.75 0.00 12,969.75
2.8.8.|52 stage 5 (3m) SI-010 12,969.75 55 58 12,.968.75 0.00 12,969.75
2.8.9.|52 stage 6 (3m) S1-010 12,869.75 56 58 12,969.75 0.00 12,969.75
2.8.10.|52 stage 7 (3m) SI-011 12,968.75 56 59 12,969.75 0.00 12,969,756
2.8.11.|52 stage 8 (3m) Si-011 12,.968.75 56 50 12,969.75 0.00 12,969.75
2.8.12.|S2 stage 9 (3m) Si-011 12,969.75 56 59 12,969.75 0.00 1296975
2.8.13.|S3 stage 1 (2.24m) 51-007 & 008 12,969.75 56 56 12,969.75 0.00 12.968.75
2.8.14.153 stage 2 {3m) SI-008 12,968.75 56 57 12,869.75 0.00 12,5689.75
2.8.15.|S3 stage 3 (3m) SI-009 12,969.75 56 57 12,969.75 0.00 12,969.75
2.8.16.]S3 stage 4 (3m} S1-009 12,969.75 56 a7 12,969.75 0.00 12.969.75
2.8.17.]53 stage 5 (3m) S-010 12,969.75 56 58 12,969.75 0.00 12 868.75
2.8.18.|53 stage 6 (3m) SLO10 12,869.75 57 58 12.969.75 0.00 12,969.75
2.8.19.|53 stage 7 (3m) SLO10 12,969.75 57 58 12.860.75 0.00 12,069.75
2.8.20.|53 stage 8 (3m) Sk011 12.969.75 57 59 12,969.75 0.00 12,969.75
2.8.21.|53 stage 9 (3m) S011 12,969.75 57 59 12,969.75 0.00 12,969.75
.8.22.154 (3m) 51008 & 010 40,775.04 55 58 40.775.04 0.00 40,775.04
.8.23./S4 (3m) 51010 40,775.04 55 58 40,775.04 0.00 40.775.04
2.8.24.|154 (3m) 31010 40,775.04 55 58 40,775.04 0.00 40.775.04
2.8.25.|154 (3m) Sk011 40,775.04 55 59 40.775.04 0.00 40,775.04
2.8.26.|54 (3m) S 40,775.04 55 59 40,775.04 0.00 40.775.04
S5L011 &
2.8.27.|54 (3m) 013&51-027 40,775.04 56 61 40,775.04 0.00 40,775.04
2.8.28.{S4 (3m) SI-014&S1-027 40,775.04 56 62 40775.04 0.00 40,775.04
2.9, Bridge deck superstructure/ Gornji strof mosne ploce
289.1.181-82 Sl-015 229,881.17 59 63] 22988117 0.00] 229881.17
2.9.2.(82-83 S-014 306,508.22 60 62 306,508.22 0.00 306,508.22
2.9.3.|153-54 S-015 22988117 61 63 229,881.17 0.00 22968117
2.10 Bridge deck prestressing/ Prednagprezanje mosne
s plode({150m)
2.10.1.|51-82(0-45m) Sl-017 70.571.38 62 B5 70.571.38 (.00 70,571.38)
2.10.2.|52-53(45-105m) Sk017 94,095.17 62 65 94.095.17 0.00 94,095.17
2.10.3.|S3-54{105-150m) SI-017 70,571.38 62 65 70.571.38 0.00 70,571.38
2.11. Bridge furniture/ Maosna estetika
fe safety barrier (0-50m) / Betonska zadtiina
£ b S8 A5 467 95 63 3757438 .00 3717438
etonska zadtiina
Y 51025 46 467 85 a3 3717436 B0 3717436
213 Conerete safety barnier (100-1580m) / Betonska zadtitng
' Ibarijers 3 (1001500 Paid 80% 51025 46 467 .95 53 3717488 0.00 37,174,386
2.11.4.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
Waterproofing, joints and Asphalt Works/
212, e = T - 5
Hidroizolocija, spojnice | asfaltni radovi
2.12.1.|Dilatation joints / Dilatacije SI-020 & 022 62,966.59 63 70 62,966.59 0.00 62,966.59)
2.12.2.|Waterproofing / Hidroizolacija Sl-029 42,792.82 63 774 42,792.82 0.00 42,792.82
2.12.3.|Asphalt layer / Asfaltni sloj AB 16 SA 24.546.74 64 0.00 0.00 0.00
2124, |Asphalt layer / Asfalini sloj SMA 011 5 S-028 283847 4 22.728.47 §.08 22726847
213. Scaffolding for bridge ! Skela za most
213.1.81-52 SI-008 & 811 340,744 60 59 340,744 60 .00 340,744 60
13 2.082-53 SI-008 & 011 340,744 60 54 340,744 60 D08 340744 80
53-5 SI-008 & 011 340,744 80 it] 340 744 60 .04 340 74480
: . 8,287 447, - 8,1 D40 %1088




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

Foundation concretel Temeljni beton
3.1.1.|Left foundation $1-002 115,675.79] 50 50{ 115,575.79 0.00 115,575.79
3.1.2.|Right foundation S1-002 115,675.79| 50 50| 115575.79 0.00 115,575.79
32 Walls, wing walls and piers [ Zidovi, krilni zidovi |
= stubovl
3.2.1.|Left side 0-5m 51-003 113,975.97) 52 51| 113.976.97 0.00 113,975.97)
3.2.2.|Right side 0-5m 51-003 113,87597| &2 51) 113,975.97 0.00 113,875.97
3.2.3.|Left side 5-10,66m S1-004 113,975.97| 53 52| 113,975.97 0.00 113,875.87
3.2 4 |Right side 5-11,09m S1-005 113.975.97] 53 53] 11397587 0.00 113,975.97
3.3. Prefabricated girders / Prefabrikovani nosoéi 0.00 0.00 0.00
3.3.1.10-10 pes S1-003 7783643 87 77,836 43 0.00 77.838 43
3.3.2.110-20 pes SI-004 77,836.43] 58 52 77,836.43 0.00 77.836.43
3.3.3.|20-30 pcs S1-005 & 006 77.836.43] 59 54 77,836.43 0.00 77.836.43
3.3.4.130-37 pcs 51-005 & 006 54,48549| 60 54 54,485.49 0.00 54,485 49
2.4 Concreting of pavement slab / Betoniranje kolovozne
hiicl ploce
Concreting of pavement slab / Betoniranje kolovozne
3.4.1.|ploce 51-006 & 008 248,1B5.57| 62 56| 248.185.57 0.00 248,185.57
3.5 Bridge furniture/ Mosna ik
3.5.1.|Concrete safety barrier / Betonska zastitna barijera 25,153.89) 63 0,00 0.00 0.00]
3.5.2.|Steel fence / Celi€na ograda 31,941.42] 63 0.00 0.00 0.00]
3.5.3.|Other works / Ostali radovi 4127520 63 0.00 0.00 0.00/
Waterproofing and Asphalt Works/ Hidroizolacija i
3.8. ; :
asfoltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1. |part of the walls / Hidroizoiaci'llra zalrpanog dijela zidova 41,207.23] 64
Asphalt layer / Asfalini sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoznjaka i pjesackih 0.00 0.00 0.00
3.6.2 |staza 5462354
st center 3/ Ukupno tre Hamasszel e




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
! h Smok IPetlja Smokovac
Schedule of Milest Pay {Raspored repero placanjo

COST CENTER 04 Rev.01

| g - -
0+039,727 - 0+111,384 (Mihalla Ivanovita)

First half of underpass

Foundation {excavation and concreting)’ Temelj

4.1.1.|(iskopavanje i betoniranje} 51-003 7197497 53 51 71,574.97 0.00 7197497
4.1.2 |Box culvert/Kutjasti propust {100% completefzavréan) [51-004 182,861.78 55 52| 182.8B61.78 0.00] 18286178
4.1.3.|Remaining works/ Preostali radovi 27.658.13 59 0.00 0.00 0.00

S d haif of undery

Foundation (excavation and concreting)/ Temel
4.1 4. |{iskopavanije i betoniranje) S1-004 71,974.97 59 52 71,974.97 0.00 71,874.97
4.1.5.|Box culvert/Kulijasti propust (100% complete/z ) |SI-005 182,861 78 51 53| 18286178 0.00| 18286178
4.1.6.|Remaining works/ Preostali radovi 27 65813 62 Q.00 0.00 0.00

4.2, 0+093,483 - 0+117,042 (D ka ulica)

Foundation (excavation and concreting)/ Temel
4.2 1 |(iskopavarje i betoniranje) SI-004 4481005 a7 52 44.810.05 0.00/ 4481005
4.2 2 |Box culvert/Kutijasti propust {100% completefzavrden) |S1-005 98.633.70 59 53| 9663370 000 9863370
4.2 3 |Remaining works/ Preostall radovi 17,498.63 60 0.00 0.00 0.00

4/ Ul ; /no mje A8 ; - 7.2 0.0




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera placonjo

COST CENTER 05 Rev.01

Concrete wall/ Betonski zid

90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "after work” the whole
length of each retaining wall + 5% for the "comection of
the crown™ the whole length of each retaining wallf 90%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove” Citava duZina potpomog
zida + 5% za "popravku krune zida" Zitava duZina
potpomog zida

5.1.

Concrete walll Betonski zid Dunavska street (0+058 -
0+084,43) (25m)

1 b e

Concrste wall Betonski zid Dunavska street (0+058 -
D+0B4 43 - 8%

SH030

§8,802 84

59

88,922 55

0.00

88,022 55

512

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084 43) - After work 5%

5,489.04

0.00

0.00

0.00

513

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084.43) - Correction of the crown 5%

5.489.04

61

0.00

0.00

0.00

5.2,

Concrete walll Betonski zid link road RK 0+450,00
{30,70m)

0-26m

.|CGoncrete wall! Betonski zid link road RK 0+450,00 80%

S1-026

6,384.20

54

£.384 20

&.584 20

Concrete wall/ Betonski zid link road RK 0+450,00 After

|work 5%

5026

354.67

74

35487

354 57

Concrete wallf Betonski zid link road RK 0+450,00

t |Caorrection of the crown 5%

51026

364 67

81

i4

354,67

0.00

354 67

25-30,70m

524.

Concrgte gtonski zid link road RK 0+450,80 80%

Bi-028

145559

59

74

1,455.59

0.00

1455 8¢

5256

Conerate wal
work 5%

i Betonski zid Hnk road RK 0+450.00 after

51-025

80.87

60

74

80.87

0.00

a0.87

5.2

@

Concrete wall! Belonski zd hink road RK 0+450.00

|Correction of the crow 54

5026

B0 87

61

BO.8Y

0.00

8087

5.3.

C wall 2/ Betonski zid 2

K0+220 - K0+329.08 (109.08m)

0-25m

Concret wall 2/ Betonski zid 2

|B0%

i#C 3l016

05850 52

105850.52

0.00

105.850.52

Concrete wall 2/ Betonski zid 2

.| After work 5%

§1-028, 51-030

5.880.59

55

5,880.59

0.00

5,880.59

Concrate wall 27 Beionski zid 2

|Comrection of the crown 5%

51-026

5880.59

55

5.880.59

5,880.59

25-50m

Concrete wall 2/ Betonski zid 2

[80%

IPC 8iatn

105850 52

54

G4

105.850.52

0.00

105,850 .52

Caoncrete wall 2/ Betonski zid 2

.| After work 5%

SI-026, 51-030

5,880.59

55

il

5,880.59

0.00

5,880.59

[ Cor

Conorete wal 2/ Betonskl zid 2
of the crown 5%

5.880.59

55

74

5,860.59

0.00

5880.5¢

50-76m

Concrete wall 2/ Betonski zid 2

-190%

PC BIL016

105.850 52

55

105,850 52

0.00

105,850 57|

Concrete wall 2/ Betonski zid 2

.| After work 5%

S51-026, §1-030

5,880.59

56

5.880.59

0.00

5.880.59

Caoncrete wall 2/ Belonski zid 2

4. |Correction of the crown 5%

51026

5.880.59

5.680.59

Q.00

75-100m

Concrete wall 2/ Betonskj zid 2

1 |en%

IPC 51016

105.850.52

55

105 850,52

2.00

105,850 .52

Concrete wall 2/ Betonski zid 2
After work 5%

51-026, 51-030

5,880.59

56

78

5,880.59

5,880.59

Concrete wall 2/ Befonski zid 2
Correction of the crown 5%

S1-026

5,880 50

56

T4

5.880.59

0.00

H80.50)

in

100-109.08m

Concrete wall 2/ Betonski zid 2
0%

IPC 51 016

38,444 85

£id

38,444 85

0.00

34,444 85

Concrete wall 2/ Betonski zid 2
After work 5%

51-026, 51-030

213582

57

78

213582

0.00

2,13582

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

51028

213582

57

74

213582

0.00

213582

5.4.

Concrete wall 3f Betonski zid 3
K0+510.00 - KO+671.60
KO0+703.60 - K0+770.00
KO+780.80 - KO+B03.16 (250.36m)

0-25m

54.1.

Concrete wall 3/ Betonski zid 3

90%

SI-013

113,9568.15

0.00

113,958 15




o
A
e

Conerete wall 3 / Betonski 2id 3

| Afler work 5%

51026

5.331.01

53

633101

.00

5331.01

i
£
Lk

Concrete wall 3/ Betonski zid 3

| Gonection of the crown 5%

5026

6.331.01

53

6.331.01

.00

6.331.01

25-50m

544

Concrete wall 3/ Betonski zid 3
%

SE013

113.958.15

&
[x)

113.958.15

.00

113,958 15

545

Concrete wall 3 / Betonski zid 3
After wark 5%

1028

6,331.01

o
£

74

5331.01

0.00

6,331.01

546,

Concrete watl 3 / Betonski zid 3
Correction of the crown 5%

51-026

5.331.01

74

6.331.01

£.331.04

50-75m

547

Cancrets wall 3 7 Betonski zid 3
0%

51-008 & 00Y

11305815

113.958.15

0.00

113,858.15)

54

==

Concrete wall 3/ Betonski zid 3

.| Aiter work 5%

51-026

5.331.01

6.331.01

0.00

5449

Concrete wall 3/ Betonsk xid 3

-|Corection of the crown 5%

51-026

54314

6,331.01

0.00

63310

75-100m

5.4.10.

Concrete wall 3 / Betonsk: zid 3
90%

51-009

113.958.16

53

113,958.15

113,958.15

5411

Concrete wall 3 / Betonski zid 3
Afler work 5%

51026

6331.01

54

74

6,331.01

533101

5412

Conerete wall 3 f Betonski zid 3
Correction of the crown 5%

6.331.01

54

74

6.331.01

5.331.04

100-126m

54.13

Concrete wall 3 / Betonski zid 3
90%

51-008

53

113.958.15

115,958 15

54.14.

Concrete wall 3 / Betonski 2id 3
Afler work 5%

51025

5.331.01

55

74

EREE R

53310

54.16.

Concrete wall 3 / Betonski 2id 3
Correction of the crown 5%

Si-026

633104

633101

0.00

£.331.01

125-150m

5416

Concrete wall 3 / Betonski zid 3
0%

$1-008 & 009

113,958.15

113.858.15

0.00

113,958 5

5.4.17.

Soncrate wall 3/ Betonski zid 3
After work 5%

51-026

5.331.01

74

6,331.01

0.00

6331.04

5418

Concrete wall 3 / Betonskl zid 3
Correction of the crown 5%

S1-026

B331.01

74

6,331.01

5331.04

150-175m

54.19

Concrete wall 3/ Betonski zid 3
D0%

81-026

13.858.15

102.562 .33

102,562.33

5.4.20.

Concrete wall 3 / Betonsk 2id 3
After work 5%

81-026

a3t

74

6.331.04

53310

5421

Concrete wall 3/ Betonski zid 3
Carrection of the crown 5%

51-026

§.331.01

535101

5331

175-200m

5422

Conerete wall 3 / Betonski zid 3

oo

5004 & 008

113.958.15

113.958.15

113.958.15

5423

Conerete wall 3/ Betonski zid 3

After work 5%

6,331.01

74

6,331.01

5331.01

5.4.24.

T

onski zet 3
vt 5%

Conerate wall 3
Correction of the

Sl-028

6,331.01

74

6.331.01

5,331.01

200-225m

5425

Conerete wall 3/ Betosski zud 3
50%

S1-006 & 008

113.958.15

113,958.15)

Conerete wall 3/ Betonsks zid 3
After work 5%

51-026

6.331.(1

£,331.01

Concrete wall 3 / Betonski zid 3
Correclion of the crown 5%

S1-026

§331.01

0.00

£.331.01

225-250.36m

(€

anerate wall 3/ Betonski zid 3
%

51-008 & 009

115,589.07

115.509.07

4.00

115.599.07

Concrete wall 3 / Betonski zid 3
After work 5%

$1-026

542218

74

6.422.18

(.00

65422 18

Concrete wall 3/ Betonski zid 3
Comection of the crown 5%

51026

642217

74

642217

642217

5.5.

Concrete wall 4/ Betonski zid 4
K0+563.00 - K0+713
KO0+741.50 - KO+B15
K0+825.00 - K0+845.46 (243.96)

0-26m

Concrete wali 3/ Betanski zid 3

58010

112.679.27

11267927

Q.00

112.675.27]

i3 / Betonski zid 3

Si-026

6.259 96

h
w

625098

2.00

5,255,935

Concrete wall 3 [ Betonski zid 3

|Comrection of Ihe crowm 5%

S1-026

6.258 46

[+
&

6,258 96

100

5,258 95

25-50m

554,

Concrete wall 3/ Betonsk 2ud 3
H0%

B-00Y

112,679.27

52

112,679.27

iR ETY 2T

5.5.6.

Concrete wall 3 / Betonsk: 2id 3
After work 5%

Sl-025

6,259.96

53

T4

6,259.96

£,456.96

556

Concrete wall 3 / Betonisk: 2id 3
Correction of the crown 5%

51-028

6,259.96

53

74

6,259 96

8,255 96|

§0-75m

55T,

Concrete wall 3 ( Betonsks zid 3
0%

51-008

112,679.27

52

112.679.27

0.00

112.672.27

558,

Concrete walt 3 / Betonski zid 3
After work 5%

Si-026

£,250.96

74

§,250.96

0.00

6,259 96|

5.5

w

Canorete wal 3/ Betonski zid 3

|Carrechion of tha crowm 5%

Se-0126

6.259.96

74

6,259 .96

0.00

a,zsgzsl

75-100m

§.5.10.

Soncrete wall 3/ Betonsk zid 3

Y%

11267927

52

112,679.27

0.00

112,679.27




Concrete wall 3/ Betonski zid 3
5511 | After work 5% Si-026 5,250.98 54 74 5.250.96 000 6,250.96
Concrete wall 3/ Betonski zid 3
5.5,12 |Correction of the crown 5% S1-026 6,259 86 54 74 5.250 86 0.00 £,255.96
100-125m
Concrete wall 3 / Betonski zid 3
5.5.13[90% SE008 112,679.27 52 112 .678.27 0.00 112.679.27
Conerete wall 3 / Betonski zid 3
55 44 |After work 5% 51-026 6,250.06 55 74 6.258.96 .00 6.259.95
Gonerete wall 3/ Betonski zid 3
5.5.15.|Correction of the crown 5% 51-026 £,250.96 & P4 5.259.96 .00 5,259,095
125-150m
Concrete wall 3 / Betonski zid 3
5.5.16.190%: Si010 11267827 54 112,679.27 .00 112.679.27
Concrete wall 3/ Betonshi 2id 3
5.5.17 |After work 5% SI-026 6.259 .46 55 74 6.259.96 0.00 &, 254 D)
Corcrste wall 3/ Betonsk: #d 3
|Correction of the crown 5% SEO26 6.259.96 55 74 5.259.96 0.00 6,255 96|
150-175m
5.5.19.|Concrate wali 3 / Betonski zid 3
B0 S1-005 & 008 112,679.27 54 53 112.679.27 0.00 112.6792T
Conerete wall 3/ Betonski zid 3
5.5 20 |After work 5% S1-026 #,259.96 b5 74 5,259 96 0.00 6,250 46
Concrete wall 3/ Betonski zid 3
5.5.21 |Comeciion of the crows 5% S1-026 £,259.96 55 74 5,250.96 .00 5,250 95
175-200m
5522 [Conerete wall 3/ Betonski id 2
0% 51005 & 008 112,679.27 55 5 112 679,27 .00 1267927
Concrate wall 3 / Betonsks zid 3
5523 |Afler work 5% 1026 5,250.66 58 74 5.259.96 [ERNA] £.250.98
Concrete wail 3 7 Betonski zid 3
5.5.24.[Correction of the crown 5% 51026 6.259.96 55 4 §.258.96 0.00 5,250.96
200-225m
Concrete wall 3/ Betonski zid 3
5525 |90% S1-008 & D08 11467827 55 53 112 679.27 .00 112 67927
5026 £.258.96 56 74 6,259.96 1.00 &,254.95
5.5.27 |Correciion of the crown 5% Sh028 5,259.96 56 74 6.259 96 0.00 & 258.96
225-243.96m
Concrate wall 3/ Betonski zid 3
5.5.28.{90% Si018 35456.07 58 £5.456.07 0.00 85456 07
Concrete wall 3/ Betonski 2id 3
5.5.29. |After work 5% 5i-028 4747 .56 57 74 4,747 56 0.00 4747 56
Concrete wall 3/ Betonsks 2id 3
5.5.30 |Correction of the crown 5% 51-026 4,747 .56 57 4 4747 .56 .00 4747 56
250-275m
Concrete wall 3 / Betonski zid 3
5.5.31.190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5,32.|After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.33.|Correction of the crown 5% 0.00 57 0.00 0.00 0.00
275-282,46
Concrele wall 3 / Betonski zid 3
5.5.34.|190% 0.00 56 0.00 0.00 0.00
Caoncrete wall 3 / Betonski zid 3
5.5.35 | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5,36,|Correction of the crown 5% 0.00 57 0.00 0.00 0.00

Total cost canter § 1 Ukug

 frOBkovno 1

5:




HIghwayMuropur aar -Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Inter ac/Petija Smokovac
Schedule ¢ of Mil Pay IRaspared repera placanjo

COST CENTER 06 Rev.01

The milestone is 2.20 m height of each layer and no
matter on the length { Reper j@ visina 2.2m za svaki sloj,
bez obzira na duinu

Reinforced soil retaining wall No 1 { Potpomi zid od

el armirane zemlje broj 1
66+192,165 - 66+312,165
6.1 1 |Layer/Sin 00-22mh 112,621.38 G0 112.621.35 112,621.35
£.12 |Layer/Sio; 2 (22 4.4 mhei 60 112.621.35
€13 |LayerSlo) 2 (4.4 5.6 m height) 51-049 a3 B21. 112.621.35
6.14. |Layer/Sloj4 (5.5 -8.8m height} §1-013 1 112 £21.35 11262135
616 |Layer/Siol 5 (8.8 -11 0 m height S|-627 112,621, 3\) 61 112.621.35 112.621.35
66+312,165 - B6+429,144
(0.0 -2.2 m height) SI-017 112.621.35 a1 2,621 35
(2.2 -4.4 m height) 51017 112621.35 81 *12 521.35
; ] 4.4 6.8 m heighi) S-017 12621.35 61 35 |12 521 35|
619 |Laver'Sloi4 (B B -8 8m height) SL017 12521.34 82 s 0.0 112,621 34
6.1.10 [layerSloj 5 {8.8-11.0 m height) 51 -020 1262134 62 112.621.34 0.co 112,621,534
6.1 11 |Laver/Siid {11.0 412 o heightl 21 G20 62 112,621.34 g.o0 112,621 .34

6.2 Reinforced soil rotalnlng wall No 3 / Potpomi zid od
5 armi zemlje broj 3

04+447,37 - 0+510

Layer/Sioj 110022 m neights 3351554 33561333
Layer/Siol 2 (2.2 4.4 m heighty SI 310 33,513.33 33.613.33
Layer/Sloj 3 (4.4 -6.6 m haight) 51-010 33,513.33
|Layer/Sloj 4 (6.6 -8.8m height} 5112, 510123 33.513.33
|Layer/Sloj 5 (8.8 -11 0 m height) Sl-12 81013 33.513.33 33,513.33
aver/Slop 6 (11 0132 m heghty S1-013 3351333 33,513.33
Layer/Sloj 7 {13.2 -15.4 m height) 51-014 3.513.33) ;
LgyerfSIoJ B (154-176m heght} Si-014 513.33 3351333 0.00 3., 51333
LayeriBloig (178 1 ! S8 33.513.33; 33,613.33 G.G0 2351333
Layar/Sio .{) (198-220m hmght‘ Paid 100% SLO2TRSINZT 23,513.33 3351332 0.00 23,513 33
64 Reinforced soil retaining wall No 4 { Potpomi zid od
s armirane zemije broj 4
0+447,37 - 04563
P|Layer/Sloj 1 (0.8 -2.2 m height) SI-010 6187365 55 £1.873.65 €1.873.65
JLayer/Slgj2 (22 -4 4 m height) 51-010 6187568 45 §1,B73.65 61.875 65
|LayenSloj 3 (4.4 £.6 m height) S1-010 61.87385 85 61,873.65 55
LaverSio: 4 (6.5 -d.8m height) 51-012 6187365 55 41,873.65
5 |Layver/Sloj 5 (8.8 -111 m height) 51-012 A1 873.65 56 51,873.65
|Layer/Sloj 6 (11.0-13 2 m height) S-013 £1.873.85 56 6 axo 65 5187368
averSiol 7 132 - 154 m height) 5013 £1.873.66 56 6187365
LayarSioi 8 (154 -17.6 m height) 51014 £1.873.65 56 i
Layer/Sigj 8 {17.6 -10.8m height] 5i-018 187365 57
Layer/Siol 10 (18.8 -220 m height} 5i-028 a7 i7

Correction of Amount to adjust rounding off

3




Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera plocanja

COST CENTER 07 Rev.01

Jakpe
=

2 3 i 5 !
i i i

=
Water drainage/D za vode
per one direction af S00m / Ma 500m duzine u jednom
pravey
[Main road
LKE5+7B0-LKE6+422,39
RK65+792,096-RK66+429,144
7.1. Cover drainnage / Zatvorena drenaza
SI-019 & 81-021
7 1.1.|Left lane / Lijeva traka S00-642,38m. & 81-025 86.003.62 82 73 86,003 .62 0.00 86,003.62)
SI021 & SI-
0228&51-023& Sl
7.1.2|Left lane / Lijeva traka 500-642,39m. 025 B86,003.62 B2 7a 86,003.62 0.00 86.003.62
7.1.3|Left lane / Lijeva traka 500-542 35m. S1-02285/-025 47,147.20 63 73 47,147.20 0.00 47.147.20
51-018 & 51-021
7.1.4|Left lang | Lijeva lraka 500-642 35m & $1-025 86,003.62 63 73 86,003 62 Q.00 86,003.62
$1-022881-023
7.1.5|Leit lane [ Lijeva traka 500-642 39m. &51-025 86,003.62 53 73 86,003.62 0.00 B6,D03.62
7.1.6|Left lane { Lijeva traka 500642, 39m. 81-022 & §1-025 48,984.24 B3 73 48,984 24 0.00 48,984 24
7.2. QOpen drainnage / Otvorena dranaZa
721 [Right tane | Desna traka 0-250m. Paid 80% S1-021481023 35,858 70 83 22.115.22 .00 22.115.22
7 2.2 |Right lane | Desna traka 250-500m. Paid 0% §1-023 36.858.70 53 22115232 .00 2211522
7.2.3 |Right lane | Dasna lraka 500-637.05m. Paid 90% 51023, 81026 2020554 &4 1818535 C.00 18.185.35
7.2.4 |Left lane / Lijeva traka 0-250m. Paid 80% 28 3685870 &4 3317283 .00 3317283
725 |Left lane / Lyeva traka 250-500m. Paid 80% 51-020, 81023 35,858 70 64 2211522 G40 2211522
7.2.6 |Left lang | Lijeva traka 500-642 36m. Paid 40% SI-023 20,9593.24 (<53 8,387.30 0.00 8,357.30
Concrete trap haped channels / Betonski
7.3, trapezasti kanali
7.3.1.|Right lane / Desna traka 0-500m 51-028 45811.93 62 76 45811.93 0.00 45811.83]
7.3.2.|Right lane / Desna traka 500-637.05m 12, 5657.05 62 0.00 0.00 0.00
7.3.3.|Left lane { Lijeva traka 0-500m S1-028 45.811.83 62 76 45.811.93 0.00 45E811.93]
7 3.4.|Left lane { Lijgva traka 500-642,39m §1-028 12,557 .05 62 76 12.557 .05 000 12,557.05
Link / Veza
0+447,37-0+887,84
7.4. Cover drainnage / Zatvorena drenaZa
51-020, 51021 &
S|-022851-023
7.4.1. |Right lane / Desna traka 0-441,80m &81-025 151,985.61 62 73 151,985 61 Q.00 151 985 61
SI-020 & SI-
022851-023 &8-
7.4 2 |Left lane / Lijeva traka 0-441.80m 025 151.985.61 62 73 151,985 61 0.00 151,985.61
7.5. Cover drainnage / Zat drana2a
7.5.1 |Right iane / Desna lraka 0-441 80m. Paid 30% S1-02% 83 19541 1 .00 14.541.01
7 5.2 |Left lane | Lijeva iraka 0-441 B0m. Paid 90% S1-023, 81025 E3 58 623.02 0.00 58623.02
Temporary Link Left/ Privremena Veza Lijevo
7.6. 0+000 - 0+245.76
§1-019 & 81 -
022&51-023 &51-
7.6.1.|Cover drainnage / Zatvorena drenaza 025 84 545 01 62 73 B4 545.01 0.00 B84.545.01
752 |Open drainnage / Otvorena dranads Pad 605 51-021881-023 35,233 58/ i 2174015 .00 2874015
Temperary Link Right / Privremena Veza Desno
7.7. 0+000 - 0+237,758
81 -018&51-023
7.7 1.|Cover drainnage / Zatvorena drenaza Paid &51-025 81,792 89 &2 73 B81.792.89 0.00 81,792.89
7 7.2.|Open drainnage { Qtvorena dranaZa Paid 50% SI-021&51-023 35,054 08 83 17.527.04 0.00 17,527 04
Bridge Morata Drainnage / Odvodnja na Mostu
7.8, Moraca
7.8.1.|Right bridge { Desni Most S1-027, S1-030 65,781.14 65,781.14 6578114
7.8.2 |Left bridge / Lijevi mast
Ta er7




HighwaylAutoput Bar-Baljare, Section/Dionica Smokovac-Uvac-Mateseva/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera plocanja

COST CENTER 08 Rev.01

Culvert f
8.1. Propusti
8.1.1.|TS 0+222 57 {32,00m) [S-018 95,810.88 58 64 9581089 0.00] 9581088
8.1.2.|66+170,94 nght {56,00m) SI-018 190,333 70 56 &7 190.333.70 0.00] 180.333.70
8.1.3.|Culvert on deviation KO+151,25 (13m) SI-003 11,338.73 B0 51 11,338.73 0.00] 1133873
8.1.4.|Culvert on deviations KO+200,00 Si-013 24 646.87 57 61 24 B46.87 0.00] 2484687
Culvert on deviations Ko+132,15 SI0E0 63 18,110.58 0.00

18,110.58




HighwaylAuteput Bar-Boljare, Section/Bianica Smokovac-Uvac-Matesevo,
Interchange SmokovaciPetlja Smokovac
Schedule of Milestone Payments/Raspored repero placano

COST CENTER 08 Rev.01

lope protection using Menamag and Menahex
mesh and SN achors
Zastita kosina M 1 M plet 15N
8.1. sidnma
RK65+792,096 - RK66+042 098
0+000.00 - 0+250.00, layer 1 Sl-015 44 27843 € 53 B3 44.278.43 44 278.43]
.|0+000.00 - 0+250.00, layer 2 |Sr015 44 27843 € 53 63 44,278.43 44 278,43
.|0+000.00 - 0+250.00, layer 3 SI-015 44,278 43 € 53 63 44 278.43 44 278,43
.[0+000.00 - 0+250.00, layer 4 SI-015 4,278 43 € 53 63 44.278.43 44 27 E
0+000.00 - 0+250.00, layer 5 51-015 4, 27B8.43 € 54 63 44,278.43 44 27B.43
0+000.00 - 0+250.00, layer & S1-017 4,27B.43 € 54 &5 44.278.43 44,278 4!
0+000,00 - 01+260.00, layer 7 SI-017 4427843 € 54 &5 44.278.43 44,278 4!
0+000.00 - 0+260.00, layer 8 51-023 44 27843 € 54 71 44.278.43 44278.4
0+000.00 - 0+250.00, layer 8 51-023 4427343 € 35 71 44 278.43 44,278.43
.| 0+000.00 - 0+250.00, layer 10 51-023 4427843 € 55 71 44 278 43 44 278,43
RK66+042,096 - RK66+292,098
[0+250.00 - 6+500.00, leyer 11 [SFo08 4427843 € 55 44 276.43 44,278.43
|0+250.00 - 0+500.00, leyer 12 |Si-009 44,278.43 € 55 44,278 .43 44,278.43
.|0+250.00 - 0+500.00, leyer 13 51-010 4427843 € 56 44.278.43 44,278.43)
|G+250.00 - 0+500.00, leyer 14 S-010 4477843 € 56 44 278,43 44,278.43
.|0+250.00 - 0+500.00, leyer 15 51-014 44 278 43 € 56 62 44,278.4 44, 278.43
[0+250.00 - 0+500.00, leyer 16 SK014 4,278 43 € 56 62 44,278 4 44 276 43|
.|0+250.00 - 0+500.00. leyer 17 SI-015 4 271 ._z___t_ll 5 63 44,278.4 44 27B.43
_|0+250.00 - 0+500.00, leyer 18 S1-015 4 278.43 € 57 63 44 278.4 44,278 .4
.10+250.00 - 0+500.00, leyer 19 S1-015 4427843 € 57 &3 442784 44278 43
_|0+250.00 - 0+500.00. leyer 20 SI-015 44.378.43 € 57 63 44 3784 44 275.4
0+250.00 - 0+500.00, leyer 21 S1-017 44.278.43 € 58 65 44 278 4 4427843
0+250.00 - 0+500.00, leyer 22 SI-017 44.278.43 € 58 65 44 278 4 44,278 43
.|0+250.00 - 0+500.00, leyer 23 S1-023 44.278.43 € 58 71 44 7B 4, 44 278.43]
.|0+250.00 - 0+500.00, leyer 24 SI-023 4427843 € 58 7 44,278 43 44,278.43
.|0+250.00 - 0+500.00, leyer 25 51-023 44 278,43 € B0 71 A44,278.43 44,278.43
.|0+250.00 - 0+500.00, layer 26 S1-025 4427843 € €0 73 44,278.43 44 278 43
.|0+250.00 - 0+500.00, leyer 27 S1-025 44 27B.43 € 60 73 4427843 44,778.43
.|0+250.00 - 0+500.00, leyer 28 S1-025 44 27643 € 60 73 4427843 44,278 43
RKE6+292 096 - RK 66+428 144
.|0+500.00 - 0+637.05, leyer 28 Si-024 44, 278.43 € B1 72 44.278.43 44 27B.43
0+500.00 - 0+837.05, layer 30 51-024 4427843 €] B1 72 44,278.43 44,278.43
0+500.00 - 0+657.05, layer 31 1-024 44.278.43 € 1 72 44 2758.43 44,278.43
.[0+500.00 - 0+637 .05, leyer 32 1-024 44,278.42 € 1 72 44,278.42 44,278.42
.|0+500.00 - 0+637 .05, leyer 1-024 44.278.42 € 52 [F 44 778.42 44 378.42
.|0+500.00 - 0+637.05, leyer 34 51-024 44.278.42 ¢ 2 Tz 44,276.42 44,278.42
.|0+500.00 - 0+637 .05, leyar 35 |SI-024 44,278 42 € 62 7. 44,278 42 44,278 42
.|0+500.00 - 0+637 .05, leyer 36 1§_I-024 44 278.42 € 7. [F 44,378.42 44.278.42
_|0+500.00 - 0+637.05, leyer 37 S1-024 44 278 42 € 62 7 44778 42 44,278 42
.|0+500.00 - 0+637.05, leyer 38 S1-024 44 2TB 42 € G2 72 44,278 42 44,278 42
.[0+500.00 - 0+637.05, leyer 39 SI-024 44,278.42 € 62 72 44.278.42 44,278.42
mﬁm%mmm
anchors & Removal of surface layers of degraded
rock mas d=40m,/
9.2 Zastita kosina ramovskom konstrukcijim sa
geotehnickim sidrima & Uklanjanje povrsinskog sloja
degradirana stijenske mase d=40m.
£6+280 - 66+300 (44 m hight)
.|Layer 1- 0-4m |SI-020. 5l-028 T6,437.71 60 78 76,437 71 76,437.71
.|Layer 2 - 4-Bm 51-020, 51-025 76 43771 B0 T3 7643771 76.437.71
.|Layer 3 - B-12m SI-020, 5-025 7643771 &0 T3 76,437.71 76,437.71
.|Layer 4 - 12-16m ISI-OZO. S1-025 76,437 71 &0 7 76,437 7 76,437 71
|Layer 5 - 16-20m $1-022, SI-025 76,437.71 60 T 76.437.7 76,437.71
.|Layer 6 - 20-24m S1-025 76,437 71 61 T 76,4377 76 437.71
.|Layer 7 - 24-28m S1-025 51-026 76,437 71 &1 74 76,437.71 76,437 71
.|Layer B - 28-32m S1-025 51-026 76,437.71 61 74 7643771 78,437.71
.|Layer 8 - 32-36m S1-025 SI-026 76,437.71 &1 74 T6437.71 75.437.71
JLayer 10 - 36-40m 51-025 51-028 7643771 H1 74 76,437.71 76,437.71
r 11 - 40-44m 51-025 S1-026 76.437.71 61 74 7643771 7543771
Rock fall protection barriers/
9.3, Zasitna konstrukcija protiv obrugavanja stijene na
brdu
.|LK B6+218 - 86+2B0 51028 89,689 37 B0 ] #9,969.37 #9,989.37
.|LK B6+295 - 66+320 5l-028 36,286.04 B0 78 36,286.04 36,286 04
Gabion basket wallf
9.4. Gabionski zid
LKEE+207 426 - B6+400,923 (193.50m)
_{0-100m S1-027 43, 146.60 83 75 43,146 60 43,146.60)
[ 100-193,50m SI-027 40,342.08 63 75 40,342.06 40,342,068
Correction of Amount to adjust rounding off 0.04 0.04
“center § ] Ukupna lroSkovno miesio o i R R | [Z7riasii] 00| Z.717,437.70




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 10 Rev.01

:nt works / Radovi na

Railway reconstruction equipment works / Radow na
10.1. rekonstrukcii opreme za ZICG

Rekonstrukcija S5 i TK opreme u zoni nadvoznjaka na
km 399+871.27 pruge Beograd-Bar/

Reconstruction of the 85 and TK equipment in the
overpass zone at km 399+971.27 of railway Belgrade-

10.1.1.|Bar 21,587.24 61 0.00 0.00 0.00]
Rekonstrukcija kontaktne mreze i uzemijenje u zoni
nadvoznjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+971.27 of railway
10.1.2,|Belgrade-Bar

89,866.06 81




Highwayfautopur Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseva/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repero ploconja

COST CENTER 11 Rev.01

114, Traffic 11 Saobrac |
A.1.|Steel Mrdra:l for vehicles / Celltna ograda za vozila t
i _iE'ght' Desne 1(0-1000m) Paid 90% 51-031 B3 33,375 56
2 |Reght’ Desng 2 {0 1000m) Paid 90%: 51031 3 33,376 58
51031 B3 3337596
S1-031 63 33.375.96
5 53 15,506 71
oo S Paid 305 &4 5
1 - 1456, 5‘5'1‘] F—ami 3 1?.329.68 a4
.|Left’ Lijevo 2 (1000- 1458 S5m) Paid 0% 17,329.68 &4
.|Concrate safety barrier / Betonska zastiina ograda .
Right! Desro 1 {0-1080m) S1-026 15.605.25 63 47 Bdd.
s Right/ Desra 2 {0-1000m) Sk 19.605.25 63 17 844
1.2.3 [Lefty Lijgvo 1 (0-1000m} 18.605.25 B3 17 B44.7
11 12 4 |Laftf Lijevo 2 (D-1000m} 19.605.25 63 17 B44.73
11.1.2.5.|Right! Desno 1 (1000-1466,95m) 15467 63 0.00
11:1.2.6. R_lg_ht-' Desno 2 (1000-1468.95m) 9,154.67 34 0.00
11.1.2.7 |Left/ Lijevo 1 (1000-1466,55m) 9,154,867 34 0.00
11.1.2.8.]Left! Lijevo 2 {1000-14686,85m) 9,154.67 34 0.00
11.1.3.[Steel guardrail for vehicles / Celitna ograda za vozila
11.1.3.1.{0-500m 18,364 36! 63 0.00 0.00 0.00
11.1.3.2.|500-1000m 18,364 .40 &3 0.00 0.00 Q.00
11.1.3.3.[1000-1582m 18,364.40 63 0.00] 0.00! 0.00
Elements Of Horizontal Signalization ! Elementi
11.1.4. [horizontalne signalizacije
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1 |0 - 1000 Right/ Desno 15,343.28 64 0.00 0.00 0.00]
1.1.4.2.{0 - 1000 Left’ Lijgve 15,343.28 64 0.00 0.00 0.00
1.1.4.3.]1000 - 1.486,95 m Right Desno 7.164.54 64 0.00 0.00 .00/
11.1.4.4 [1000 - 1.466 95 m Left/ Lijgvo 7.164.54 64 0.00 0.00 0.00!
Elements of Vertical Signalization / Elementi
11.1.5.|vertikalne signalizacij
Infarmation Signs, Catadiopters on the protective steel
|guardrail and Delineators-directing
11851 [0- 1000 Right! Dasae Pad 80% B4 9,055 14
11.1.52.10 - 1000 Left! Lijevo Paid 80% i 9,055.14
11.1.53 (1000 - 1.466,95 m Right' Desno Paid G 4,228 30
11541000 - 1 468,95 m Left Lijevo Pad 0% 4.598.11 A4 4,228 30 428830
Support traffic si ization f Nosadi
11.2. G T e
rnokova sashracajne ije
1121 [Fourdabons for support structure, Paid 903 (51030 14.320.28 54 12,888 25 .00 12.888.28
11.2.2.|Steel support structure | 4323714 64 0.00 0.00 0.00
13 Traffic information system [ Soobradojno informocioni
sister
Informabon display with vehicle height control system -
11.3.1.|50% 47 206.35 64 0.00 0.00 0.00!
Information display with vehicle height control system -
11.3.2.|50% 47.296.35 64 0.00 0.00 0.00!
11.3.3. [Metaorological station 14,023.61 B4 0.00 0.00 0.00
Fousdations for support stricture. Paid S0% 51-030 2.1968.69 B4 187882 Q.00 1878 82
Steel support structure | 12 622.02 64 0.00 0.00 Q.00
11.5. Lighting system / Sistem rosvjete 0.00 0.00 Q.00
11.5.1.|Left Installation 30% / Lijevo Postavijanje 80% 92,892 11 60 0.00 0.00 0.00
Left Cc issioning (10%) / Lijevo Pustanja u rad
11.5.2.{(10%) 10,321.35 62 0.00 0.00 0.00
11.5.5.|Right Ir llation 90% / Desno Postavijanje 90% 892,892 11 63 0.00 0.00 0.00)
Right C issioning (10%} / Desno Pustanje u rad
11.5.4.|{10%) 10,321.35 60 0.00 0.00 0.00
16 Power supply system / Sistem nopajanja elektritnom
energijorm
11.6.1. [Left Ir llation 90% / Lijevo Postavijanje 90% 126,679.13 61 0.00 0.00 0.00
Left Commissioning (10%} / Lijevo Pustanje u rad
116.2. QU%) 14,075.46 B3 Q.00 Q.00 0.00
11.6.3.[Right Installation 90% / Desno Postavljanjs 90% 12667913 B4 0.00 0.00 0.00
Right Comrmissioning (10%) / Desno Pustanje u rad
11.6.4.{(10%) 14,075.46 61 Q.00 0.00 0.00
Signal and 1 Instalacije
11.7. slobe struje
11.7.1 |Left Installation 30% / Lijevo Postavijanje 90% 44,995 69 62 0.00 0.00 0.00)
Left Commissioning (10%) / Lijeve Pustanje u rad
11.7.2.1(10%) 4,898.52 63 0.00 0.00 0.00
1173 nght Installation 50% / Desno Postavljanje 90% 44 99569 63 0.00 0.00 0.00
ht C ing (100} | Desno Pustanje U rad
4.899.52 62
1, e
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o

g Ol

Landscaping /
Uredenje terena
Landscaping /

1214,

Uredenje terena

center 117 Ukupno trosko

73,458.37

0.00)




Highwayfautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repero placanja

COST CENTER 13 Rev.01

50

13.1. Izmijestan; 5ho) dalekovoda

10 kV za BTS 10/0,4 "Zlatica" | 0,4 kV (0+080 do

13.1.|0+260 M2, 0+848 do 0+802 ) 62,712.64 53 0.00 0.00 0.00
10 KV "oini logor" (0+820 izmedu pruge | kniznog

132 |toka (0+115 do 0+110 knuznog toka M2) 16,454.63 53 0.00 0.00 0.00]
Kablovski vod 10 kV sa DV 10 kV "Vojni logor” 51-011

13.3.1(0+000 do 0+134) 34,079.42 53 58 34.078.42 0.00: A4 079 42
PrkjuEni 10 kV kablovski vod, 5TS 10/0,4 "Rogami 5 |S1-011

13,4 || NN mrea {izvodi br. 2, 31 4) 0+040 do 0+140 72.748.48 53 59 72,748.48 0.00] 72748.48
Dalekovod 35 K od T8 110735 "Podgonca T do 78 lEl.mz

13.5./35/10 "Ubll" (0+120 do 0+220 ) 48,850.76 54 60 48,850.76 0.00]  48,850.76

55 12 ,656.33 0.00]  42,658.33




Highwaylautoput Bar-Boljare, Section/Dionico Smokovac-Lvac-Matesevo,

'etlja

Schedule of Milestone Payments/Rospored repera pladonio
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protection walls | Zidovi za zas

51.631.28

Noise protection wall left /
Zid za zadtitu od buke lijevo
14.1. km 0+447 53 - 0+867,589 (406m)
F i of noise p ion wall
14.1.1.1km 0+447 53 - 0+867 589 (408m)
14.1.1.1.| Foundations 0-50m Sl-0z2 2124340 B1 70| 2124340 0.00] 243.40)
14112 |F i 50-100m 5l-022 21,243.40 61 ?OI 21,243 40 0.00 ,243.40)
14 1.1.3.0F i 100-150m 5l-022 21,243.40 61 70 21,243 40 0.00 243,40
14.1.1.4.|F i 150-200m 5l-022 21,243.40 61 70 21,243 .40 0.00 243,40
14.1.1.5.|Foundations 200-250m 5l-022 21,243.40 61 70 21,243.40 0.00 1,243.40
4.1.1.6.[Foundations 250-200m 51-022 21,243.40 62 it 21,243.40 0.00 21,243.40
4.1.1.7.[Foundations 300-350m 5l-022 21,243.40 62 70 ,243.40 0.00 21,243.40
4.1.1.8 |Foundati 350-406m 5I-026 23,792.61 62 74 792 61 0.00 2379261
Panel installation of noise protection wall
14.1.2.|km 0+447 53 - 0+B67,589 (406m)
14.1.2.1.[Panel installation 0-50m 45,780.17] 62 0.00 0.00 0.00
14.1.2.2 |Panel installation 50-100m 45.7B0.17 B2 0.00 .00 0.00
14.1.2.3.|Panel i ion 100-150m 45.780.17 B2 0.00 .00} Q.
14.1.2.4.|Panel i ion 150-200m 45.780.17 B2 D.BDl .00 Q.00
14.1.2.5.|Pangl lation 200-250m 45,780.17 52 0.00° O:DI 0.00
14.1.2.6.|Panel installation 250-300m 45,780.17 63 0.00 0.00 u.o_ol
14.1.2 7 [Panel 1l 300-350m 45,780.17 63 0.00 0.00 0.00]
14.1.2 8. |Panel ir ion 350-406m 5127377 63 0.00 0.00 0.00]
Noise protection wall right /
Zid za zastitu od buke desno
14.2. km 0+711,46 - 0+867,149 {158 m)
Foundations of noise protection wall
.1.|km 0+711,46 - 0+B67 149 (158 m)
|Foundations 0-50m [51-022 50,827.19] 62 70 50,827, 0.00 50,627.19)
.|Foundations 50-100m S1-022 50,827.19) 62 70 50,827, Q.00 50,827 .19
|F i 100-158m 51-026 58,959.54) 52 74 58,8509.54 0.00 58,958 .54
Fanel installation of noise protection wall
14.2.2.|km 0+711.46 - 0+867.149 (158 m)
14.2.2.1.[Panel llation 0-50m 44.508.73 B3
14.2 2 2 [Panal installation 50-100m 44 509.73 £3
Fanel installaion
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etlja

Schedule of Milestone Payments/Raspored repera pladonfo

COST CENTER 15 Rev.01

15|Vod

&3

Water supplylSnabdij vodom |
per 500m / Na 500m duZine |
ge I Petlja
15.1. Installation of pipeline / Postavljanje cjevovoda
1811 }G-500 m S1-027 118,392.27 110.572. 65 0.00] 110,572 65|
15 1.2 |500-641.9Tm Sl-027 33,048.42 3% 396.00 GO0 51,286 00
15.2 Concrete and other works / 1 ostali radovi
p idim 21,454 05| -] 2038135
15.3. Toll station I Mag rampa Smokovac
| 40,442 12 B2 SE.809 48
0.00
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